
PHOTO CREDIT: ANNETTE FAY  

EVALUATION REPORT  
INDONESIA ENVIRONMENTAL SERVICE PROGRAM 
(ESP) EVALUATION 

WASH Ex-Post Evaluation Series—Water Communications and 
Knowledge Management (CKM) Project 

August 2017

This document was produced for review by USAID. It was prepared by ECODIT LLC and Social Impact, Inc. under the Water CKM Project, 
IDIQ No. AID-OAA-I-14-00069; Task Order No. AID-OAA-TO-15-00046. 



 

 

 

 

AUTHORITY 

Prepared for USAID under the Water and Development Indefinite Delivery Indefinite Quantity Contract 
No. AID-OAA-I-14-00069, Task Order No. AID-OAA-TO-15-00046, awarded September 17, 2015, 
entitled “Water Communications and Knowledge Management (CKM) Project.” 

This final report is made possible by the support of the American people through the United States Agency 
for International Development (USAID). The contents of this report are the sole responsibility of ECODIT 
LLC and do not necessarily reflect the views of USAID or the United States Government. 

This report was prepared by the Water CKM project team, comprised of ECODIT LLC and Social Impact, 
Inc. 



ACKNOWLEDGMENTS 

We would like to thank the former Environmental Services Program (ESP) staff members of 
Development Alternatives Inc. (DAI) for their assistance in providing documentation, answering 
questions, and facilitating meetings with stakeholders. We would also like to acknowledge Tri 
Linggoatmodjo and Endah Shofiani of USAID/Indonesia for their availability and numerous efforts to 
provide us with information and relevant contacts throughout the evaluation. We greatly appreciate the 
assistance received from Miriam Kochman, former USAID Presidential Management Fellow, in preparing 
this evaluation and during fieldwork. We are grateful to our local evaluation team, which included Elena 
Vijayawati, Enrico Rahadi, Kharisma Prasetyo, and Diba Basar, for all of their hard work and their insight 
into the complexity of Indonesian PDAMs. Finally, we would like to thank everyone who spoke to us 
about ESP and increasing access to piped water in Indonesia.



 

TABLE OF CONTENTS 

Acronyms ............................................................................................................................................................ i 

Executive Summary .......................................................................................................................................... 1 

Introduction ....................................................................................................................................................... 6 

Evaluation Questions .................................................................................................................................... 11 

Methodology ................................................................................................................................................... 12 

Findings ............................................................................................................................................................. 18 

Conclusions ..................................................................................................................................................... 26 

Recommendations ......................................................................................................................................... 28 

 

ANNEXES 

Annex I: Evaluation Inception Report ....................................................................................................... 31 

Annex II: Data Collection Tools ................................................................................................................ 53 

Annex III: Data Collection Schedule and Parties Consulted .............................................................. 103 

Annex IV: PDAM Performance Index Data Tables .............................................................................. 106 

 

TABLES  

Table 1. ESP Microcredit Targets in Evaluation Sites ............................................................................ 10 

Table 2. Interview Locations, Types, and Targets .................................................................................. 14 

Table 3. Change in PDAM Household Water Connections, 2010–2015* ....................................... 18 

Table 4. Average PPI Point Value Change by Category Since 2010 in Eight PDAMs ..................... 21 

 

FIGURES   

Figure 1. Proportion of Population in PDAM Catchment with Water Connection ......................................... 2 

Figure 2. Indonesia Environmental Services Program Objectives .......................................................................... 7 

Figure 3. Microcredit Process Diagram from “Funding the Flow” ........................................................................ 9 

Figure 4. West Java ESP Intervention Areas and Evaluation Areas (circled) ..................................................... 13 



Figure 5. Central Java ESP Intervention areas and Evaluation Areas (circled) .................................................. 16 

Figure 6. PDAM Performance Index Scores Recorded Throughout ESP and at the Time of Sustainability 
Evaluation ........................................................................................................................................................................... 20 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

iii  E3/WATER CKM PROJECT – ESP EX-POST EVALUATION REPORT  USAID.GOV 

ACRONYMS  

BAPPEDA Badan Perencanaan Pembangunan Daerah/Regional Board of Development Planning  
BAPPENAS  Badan Perencanaan Pembangunan National/National Board of Development Planning 
BPKP   Badan Pengawasan Keuangan Dan Pembangunan/Development Finance Controller 
BPP SPAM Badan Peningkatan Penyelenggaraan Sistem Penyediaan Air Minum/Development 

Support Agency for Water Supply System 
BRI Bank Rakyat Indonesia 
DAI Development Alternatives Inc. 
ESP Environmental Services Program 
FGD Focus Group Discussion  
GI Group Interview 
GIS Geographic Information System 
GOI Government of Indonesia 
HH Household 
IUWASH Indonesia Urban Water, Sanitation and Hygiene  
IUWASH PLUS  Indonesia Urban Water, Sanitation and Hygiene Penyehatan Lingkungan Untuk Semua 
KII Key Informant Interview 
Kab. Kabupaten 
KM Knowledge Management  
KUPEDES Kredit Umum Pedasan 
M&E Monitoring and Evaluation  
MBR Masyarakat Berpenhasilan Rendah/Low Income 
MIS Management Information System 
NGO Nongovernmental Organization 
NRW Non-Revenue Water 
NUWSP National Urban Water Supply Program 
PAMSIMAS  Penyediaan Air Minum dan Sanitasi Berbasis Masyarakat/Water and Sanitation for Low 

Income Communities Program 
PDAM Perusahaan Daerah Air Minum/Municipal Water Utility  
PNPM Program Nasional Pemberdayaan Masyarakat/National Program for Community 

Empowerment  
PPI PDAM Performance Index Score 
RISPAM  Rencana Induk Sistem Penyediaan Air Minum/Water Supply Master Plan 
SI Social Impact  
SOP Standard Operating Procedure 
USAID United States Agency for International Development 
WASH Water, Sanitation, and Hygiene 
Water CKM Water Communications and Knowledge Management 



1     E3/WATER CKM PROJECT – ESP EX-POST EVALUATION REPORT  USAID.GOV 

EXECUTIVE SUMMARY 

BACKGROUND AND METHODS 

This report details findings from the second ex-post performance evaluation in the Water 
Communications and Knowledge Management (CKM) ex-post evaluation series. The purpose of the 
series is to further USAID’s understanding of why the outcomes of its completed water, sanitation, and 
hygiene (WASH) activities have or have not been sustained. This evaluation examines the sustainability 
of selected components of the USAID/Indonesia Environmental Services Program (ESP), which was 
implemented from 2004–2010. Among other objectives, this activity sought to improve health and 
livelihoods of Indonesians through enhanced and expanded access to key environmental services. 
Following up on the program seven years after it ended, this evaluation addresses the sustainability of 
ESP’s capacity-building efforts with Indonesian municipal water utilities, known as Perusahaan Daerah Air 
Minum (PDAM), and financial mechanisms to improve utility management and expanded water access in 
urban areas. Findings from this evaluation will assist USAID and urban water activity implementers 
(notably the similar follow-on project Indonesia Urban Water, Sanitation and Hygiene Penyehatan 
Lingkungan Untuk Semua (IUWASH PLUS) in identifying areas for improvement in project selection, 
design, and implementation to ensure long-term sustainability and improved accountability to 
stakeholders. 

This evaluation sought to answer the following questions: 

1. To what extent are the levels of water service provided by ESP water-related project 
components at the time of project closure still observed seven years later? 

a. What proportion of the catchment population has access to water (household) through 
targeted PDAMs in 2015 compared to 2010, and how has it changed?1 

b. To what extent have targeted PDAMs maintained or improved their management 
capacity using methods and materials provided by ESP?  

c. To what extent has microcredit been leveraged to continue expanding access to 
household connections? 

2. Which factors or approaches (enacted by USAID, implementers, communities, or external 
entities) contributed to or impaired long-term sustainability of the project components named 
above? 

The evaluation followed a mixed methods design including 49 qualitative interviews with PDAM staff, 
customers, supervisory board, and training center staff; microcredit beneficiaries and their lending bank; 
regional and national boards of development planning; the Ministry of Public Works; USAID; and 
Development Alternatives Inc. (DAI). Quantitative methods included a PDAM performance index (PPI) 
tool developed and used by ESP throughout its activity to rate PDAM capacity across several categories, 
as well as data from government-collected PDAM performance reports on PDAM customers reached 
and number of household water connections. To better validate and reduce the subjectivity of the PPI 
tool, data for selected components (e.g., financial standing, tariff structure, non-revenue water loss, staff 
training attendance) were also drawn from government reports. Reports from 2016 were not available 
at the time of data collection; therefore, the 2015 data are used and compared to PPI scores and water 
access data from 2010 when ESP ended.  

                                                 
1 This has been modified from the original evaluation questions that were proposed in the design report to reflect 
that the most recent published data are for 2015, not 2017. 
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Evaluation site selection was restricted to PDAMs that had not benefitted from follow-on WASH 
interventions, such as USAID’s IUWASH activity, and that had not been affected by tsunami disaster and 
relief efforts. Under these criteria, only eight PDAMs in Central and West Java were eligible. All were 
selected to serve as the focus for data collection, which occurred in March and April 2017. Qualitative 
interview respondents were selected purposively based on their level of direct knowledge of interview 
topics, with the exception of focus group discussions with water utility customers, for which the 
evaluation team was required to rely on PDAM assistance to select participants. 

FINDINGS 

In response to question 1a, government 
performance reports revealed that six out of 
eight PDAMs increased the proportion of the 
catchment population with household Coverage 2010 Coverage 2015
connections since ESP ended (see Figure at 
right). In Kabupaten2 Sukabumi and Kab. 
Magelang, population coverage has more than 
doubled. Kab. Sukabumi, Kab. Subang, and Kab. 
Magelang all added more than 10,000 
connections since 2010. Kab. Subang increased 
population coverage by 9 percent. Kab. Sleman 
increased both coverage (5 percent) and number 
of household connections (close to 7,000). Kab. 
Bogor and Kota Sukabumi experienced slight 
increases in the population served while also 
experiencing a reduction in the overall number 
of household connections. In Kab. Bogor this is 
likely explained by a catchment area reduction 
following its 2012 split into two separate 
PDAMs. The PDAM in Kota Magelang increased 
the number of household connections since 2010; however, this was not sufficient to maintain or 
expand coverage to address population growth, as the proportion of population served declined. Kota 
Yogyakarta’s PDAM experienced slight decreases in both coverage and number of connections since 
2010.  

Looking at factors that serve as a barrier to expanded water access (Question 2), a key driver is 
fluctuating demand for PDAM connections based on availability of alternative sources of water and the 
perceived value of each option. Private wells are common in urban Indonesia, and PDAM staff described 
spikes and declines in demand for connections based on whether well water was seasonally available and 
clean. Stakeholders from PDAMs and the PDAM supervisory boards felt the lack of government 
coordination of the expansion of alternative water sources rendered it difficult for them to properly 
plan and deliver services. Complaints from PDAM customers about PDAM water reliability and safety 
(described below) no doubt have a substantial influence on public perception and demand. Kota 
Yogyakarta’s decline was driven by the local government/mayor’s prioritization of commercial 
customers, such as hotels, over residential customers.  
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80% 77%

70%
60%

60% 53%
47%50% 44% 44%

40% 32%
26% 30% 28% 28% 25%30% 23% 20%

20% 13%
10%
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2 Kabupaten (abbreviated as Kab.) means regency or district in Bahasa Indonesia. Kota means city in Bahasa 
Indonesia. 

Figure 1. Proportion of Population in PDAM 
Catchment with Water Connection
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Question 1b regarding PDAM management capacity was answered by examining PPI scores and 
conducting qualitative interviews. All eight PDAMs improved their PPI scores since 2010, gaining 8.4 
points on average and increasing the total average score from 59.1 at the end of ESP to 67.54 at the 
time of the evaluation (the total possible score was 100). The strongest areas of improvement related 
to corporate plans, human resources policies, and tariff sufficiency and compliance. On average, 
indicators of financial management (related to operating ratio, debt service/coverage ratio, current 
ratio, debt-equity ratio, and collection period) worsened by 3.1 points. Non-revenue water (NRW),  
cost or energy efficiency (measured as improvement relative to the prior year); staff training; and 
customer relations were sustained at similar levels to those observed in 2010. According to qualitative 
interviews, all three PDAMs that received ESP support to develop standard operating procedures 
(SOPs) praised the value of these tools and noted their continued use today. In Kab. Sleman, a PDAM 
staff member reported: 

“We received three benefits from using an updated SOP. First, it helps avoid overlapping of responsibilities. 
Second, ensuring smooth workflow. Third, more effective internal monitoring because we have the map of 
procedural chain; this is the most important. As a result of such SOPs, we improve our performances. The SOPs 
have improved our staff productivity as well…. Our meter reading SOP ensures accurate meter reading, for 
example, the staff will have to take a picture of meter reads as a proof using smartphones and upload to our 
system; that way he/she cannot play around with the number anymore.”  

Respondents at PDAMs in Kab. Sleman, Kab. Sukabumi, and Kota Magelang said NRW protocols 
introduced by ESP continue to be used today and have helped reduce their NRW rate. Regarding 
corporate finance assistance provided by ESP, PDAM staff at Kab. Bogor noted that the credit rating it 
achieved with ESP’s support enabled the PDAM to obtain a private sector loan to finance a new water 
treatment plant. 

In spite of these successes, customers served by all eight PDAMs expressed several key service 
complaints that suggest management practices continue to require improvement. These include 
complaints of frequent, and at times daily, service interruptions and poor water quality compared to 
alternative well sources. Some also complained of tariffs being too high.  

In response to Question 2 regarding this component, it appears that the continued use of ESP tools 
relates to the fact that they met a distinct need, as there were no SOPs prior to ESP engagement. As 
documents now ingrained into PDAM procedures, they are able to serve as enduring references for 
PDAM staff in spite of turnover in the past seven years. Some stakeholders perceived that corrupt use 
of PDAM funds by local government was a hindrance to sustained management best practices as was 
nepotistic hiring of unqualified staff. These claims could not be substantiated by the evaluation team. 

Question 1c regarding continued use of microcredit to expand water access to the poor was answered 
through qualitative interviews with former ESP and PDAM staff, a bank representative, and microcredit 
beneficiaries in Kab. and Kota Sukabumi and Kab. Subang (the only PDAMs among the eight evaluation 
sites that had a microcredit program). The evaluation team learned that the microcredit programs in 
these three PDAMs closed shortly after ESP ended. However, these three programs collectively 
constituted only a minor portion (2.6 percent) of the total number of new PDAM connections financed 
overall by ESP’s microcredit program. In Kab. Sukabumi and in Kab. Subang, the PDAMs now offer low-
income residents the ability to purchase a household connection through no-interest installments paid 
directly to the PDAM rather than having a bank involved. Several PDAMs also offer discounted rates as 
an incentive for the poor to join.  

A respondent from the participating bank tied the failure of the microcredit program in Kab. and Kota 
Sukabumi to a mismatch between this large bank and the small lending scale for this program. The bank’s 
stringent and lengthy borrower vetting requirements and customer orientation toward larger loan sizes 
were not conducive to the timeline and size of these water connection loans. The bank rejected many 
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applicants for lack of trust or spent too much time vetting. Microcredit beneficiaries in Kota Sukabumi 
also felt that advertisement of the microcredit program was insufficient. Some PDAM staff felt part of 
the program’s failure to continue related to ESP’s lack of sufficient engagement with the bank.  

CONCLUSIONS 

Question 1 

According to the most recent government data from 2015, six of the eight PDAMs in the sample 
increased the proportion of households with a PDAM connection while the remaining two experienced 
a decrease in coverage. Two of the PDAMs increased the number of household connections while the 
proportion of the community served declined. The Kota Yogyakarta PDAM was the only one in the 
sample to experience declines in both coverage and number of connections. All eight PDAMs 
demonstrated continued improvement in management capacity through their total PPI scores. 
Qualitative data demonstrated continued commitment to guided practices through continued reliance 
on ESP tools and guidelines, mainly related to SOPs, NRW, and corporate plans. However, financial 
health relative to the previous year declined. In all PDAM service areas, PDAM customers complained 
about unreliable service in which water would not be available at particular times of day, and many had 
concerns about poor PDAM water quality. As long as these issues persist, PDAMs will struggle to 
maintain and expand their customer base, particularly as alternatives are available.  

The microcredit program developed by ESP to increase access to household connections for lower 
income populations ended in 2010 in the three sampled PDAMs that had this program (Kab. Sukabumi, 
Kota Sukabumi, and Kab. Subang). Since this time, some PDAMs have introduced pay installment or 
discount programs to continue to provide options to lower income populations.  

Question 2 

The evaluation team identified several factors that have impacted sustainability since ESP’s close. A 
management factor that appears to have motivated PDAMs to keep improving is the act of monitoring 
PDAM capacity on an annual basis, as occurred with ESP’s PPI and more recently the Government of 
Indonesia’s (GOI) audit performance reports. Financial constraints continue to plague PDAMs, and the 
prospect of debt forgiveness, as recently proposed through a GOI program to forgive debt of high-
performing PDAMs, is a motivation for sustained improvement. For poor consumers seeking financial 
assistance for water connections, a mismatch between the scale of microcredit needs and the 
microcredit lender’s stringent criteria and loan thresholds hindered sustainability of the microcredit 
program in the three locales surveyed. Alternative discount and pay installment programs offered by 
PDAMs are helping lower income communities gain access, but these are only viable in financially 
stronger PDAMs.  

One institutional factor that impedes the sustainability of ESP’s outcomes is the lack of coordination of 
the many government-managed water access projects, which pose a challenge to effective PDAM 
planning and service delivery. In one area, sustainable PDAM water access for households was 
threatened by a local government priority shift that favored commercial interests. In some areas, 
institutional threats to sustained management capacity included the system where a kabupaten shares its 
water resources with a kota without receiving any remuneration, or the division of administrative 
districts that causes a PDAM to split into two entities, each of which must renew efforts to acquire and 
serve customers.  

Environmental factors such as seasonality, drought, or pollution that influence the availability of 
alternative water sources affected the sustainability of PDAM service coverage. For example, PDAMs 
experienced increased demand for new connections when environmental conditions rendered 
alternative sources unavailable, whereas customers often seek to shut off their PDAM connection when 
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alternative clean sources are abundant. Finally, the evaluation team did not discover technical factors 
that impaired the sustainability of ESP’s interventions.  

RECOMMENDATIONS 

Evaluation findings support the following recommendations for future programs: 

1. Capacity-building efforts with municipal water utilities should seek to assist staff to develop
products, such as SOPs, corporate plans, and other tools, as ESP did, as these resources can serve
as enduring references regardless of utility staff turnover.

2. Microcredit programs to expand piped water access to the poor in Indonesia may work best in
partnership with smaller banks that are accustomed to smaller loans and have less intensive
borrower vetting processes or a stronger prior relationship with the community seeking
microcredit. Alternatively, financially stable PDAMs can engage the poor by offering their own
payment installment programs and discount offers.

3. USAID should consider ways to facilitate coordination among various GOI water access efforts to
avoid competing programs or subsidies in order to ensure strategic and consistent access to water
for all people in a PDAM catchment area and also to ensure PDAMs maintain operating “health” to
continue and expand reliable service delivery.

4. Annual performance monitoring, particularly when accompanied by incentives for good
performance, as in the case of annual performance reports (known as BPKP or Badan Pengawasan
Keuangan Dan Pembangunan), can help to motivate water utilities to continue to improve operating
performance.
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INTRODUCTION 

To better understand why the outcomes of its completed water, sanitation, and hygiene (WASH) 
activities have or have not been sustained, the Water Communications and Knowledge Management 
Project (CKM) is conducting a series of independent ex-post performance evaluations of USAID water 
programs for the USAID Bureau of Economic Growth, Education and Environment’s Water Office 
(E3/W) through the Water and Development Indefinite Delivery Indefinite Quantity Contract. The 
evaluations series builds off lessons learned from the development of the Sustainability Index Tool (SIT)3 
and its application in nine countries. This ex-post performance evaluation, the second in the series, 
examines the sustainability of the USAID/Indonesia Environmental Services Program’s (ESP) local 
capacity-building efforts and financial mechanisms to continue management of, and expanded access to, 
water services in the past seven years following project completion. Key intended users of evaluation 
findings are USAID development partners, implementer Development Alternatives Inc. (DAI), and 
implementers of similar follow-on urban projects in Indonesia and other countries, notably Indonesia 
Urban Water, Sanitation and Hygiene Penyehatan Lingkungan Untuk Semua4 (IUWASH PLUS). Findings 
from this and future evaluations will assist these intended users in determining areas for improvement in 
their current process of project selection, design, and implementation of urban water projects to ensure 
long-term sustainability and enable improved accountability to stakeholders. 

OVERVIEW OF ACTIVITY AND BUDGET 

In Indonesia in 2004, more than 100 million people lacked access to piped clean water, and 70 percent 
of the urban population was not served by existing piped water installations.5 Lower income 
households6 without a water source on their property relied on purchasing jerry cans of water from 
vendors for 10 to 20 times the price of water from piped connections.7 Piped water is delivered to 
households by Perusahaan Daerah Air Minum (PDAM), or Indonesian municipal water utilities. To initially 
finance piped water infrastructure in the 1970s, the Government of Indonesia (GOI) relied upon two 
major financing mechanisms for PDAMs: subsidiary loan agreements and regional development accounts 
from The World Bank and the Asian Development Bank that channeled funding through the Ministry of 
Finance. Indonesia was hit particularly hard by the 1997–1998 financial crisis, and one of the results of 
this was the end of the subloans to PDAMS. Decentralization exacerbated this situation in 2001, when 
funding was transferred from the central government to the district and regional level.  

By 2004, many PDAMs were struggling with significant amounts of debt due in part to interest and fines 
from these mechanisms, and in part to poor management practices. Many struggled to reach full cost 
recovery in their operations and were unable to improve their service due to lack of funds. They were 
unable to attract the investment needed to improve their situation at times due to lack of approval by 
local government and at times due to risk aversion on the part of PDAM managers that was caused by 
strict anti-corruption measures introduced by then President Yudhoyono. In addition to debt, PDAMs 
faced a natural challenge—the omnipresence of alternative water sources. The majority of Indonesians 
depend on well water for daily use. Piped PDAM water was generally used as an additional source—not 

3 USAID and the Rotary Club developed the SIT in 2012 to assess a WASH activities’ likelihood to be sustainable 
according to five factors: institutional, management, financial, technical, and environmental.   
4 Penyehatan Lingkungan untuk Semua means Environmental Health for All in Bahasa Indonesia. 
5 WHO and UNICEF. 2004. Meeting the MDG Drinking Water and Sanitation Target: The Urban and Rural Challenge 
of the Decade. 
6 ESP used the GOI definition for Masyarakat Berpenhasilan Rendah (MBR or low income in Bahasa Indonesia) across 
its documentation. In 2017 an MBR family earns under $300/month.   
7 DAI. 2006. Funding the Flow.

http://www.ircwash.org/sites/default/files/sustainabilityindextool.pdf
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a primary source. This natural challenge to wooing new customers meant that PDAM service had to be 
both reliable and desirable. In parallel, Indonesia’s rapid development overdrew from and polluted the 
watersheds that PDAMs depended on for raw water. To address these issues, DAI implemented ESP, a 
64-month, $54.7 million8 USAID–funded activity, between 2004 and 2010; $20,270,670.61 was intended
for the water and sanitation components of the program. It was implemented in North and West
Sumatra; Central, East, and West Java; Yogyakarta; East Kalimantan; North Sulawesi; Papua; and
Nangroe Aceh Darussalam, the latter was an additional project location for post-tsunami disaster
rehabilitation.

Residents in these areas typically work in the transportation and telecommunication sector, hotels and 
restaurants, social services, mining or quarrying, industry, finance, electricity and utilities, construction, 
and agriculture.9  ESP’s activities were divided into four overarching components: watershed 
management and biodiversity conservation, environmental services delivery, environmental services 
finance, and strategic communications.  

ESP took a “Ridge to Reefs” approach linking water resources management with improved health. For 
example, ESP addressed issues of raw water conservation for upstream users and downstream use 
through payment for environmental services.10 The approach was unique in Indonesia at the time 
because it simultaneously addressed USAID’s water and biodiversity directives while also working on 
USAID/Bureau of Human Services’ strategic objective indicator to reduce the prevalence of diarrhea for 
children under 3. ESP’s objectives and theory of change are illustrated in Figure 2 below.  

Figure 2. Indonesia Environmental Services Program Objectives 

Objective 1: Strengthen the capacity 
of communities, governments, the 

private sector, local institutions, and 
NGOs to advocate for expanded 

delivery of key environmental services 
through improved water resources 
and protected areas management

Objective 3: Strengthen biodiversity 
conservation through improving 

understanding and appreciation for 
the linkage between protected and 

forested areas and the delivery of key 
environmental services

Objective 2: Expand opportunities for 
communities, NGOs, the private 

sector, and universities to participate 
more effectively in local management 
of water resources and delivery of key 

environmental services

Objective 4: Improve health and 
livelihoods of Indonesians through 

improved and expanded access to key 
environmental services (water, 

sanitation, solid waste) through the 
use of appropriate technologies, 

innovative financing, environmentally 
sustainable best practices, and 

sustainable market-oriented activities

This evaluation focused on the urban water service–related activities of ESP under environmental 
services delivery (ESD) and environmental services finance (ESF), included in Objective 4, to enable a 

8 The Dutch Government contributed $2 million for work in Papua. 
9 Data from the Indonesia Database for Policy and Economic is available for 2010 on a district level but not earlier.  
10 Payment for environmental services refers to when people are paid to manage their resources to protect 
watersheds or conserve biodiversity. 
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more in-depth look at the project components related to water access. Sanitation and hygiene project 
components were not addressed so that resources could be better focused. According to ESP’s final 
report, the following select results are related to Objective 4:  

• Access to clean water increased for 295,965 households (1,887,410 people).
• Operating ratios improved for 25 PDAMs.
• Access to commercial financing improved for nine PDAMs.
• PDAMs and local banks signed 22 master agreements for microcredit programs, and 12,111 new

households accessed clean water. ESP leveraged $1,211,100 for these new connections.

To achieve these results, ESP worked closely with PDAMs to improve and expand services through the 
course of the activity. ESP began this component by evaluating 24 PDAMs in its intervention areas for 
inclusion in the PDAM capacity-building program. These initial 24 PDAMs were selected because their 
corresponding watersheds were eligible for the biodiversity components of ESP. A baseline provided 
ESP with performance information; it chose to eliminate five PDAMs and work with 19. City and district 
PDAMs were included in the program, and at times, both the city and the district’s PDAMs participated. 
For example, both Kota11 Bogor and Kabupaten12 Bogor were selected to participate, and they received 
different interventions over the course of implementation. Several other PDAMs entered and exited ESP 
through the course of implementation, and therefore all participating PDAMs do not have matching start 
or end dates. The characteristics of participating PDAMs varied, including types of water sources—some 
were gravitational, requiring no pumping or electricity to access, whereas some other sources did.  

PDAM improvement in performance compared to the baseline was measured by ESP through the PDAM 
performance index score (PPI),13 completed on an annual basis. At first, it was completed by PDAM staff 
and sent to ESP management for review, but through the years ESP managers sought to improve the 
quality of data by having the two managers responsible for analyzing the PPI work directly with the 
PDAM to complete the score. This PPI score was not intended as a means to compare one PDAM to 
another according to the numerical score, but rather as a tool to guide ESP support to each PDAM by 
identifying and monitoring changes in strengths and weaknesses over time. ESP support took the form of 
trainings, working with PDAM staff to develop standard operating procedures where relevant, energy 
efficiency audits, and general capacity building of PDAM staff. This incremental support was intended to 
help the PDAM management track its own progress (or lack thereof) related to the specific 
components, which included:  

• Tariffs
• Corporate/business plan
• Non-revenue water (NRW)
• Water quality monitoring
• Management information system (MIS)

• Geographic information system (GIS)
• Finance (operating ratio)
• Human resources policy
• Customer relationship
• Cost/energy efficiency

ESP strengthened the creditworthiness of water utilities by working with targeted PDAMs to address 
their outstanding debt issues and improve their financial management. To improve and expand water 
supply services under this component, ESP facilitated access to long-term financing through the 

11 Kota means city in Bahasa Indonesia. We will refer to PDAM names by their Bahasa place designation. 
12 Kabupaten (abbreviated as Kab.) means regency or district in Bahasa Indonesia. 
13 ESP’s PPI was introduced before the GOI had its own assessment tool for tracking PDAM performance. In 2008, 
the GOI introduced the Badan Pengawasan Keuangan Dan Pembangunan (BPKP) Annual PDAM Performance Report. 
This report assigns each PDAM a performance score based on criteria including operating ratio and debt 
restructuring status. It also tracks technical coverage and number of connections on an annual basis. 
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development of business (also known as corporate) plans to access commercial financing. ESP also 
worked with PDAMs to develop debt restructuring plans to submit to the Ministry of Finance after 
approval by technical review committees, as well as financing plans for new investment. Ten PDAMs 
received assistance adjusting or reclassifying their tariff structures. ESP initiated energy efficiency audits 
consisting of cost-benefit analyses of the replacement of old pumps, both at the water treatment plant 
and within the distribution network. Under this component, ESP also worked with the Ministry of 
Finance and the regional USAID–funded program ECO-Asia to strengthen an existing regulation that 
improved the enabling environment for domestic investment and borrowing, particularly through 
municipal bonds. This type of advanced financial support was only possible for the stronger PDAMs in 
ESP, such as Kab. Bogor. Through ESP, Kab. Bogor obtained a stable BBB14-issue credit rating, which is a 
preliminary step toward eligibility for a municipal bond. 

Figure 3. Microcredit Process Diagram from “Funding the Flow” 

Finally, ESP developed a microcredit program to help poor households gain access to piped water 
connections and to provide them with an affordable alternative to purchasing water from vendors. The 
microcredit program in each PDAM was first established through a “master agreement” between the 
PDAM and a bank. Bank Rakyat Indonesia (BRI) was the largest partner involved in the microcredit 
program, in part because it has regional branches (known as microunits) across the country that can 
operate independently from the headquarters and establish partnerships with PDAMs, and in part 
because it was well known for its microcredit products. Individuals lacking a household connection were 
able to apply for a loan at their local BRI branch or bank to finance the PDAM connection. In the case of 
BRI, they would apply for a small business “KUPEDES15 loan,” a well-known BRI loan product. 

14 Credit ratings range from A to D, with AAA being the highest and D the lowest.  
15 KUPEDES (or Kredit Umum Pedesaan meaning rural public credit in Bahasa Indonesia) is a BRI rural credit product 
available across Indonesia. 
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Applicants had to pass an eligibility test with the bank prior to receiving the loan. Once approved, the 
bank would pay the PDAM for the connection, and the PDAM would install the connection in the 
applicant’s home within a few days. ESP field assistants supported the process by promoting 
communication among the PDAM, the bank, and the new customer. They also tracked the progress of 
new customers’ loan applications and, as members of the community, sensitized the community on the 
process of applying for such loans. Microcredit beneficiaries then had a period of 12 months during 
which to pay off the loan in installments, including interest. By the end of ESP, 14 PDAMs16 had 
developed microcredit programs and 12,111 connections were made through this program. According 
to ESP’s final report, the rate of failure to pay installments was under 1 percent during ESP.  

Table 1. ESP Microcredit Targets in Evaluation Sites 

PDAM Partner Bank Date of Master 
Agreement 

Number of 
Household (HH) 

Connections 
ESP Targets 

Achieved 

Kab. Subang BRI Cabang 
Pamanukan 

December 2006 25 100% 

Kota Sukabumi BRI Cabang Sukabumi November 2006 96 100% 

Kab. Sukabumi BRI Cabang Sukabumi May 2008 67 100% 

Kab. Sukabumi BRI Cabang Cibadak May 2008 121 100% 

EXTERNAL INFLUENCERS OF PDAM ACTIVITY DURING AND SINCE ESP 

During and after ESP implementation, several external events occurred that affected PDAM operations. 
Beginning in 2008, the Ministry of Public Works asked the BPKP to complete an annual performance 
report and score that ranks how each PDAM performs according to certain parameters. All of the data 
in the BPKP report are audited and publicly available. The score a PDAM receives determines if it is 
“healthy,” “less healthy,” or “sick.” For years, the GOI has promised to forgive the debt of healthy 
PDAMs, which has inspired the “sick” PDAMs to improve their performance. In 2016, the GOI adopted 
a budget to cover the PDAMs’ debt and proposed writing off the debt of 107 PDAMs, totaling 3.9 
trillion Rupiah ($300 million), subject to conditions requested by the Ministry of Finance. At the time of 
this writing, the debt write-off is planned to be conducted through a non-fund grant from the GOI to 
local governments, then followed up by equity sharing from the local government to the PDAM. It is 
expected that PDAMs, as a result of the write-off, will become healthier and show better performance 
since they will no longer have to pay debts, interest, and fines. 

On a national level, Indonesia has experienced rapid growth since ESP started. Across ESP 
implementation areas, household expenditures have risen in comparison to both 2010 and 2014.17 Since 
ESP concluded, PDAM administrative service coverage has been divided in some areas where regencies 
(i.e., districts or kabupatens) were split into two or more entities. PDAMs are owned by the mayor 
(head of city) or Bupati (head of regency) and supervised by a supervisory board that changes every four 
years. When the administrative areas split, the management of local government also changed. 

16The three from this study are Kab. Sukabumi, Kota Sukabumi, and Kab. Subang. 
17 Indonesia Database for Policy and Economic Research (INDO-DAPOER) 
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Sometimes the PDAM was also divided. This condition negatively impacted PDAM performance in many 
cases because newly formed and managed PDAMs had to re-establish management mechanisms. 

Several other water access projects have occurred in urban Indonesia apart from ESP in recent years. In 
2007, the government established the National Program for Community Empowerment (Program 
Nasional Pemberdayaan Masyarakat in Bahasa Indonesia or PNPM), through which some communities 
expanded water access by constructing small community-based systems in areas too small for PDAM 
service extension. PNPM is present in Kota Sukabumi. Since 2008, the Water Hibah Program has been 
offering lower income people subsidized household connections in which the program (funded by 
AusAid) reimburses the PDAM for the connection. Beneficiaries are only required to pay their monthly 
water bill. This program is occurring in four of the PDAM areas targeted for this evaluation.18 The 
Penyediaan Air Minum dan Sanitasi Berbasis Masyarakat (PAMSIMAS) rural sanitation, water supply, and 
hygiene program aims to increase water access in rural areas. It is the third iteration of the Water and 
Sanitation for Low Income Communities Program and began its second phase in 2013. It is active in 
Kota Magelang, which includes some rural areas. In 2015, the GOI introduced its “100-0-100” 
commitment to 100 percent safe water access, 0 percent urban slum, 100 percent basic sanitation 
access in the National Mid-Term Development Plan.19 The National Urban Water Supply Program 
(NUWSP) is an upcoming World Bank/GOI program. Investment will focus first on the improvement 
and expansion of piped water supply systems. The first batch of NUWSP will operate in two ESP 
PDAMs from this study sample, Kota and Kab. Magelang. 

FOLLOW-ON ACTIVITIES TO ESP 

Building upon ESP, USAID awarded DAI a follow-on activity: IUWASH from 2011–2016. Its core 
objective was a “significant increase of access to safe water supply and improved sanitation in Indonesia’s 
urban areas, with a particular focus on facilitating better access to these services for the urban poor.” 
IUWASH worked with 52 water utilities in Banten/West Java, Central Java, East Java, North Sumatra, 
and Eastern Indonesia. This was essentially an extension of ESP that focused on ESP’s water and 
sanitation components and features, among others, iterations of the microcredit program, NRW 
training, and PDAM capacity building.20 Following this activity, USAID funded the IUWASH PLUS activity 
in late 2016, also implemented by DAI. It is an initiative designed to assist the GOI in increasing access 
to water supply and sanitation services as well as improving key hygiene behaviors among urban poor 
and vulnerable populations. IUWASH PLUS also works with PDAMs on capacity building, specifically 
related to NRW and finance.  

EVALUATION QUESTIONS 

This evaluation examined the sustainability of ESP’s capacity-building efforts and financial mechanisms to 
continue management of, and expand access to, PDAM water services in the approximately seven years 
following project completion. The evaluation addresses the questions below. An evaluation design 
matrix and data collection tools are available in Annex I and Annex II. 

1. To what extent are the levels of water service provided by ESP water-related project
components at the time of project closure still observed seven years later?

18 Kab. Sukabumi, Kota Sukabumi, Kab. Magelang, and Kab. Subang.  
19 The National Mid-term Development Plan, RPJMN is Rencana Pembangunan Jangka Menengah Nasional in Bahasa
Indonesia. 
20 Biodiversity components of ESP have continued since ESP’s close through the LESTARI activity, led by the former 
deputy chief of party of ESP. 
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a. What proportion of the catchment population has access to water (household) through
targeted PDAMs in 2015 compared to 2010, and how has it changed?21

b. To what extent have targeted PDAMs maintained or improved their management capacity
using methods and materials provided by ESP?

c. To what extent has microcredit been leveraged to continue expanded access to household
connections?

2. Which factors or approaches (enacted by USAID, implementers, communities, or external
entities) contributed to or impaired long-term sustainability of the project components named
above?

METHODOLOGY 

OVERVIEW 

This ex-post performance evaluation used a mixed-methods design. Data collection was conducted over 
a four-week period in March and April 2017 in eight purposively selected former ESP intervention areas 
in Central Java and West Java (Figures 4 and 5), as well as in Jakarta. Prior to fieldwork, the evaluation 
team conducted a desk review of ESP activity documentation, including the mid-term evaluation, endline 
data, and documents related to alternative financing of PDAM household connections in Indonesia. 
During data collection, the evaluation team received monitoring and evaluation (M&E) data and the 
historical ESP PPI for each PDAM in the sample. A more detailed methodological plan along with a data 
collection schedule, list of parties consulted, and a description of the evaluation team are available in 
Annexes 1, II, III, and IV, respectively. 

QUALITATIVE METHODS 

Qualitative data collection consisted of 17 group interviews (GIs), 18 key informant interviews (KIIs), 
and 12 focus group discussions (FGDs), as illustrated in the table below.22 The evaluation team 
developed interview guides and updated them as a group after conducting the first of each type of 
interview in Jakarta and in nearby Kab. Bogor (see Annex II). The four-person evaluation team split into 
two groups of two interviewers each (one to Central Java and one to West Java) for the duration of the 
fieldwork due to the distance between intervention sites and time constraints for fieldwork. Interviews 
with PDAM staff aimed to gain information first about the respondent’s memory of ESP, about how the 
PDAM functions currently, and about factors that could have an impact on the sustainability of ESP’s 
interventions. KIIs with the Regional Board of Development Planning (BAPPEDA)23 and the PDAM 
supervisory board in each location provided additional insight into the functioning of the PDAM and how 
the PDAM is managed. The evaluation team also added a KII with a representative from Akatirta, one of 
the National Centers of Excellence, or training centers, for PDAM staff to learn about the ESP-
generated tools that are still in use by PDAM staff.  

21 This has been modified from the original evaluation questions that were proposed in the design report to reflect 
that the most recent published data are for 2015 not 2017.
22 A complete list of persons interviewed, location, and date is in Annex III. 
23 Badan Perencanaan Pembangunan Daerah in Bahasa Indonesian.
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Due to the seven-year time gap between activity closure and this evaluation, it was challenging to find 
national-level ministry respondents who were familiar with ESP beyond one former employee of the 
National Board of Development Planning (BAPPENAS)24 who was interviewed. Other national-level 
respondents from the Ministry of Public Works and BAPPENAS had a general memory of ESP, but they 
did not have first-hand knowledge of the project.  

The evaluation team conducted FGDs with PDAM customers to gain perspectives on water service in 
different areas and perceptions of access. Eligible customers for these discussions were over 30 years of 
age to ensure memory of PDAM service would be from a household member who either made 
decisions back in 2010 or paid the bill. Most of the FGDs were mixed gender depending on people’s 
availability, except in Kab. Sukabumi and Kab. Sleman. The local evaluation team felt that given the 
nature of the items discussed in the FGD, separating respondents by gender was not necessary. 
Evaluation respondents are detailed in Table 2 below, organized by respondent type. 

24 Badan Perencanaan Pembangunan National in Bahasa Indonesian. 

Figure 4. West Java ESP Intervention Areas and Evaluation Areas (circled) 
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Table 2. Interview Locations, Types, and Targets 

Type of 
Respondent 

Type of 
Interview 

Location Number of 
Interviews 

Male 
Respondents 

Female 
Respondents 

USAID GI Jakarta 1 0 2 

ESP Staff GI/KII Jakarta & USA 4 6 1 

Ministry of Public 
Works 

KII Jakarta 1 1 

BAPPENAS GI/KII Jakarta 2 2 2 

PDAM Staff GI All PDAMs 8 23 6 

PDAM Supervisory 
Board 

GI/KII All PDAMs 6 8 

BAPPEDA GI/KII All PDAMs 8 11 3 

Bank Representative KII Kab. Sukabumi 1 1 

Microcredit 
Beneficiaries 

GI, FGD Kab. and Kota, 
Sukabumi, Kab. 
Subang  

3 6 10 

PDAM Customers FGD All PDAMs 12 40 53 

PDAM Customers KII Kab. Magelang 3 3 

Akatirta KII Yogyakarta 1 1 

Total 49 102 77 

QUANTITATIVE METHODS 

At each of the eight selected PDAMs, the primary quantitative tools used by the evaluation team were 
the PDAM PPI and BPKP annual reports on number of water connections and proportion of population 
served. The PPI tool, used to answer evaluation question 1b, contains a series of close-ended questions 
(some yes/no, some multiple choice), using qualitative probes and requests for reference data to assist 
the respondents in providing accurate information. Using the PPI tool that ESP applied throughout its 
work, the evaluation team updated wording for seven questions and omitted the questions about PDAM 
participation in the GOI’s obsolete benchmarking program. The wording updates were related to 
terminology and were therefore not expected to elicit different responses from PDAM staff than the 
original questions. ESP–collected and evaluation PPI scores were adjusted accordingly so that omission 
of the benchmarking program would not affect comparability of results. See Annex IV for the PPI used in 
this evaluation, including notation of changes made. 

Prior to data collection, the evaluation team reviewed ESP’s PPI and identified points of clarification to 
confirm with ESP staff. The water utility experts on the evaluation team identified the questions that 
could be best answered with the most recently published BPKP data. The evaluation team calibrated the 
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tool after meeting with ESP staff and then administered the PPI in Kab. Bogor and decided to shift the 
order of questions so that the director only had to be present for the beginning of the interview (the 
PPI portion could run up to three hours). The evaluation team asked each PDAM for the most recent 
performance and financial data with the hope of obtaining 2016 data, but with the expectation of using 
2015 data for consistency. Limitations of this approach are discussed later in this report. To mitigate 
recall bias, these interviews were conducted with at least two PDAM staff in each location expected to 
have the strongest knowledge related to PPI topics. Because the PPI was not designed to draw 
comparisons between PDAMs, the findings do not attempt to classify the PDAMs in the sample as 
healthy or sick using the BPKP score, but just compare them to their baseline and endline values. 

To answer evaluation question 1a regarding water access coverage, the evaluation team determined the 
most reliable and consistent source of these data was official BPKP reports. Because 2016 reports were 
not available at the time of data collection, the evaluation relies on 2015 data, which it compares to 
BPKP data from 2010. 

Sampling 

In consultation with USAID, selection of ESP–supported locations was restricted to those that had not 
yet received follow-on WASH interventions from USAID’s IUWASH activity, or any other known major 
water intervention. The evaluation team further eliminated locations in Banda Aceh that were targeted 
by tsunami disaster relief activities, as lessons from this unique context would not be easily comparable 
to results in ESP’s other targeted areas. Under these criteria, eight locations in Central and West Java 
were eligible (Figures 4 and 5). All were selected for data collection. Three of these locations are 
targeted for the new IUWASH PLUS activity25 and four26 are targeted for the upcoming NUWSP 
program; however, at the time of this sustainability evaluation no implementation other than preliminary 
planning had occurred.  

KII and GI respondents were selected purposively based on their level of direct knowledge of interview 
topics. Water utility customers were selected for FGD participation with assistance from almost all 
PDAMs. The evaluation team was informed that in most locations, it was not allowed to meet with 
PDAM customers to discuss matters related to the PDAM without PDAM staff present. Respondents 
appeared to the evaluation team to give frank answers regarding service and problems they experienced 
with the PDAM, though some degree of bias may have occurred.  

Analysis 

All but five interviews were recorded,27 transcribed, and translated (if conducted in Bahasa) to English. 
Resulting data were thematically coded using a common codebook in Max QDA 12 software. The 
codebook was initially drafted during data collection, revised after data collection, and shared with four 
coders who worked in parallel. The coders used the updated codebook on two transcripts each and 
then gave feedback on further revisions, leading to the final version of the codebook. The evaluation 
team leader took coded data from all coders and compared them for intercoder agreement, as two 
individuals coded each transcript. To produce a final dataset, all coded transcripts were reviewed and 
edited for consistency. After revising the initial coding, data were analyzed using Max QDA software’s 
multiple query functions and comparison features. These results were triangulated with notes taken by 
the evaluation team. For the PPI, after each PDAM staff interview where the audited performance data 

25 Kab. Bogor, Kota Magelang, and Kab. Magelang 
26 Kab. Bogor, Kota and Kab. Magelang, and Kota Yogyakarta 
27 Five interviews were not recorded due to respondent’s preference.
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from 2015 were obtained, data were recorded and compared to the PDAM’s baseline and endline PPI 
scores from ESP. 

Figure 5. Central Java ESP Intervention areas and Evaluation Areas (circled) 

LIMITATIONS 

Several limitations should be noted with this performance evaluation. One relates to limited information 
about the microcredit program. Within the sample of eight eligible PDAMs, only three participated in 
the microcredit program. Lessons from these experiences were therefore limited and may not 
represent outcomes of microcredit programs in other ESP regions. There was also a lack of 
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documentation related to microcredit, both at the PDAM level and through BRI.28 The evaluation team 
attempted to mitigate this by contacting the bank in several ways, but its efforts were fruitless. BRI 
apparently has a high staff turnover (quoted at every two years in an FGD) and poor record-keeping 
related to the microcredit program. A related limitation was the fact that the creator of the microcredit 
program within ESP was unavailable for an interview. A discussion with him could have provided insight 
on the sustainability of the program. 

Respondent reporting bias is also possible. The evaluation team was unable to schedule FGDs with 
PDAM customers without, at a minimum, the consent of the PDAM. In most cases PDAM staff sat in the 
room while the FGD was conducted. Though respondents were often openly critical of the PDAM in 
spite of their presence in the room, it is still possible that some respondents tempered or censored 
their opinions to be polite or avoid conflict. Recall bias is also inherent in the seven-year gap between 
the close of ESP and the interviews with stakeholders. It is possible that interviewees forgot the details 
of their engagement with ESP, or that they were not able to recall changes that occurred in the more 
distant past. However, PDAM staff that were interviewed and worked at the PDAM during ESP did not 
claim to forget the details of the activity. 

PPI data limitations constrained the evaluation team’s ability to carry out comparisons as planned. 
Performance and financial reports from 2016 were not available for each PDAM to enable more current 
responses to PPI components that required references to recorded data. Therefore, the evaluation team 
elected to use a hybrid approach that included selected PPI questions posed by the evaluation team in 
2017 and selected performance audit data from 2015 to supply data for other PPI questions. This lack of 
contemporaneous data means PPI scores recorded for this sustainability evaluation are not fully 
reflective of present-day conditions at each PDAM. The evaluation team has confidence, however, that 
the PDAM data in the 2015 report are similar enough to the current PDAM operational status to make 
statements about current PDAM performance in the findings below. In addition, the evaluation team 
recognizes that PPI data are prone to a degree of subjectivity and inaccuracy based on the perceptions 
and level of direct knowledge of the individual providing responses as well as the accuracy of PDAM data 
records and thoroughness of the approach taken by the entity collecting the data. The evaluation team 
attempted to identify the individuals best able to respond to PPI questions and encouraged PDAM staff 
to call on other more knowledgeable staff to respond to questions they were not qualified to answer. 
However, there is likely variation in both reporting and recording data that limits comparability of PPI 
data collected by ESP, 2015 audit data provided by PDAMs themselves, and data collected by the 
evaluation team.  

Another limitation is the influence of external programs and government practices in the years since ESP 
ended, which limit the ability to pinpoint the sustainability of ESP independent from other conditions. 
This is a common challenge with any sustainability evaluation, particularly in cases where many years 
have passed. In the case of ESP, the evaluation team learned that the Water Hibah Program has offered 
subsidized PDAM connections to poor residents of Kab. Sukabumi, Kota Sukabumi, Kab. Subang, and 
Kab. Magelang. Though the evaluation team was unable to verify the scope of this project, it is likely this 
influenced the proportion of households with PDAM connection access at these sites. Similarly, 
government performance monitoring and debt restructuring plans no doubt have an influence on PDAM 
activities. Nonetheless, the evaluation team acknowledges this as an important real-world backdrop to 

28 The evaluation team visited two branches of BRI in Kota Sukabumi and inquired about records. None were 
available. It is unlikely that private customer documentation would be released for the purposes of an external 
evaluation. 
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this evaluation context and seeks to incorporate these external activities into the interpretation of 
findings and conclusions. 

FINDINGS 

EVALUATION QUESTION 1: TO WHAT EXTENT ARE THE LEVELS OF SERVICE 
PROVIDED BY ESP WATER-RELATED PROJECT COMPONENTS AT THE TIME OF 
PROJECT CLOSURE STILL OBSERVED SEVEN YEARS LATER? 

FINDINGS 1A: WHAT PROPORTION OF THE CATCHMENT POPULATION HAS ACCESS TO 
WATER (HOUSEHOLD) THROUGH TARGETED PDAMS IN 2015 COMPARED TO 2010, AND 
HOW HAS IT CHANGED? 

Qualitative interviews with PDAM staff, BAPPEDA, and PDAM supervisory boards provided answers to 
question 1a. In the table below, water connection coverage changes are indicated by percentage of the 
geographic area covered29 and number of household connections according to data published in the 
BPKP reports in 2010 and 2015 (Table 3). The percent coverage data account for population changes 
over time to give a more comparable sense of changes in access to answer the evaluation question, 
while data on the number of household connections provide a complementary understanding of changes 
in the scope of service operations at each PDAM.  

Among the eight PDAMs, six increased the proportion of the catchment population with household 
connections since ESP ended. In Kab. Sukabumi, Kab. Subang, Kab. Sleman, and Kab. Magelang both 
coverage and number of household connections have increased. Household coverage has more than 
doubled in both Kab. Sukabumi and Kab. Magelang, and more than 10,000 connections were added in 
Kab. Sukabumi, Kab. Subang, and Kab. Magelang. Kab. Sleman added close to 7,000 connections since 
2010. Kab. Bogor and Kota Sukabumi experienced slight increases in the population covered while 
experiencing reductions in the overall number of household connections. In 2012, Kab. Bogor split into 
two PDAMs: Kab. Bogor and Kota Depok. This split explains the decrease in number of household 
connections since 2010 because the actual population in the coverage area decreased significantly. 
PDAM Kota Magelang increased the number of HH connections over time; however, this was not 
sufficient to maintain or expand coverage to the changing population within its catchment areas. Only 
Kota Yogyakarta experienced slight decreases in both coverage and number of connections since 2010. 
Factors affecting these changes are addressed under findings for evaluation question 2. 

Table 3. Change in PDAM Household Water Connections, 2010–2015* 

Region PDAM 

Coverage 2010 
(% of Admin 

Area Population 
with PDAM 
Connection) 

No. HH 
Connections 

2010 

Coverage 2015 
(% of Admin 

Area 
Population 
with PDAM 
Connection) 

No. HH 
Connections 

2015 

West Java Kab. Bogor 22.8% 126,540 25.6% 119,950 

29 This is the percentage of the population living in the area the PDAM covers that has a household connection—not 
the percentage of the total population in the administrative area. 
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West Java Kab. 
Sukabumi 

12.5% 21,134 30% 32,913 

West Java Kota 
Sukabumi 

28.4% 21,593 32.3% 20,803 

West Java Kab. Subang 43.6% 27,580 52.8% 40,420 

Central Java Kota 
Yogyakarta 

47% 34,171 44.3% 33,871 

Central Java Kota 
Magelang 

79.1% 25,072 76.9% 28,237 

Central Java Kab. 
Magelang 

28.1% 40,484 60.0% 50,566 

Central Java Kab. Sleman 19.5% 20,154 24.7% 26,975 

*Blue indicates increase, red indicates decrease.

FINDINGS 1B: TO WHAT EXTENT HAVE TARGETED PDAMS MAINTAINED OR IMPROVED 
THEIR MANAGEMENT CAPACITY USING METHODS AND MATERIALS PROVIDED BY ESP?  

This question was answered using PPI scores for each PDAM as well as information gleaned from 
qualitative interviews with PDAM staff, the PDAM supervisory boards, BAPPEDA, and FGDs with 
PDAM customers. Figure 6 displays overall PPI scores recorded for this evaluation in comparison to 
progressive PPI scores received since ESP began its support through its conclusion in 2010. Varied start 
and ending points for data reflect the differing years that ESP began and stopped working with each 
PDAM. All of the PDAMs have improved their PPI scores since 2010, except Kota Sukabumi. Average 
scores increased from 42.3 at the start of ESP engagement to 59.1 at the end of the ESP activity to 67.5 
at the time of the evaluation (all scores were out of a total of 100). Kota Yogyakarta, Kab. Sleman, Kab. 
Bogor, and Kota Magelang demonstrated the greatest continued improvement since 2010, adding 19, 15, 
10, and 10 points to their scores, respectively (see Annex IV).  



The evaluation team further examined scores for each PPI category to determine the ways in which 
each PDAM changed its capacity over time. Table 4 shows average changes across all eight PDAMs in 
scores for each category, out of 100 possible points. Annex IV provides more detail for each PDAM 
separately, including comparative scores by category. On average, PDAMs gained 8.4 points on their 
overall PPI scores since 2010. The greatest improvements related to their corporate plan (3.1-point 
increase), tariff sufficiency and compliance (2-point average increase), and human resources policies (2.3-
point average increase). On average, PDAMs experienced the greatest point reduction in the domain of 
financial management (3.1-point reduction), and financial management was the only category in which all 
eight PDAMs demonstrated lower scores than at the end of ESP. Questions in this category were 
focused on operating ratio, debt service/coverage ratio, current ratio, debt-equity ratio, and collection 
period and were classified as better, worse, or the same as the prior year. 
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Figure 6. PDAM Performance Index Scores Recorded Throughout ESP and at the Time 
of Sustainability Evaluation 
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 Table 4. Average PPI Point Value Change by Category Since 2010 in Eight PDAMs 

Category 
Average Point 
Value Change 

Since 2010 

Corporate 
(10 points) 

Plan* – Plan exists, was developed appropriately, and is being used and updated 3.1 

Tariff* – Sufficient to cover expenditures and compliant with regulations (10 points) 2.0 

Non-revenue water** – Procedures in place to mitigate NRW; functionality and 
maintenance of water meters; NRW losses compared to previous year (10 points) 

0.6 

Water quality monitoring – Frequency and 
results in compliance with standards; actions 

number of samples; laboratories and % 
taken for non-compliance (10 points) 

of 1.6 

Management information system – Presence of accounting and billing systems 
interconnected with other management systems (5 points) 

1.9 

Geographic information system – 
updated, and synchronized with MIS 

Presence of GIS system 
processes (5 points) 

that is accurately used, regularly 0.8 

3Cost/energy efficiency* – Energy and chemical consumption per m  water production and 
employee ratio to water connections, as compared to prior year (10 points) 

-0.1

Finance* 
period, as 

– Operating ratios, debt service coverage, 
compared to prior year (10 points)

and debt equity as well as collection -3.1

Human resources policy – Existence of policies and standard procedures, administration of 
employee satisfaction surveys, and socialization of vision and mission (10 points) 

2.3 

Staff training** – Sufficient training budget in place, staff 
of trainings received (financial and technical) (10 points) 

attendance at trainings, and variety -0.4

Customer relations – Customer engagement through satisfaction surveys, forums, 
information sharing; customer response procedures in place; budgeting for customer 
engagement (10 points) 

-0.3

Total 8.4 

* All PPI component data drawn from 2015 performance audit data
** Selected questions from PPI component data drawn from 2015 performance audit data

Because finance was one of the PPI components gathered from BPKP 2015 performance audit data, this 
point reduction reflects lack of improvement in financial management between 2014 and 2015. The 
evaluation team was unfortunately unable to verify 2017 financial management practices using the PPI 
due to lack of publicly available data. Practices regarding NRW, cost and energy efficiency (measured as 
improvement relative to the prior year), staff training, and customer relations were sustained at similar 
levels to those observed in 2010.  

Qualitative interviews provided further detail on the continued influence of ESP on PDAM capacity since 
the activity ended. Six PDAM directors (from Kab. Sukabumi, Kab. Bogor, Kab. Subang, Kota Yogyakarta, 
Kab. Sleman, and Kab. Magelang) had experience working with ESP, while the Kota Sukabumi and Kota 
Magelang directors were not in place during ESP. In qualitative interviews, Kota Yogyakarta and Kab. 
Subang PDAM staff credited ESP with helping it set more realistic targets in its corporate plan, and it 
continues to apply this practice today. Setting realistic targets means the PDAM is able to show its 
owner (the mayor) that it is successful and gives the PDAM a better chance of getting its budget request 
approved.  
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Kab. Sleman, Kab. Magelang, and Kab. Subang PDAM staff are all still using the standard operating 
procedures (SOPs) that ESP helped them to develop.30 In Kab. Sleman, PDAM staff reported: 

“We received three benefits from using an updated SOP. First, it helps avoid overlapping of 
responsibilities. Second, ensuring smooth workflow. Third, more effective internal monitoring because we 
have the map of procedural chain; this is the most important. As a result of such SOPs, we improve our 
performances. The SOPs have improved our staff productivity as well…. Our meter reading SOP ensures 
accurate meter reading, for example the staff will have to take a picture of meter reads as a proof using 
smartphones and upload to our system; that way he/she cannot play around with the number anymore.” 

Kab. Magelang PDAM staff confirmed the benefits of ESP’s SOP support with the following: “We have not 
had any kind of SOP before ESP came in. As a result of ESP support, we have SOPs in financial, technical, and 
management aspects. We keep using the SOP; we have actually revised it twice to keep it updated.” 

In Kab. Subang, PDAM staff believe the SOPs are the “main achievement” from ESP because they are 
one of the few PDAMs to have developed their own SOPs. “Even the BPK [auditor] always ask first about 
SOP before they do the audit. They use the SOP as reference.” One of his colleagues added, “ESP is really 
helpful, especially in building our capacity. Especially in making SOPs. Other PDAM they pay consultant to make 
SOPs. Bekasi [mayor] also paid consultant for making SOPs. We do it ourselves.” 

According to PDAM staff, Kab. Sleman and Kab. Sukabumi first learned about NRW and how to address 
it through ESP. This has helped both PDAMs reduce their NRW rate. In the case of PDAM Kota 
Magelang, the director who was active during ESP did not apply NRW techniques at the time, but the 
current director (who took charge at the beginning of 2017) has begun applying ESP NRW reduction 
techniques and credits this with improving its operating ratio.  

PDAM Staff in Kab. Subang explained that ESP’s support with their business plan led to their debt relief: 
“Business Plan making was aided by the ESP. And then it was monitored since that time until 2016 by the 
Ministry of Finance and BPP SPAM.31 From the Public Works Agency of BPP SPAM…the result is the debt relief.” 
Kota Yogyakarta’s director also credits ESP’s assistance to develop their corporate plan as having the 
most impact: “When ESP started I tried to be realist proportional because we used to be over optimistic. We 
were burdened to obtain 4,000 new customers, and no PDAM achieved that.”  

ESP worked with PDAM Kab. Bogor to first develop a credit rating in preparation for applying for a 
corporate bond. The evaluation team learned from interviewing PDAM Kab. Bogor staff that the PDAM 
supervisory board overruled applying for the bond. USAID’s Development Credit Authority was 
intended to act as guarantor of the bond, and the board found this suspicious. Kab. Bogor’s director did 
not attribute any change in the PDAM’s performance to ESP directly; however, he did recognize that 
obtaining a credit rating (with ESP’s support) enabled his PDAM to take on a loan to finance a new 
water treatment plant.  

PDAM customers provided a valuable alternative perspective on PDAM performance. Despite successes 
mentioned above, in all PDAM service areas PDAM customers who participated in FGDs reported that 
water is not continuously available. For example, in Kota Sukabumi, a customer reported, “When it’s time 
to sleep, the water runs smoothly, so I wait for the water. In the morning, no water.” Similarly in Kota 
Magelang, one customer related, “I use a well, my neighbor also uses a well in front of my house. My water 

30 SOPs were not part of the intervention package in Kab. Bogor, Kota Yogyakarta, Kab. Sukabumi, Kota Sukabumi, 
or Kota Magelang.  
31 BPP SPAM is the Development Support Agency for Water Supply System. 
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often does not flow, it drives me mad. So, rather than being mad, which is sinful, I prefer to make a well.” 
Customers in all PDAMs also complained about low water pressure.  

Customers in Kab. Subang and Kab. Sukabumi thought the tariff was too expensive. In Kab. Bogor, 
customers found PDAM water to be turbid and had a slight smell. However, they thought the PDAM 
was responsive when they reported a problem. Other customers in Kab. Bogor reported leaks with 
their water meter, thereby driving up their water bills. In Kota Yogyakarta, customers commented on 
the problem of “low flow” and the chlorine smell of PDAM water. In one part of Kab. Subang, FGD 
participants believed that the number of PDAM connections was decreasing rapidly because the well 
water was better, yet in another part of the district, they believed the low quality of well water was 
driving the increase in PDAM connections. 

FINDINGS 1C: TO WHAT EXTENT HAS MICROCREDIT BEEN LEVERAGED TO CONTINUE 
EXPANDED ACCESS TO HOUSEHOLD CONNECTIONS? 

Questions regarding microcredit were answered through qualitative interviews with PDAM staff, a 
former ESP staff person, microcredit beneficiaries, and one bank representative. It was found that as of 
2010 Kab. Subang and Kota and Kab. Sukabumi had no active ESP microcredit program in place offering 
loans for household connections through a local bank. The Kota Sukabumi microcredit program, in fact, 
only operated for one year. These three programs collectively constituted only a minor portion (2.6 
percent) of the total number of new PDAM connections financed overall by ESP’s microcredit program. 

Today, in Kab. Sukabumi and in Kab. Subang, the PDAM offers household connections to low-income 
residents through no-interest installments paid directly to the PDAM, and discounted rates. Both 
discounts of 25 percent and 50 percent are available, depending on the applicant’s geographic zone. The 
evaluation team inquired about microcredit or discount programs in all PDAM staff interviews and in 
FGDs with customers and learned that discount programs are now common among the financially 
healthier PDAMs. Discount programs were also offered prior to ESP by some stronger PDAMs, such as 
Kab. Bogor. Such discounts are often made available for limited periods of time, such as on the 
anniversary of the PDAM or on the city/regency anniversary. “Free connections” are also offered for 
limited periods of time. However, the PDAM or city anniversary “free connection” periods sometimes 
result in more customers defaulting on their monthly water bills after three months.32 Any default on 
pay installments is a loss for the PDAM. The evaluation team was unable to obtain data to verify how 
often defaults occurred.  

EVALUATION QUESTION 2: WHICH FACTORS OR APPROACHES (ENACTED BY 
USAID, IMPLEMENTERS, COMMUNITIES, OR EXTERNAL ENTITIES) CONTRIBUTED 
TO OR IMPAIRED LONG-TERM SUSTAINABILITY OF THE PROJECT COMPONENTS 
NAMED ABOVE? 

Access to Water 

Through qualitative interviews, the evaluation team sought to understand why six of the eight studied 
PDAMs expanded their proportion of catchment households connected to piped services while 
coverage for other PDAMs decreased. A key driver of demand for PDAM connections is the availability 
of alternative sources to potential customers. For example, while PDAM Kota Magelang is trying to gain 
more customers, the PNPM program is offering dug wells in the same area. As PDAM stakeholders, 
BAPPEDA, and the PDAM supervisory boards explained, this issue is exacerbated by a lack of 

32 Across Indonesia, PDAMs give customers three months to default on payments before they cut off the household’s 
water access.  
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coordination of water supply provision between government actors. The Supervisory Board in Kota 
Magelang relates,  

“That’s what our colleagues at central PDAM complain about. They asked why the central government created a 
program to compete with PDAM. It also happened in Bogor. You can imagine, two households living next to another, 
one pays PDAM tariff and the other one uses Water Hibah that doesn’t require them to pay.33 Or, they pay very 
little. PDAM Bogor had to lower their tariff because of this. Customers complained why their neighbors don’t have 
to pay anything. It sparks problems among the community. At the end, PDAM had to make adjustment. They 
received a lot of complaints.”  

This lack of coordination occurs even though both PDAMs (responsible for piped water) and the local 
Public Works Agency (responsible for non-piped water) are required to submit plans34 for their shared 
water resources through the RISPAM35 to the regional planning agency BAPPEDA on an annual basis.  

Importantly, demand is affected by the sometimes negative public perception of the reliability and quality 
of PDAM water, as described by PDAM customers who have experienced this directly. Staff at one 
PDAM lamented, “We do, however, have to improve our services. Improvements need investments. We are 
trying to sell our assets but have not received approval. It’s like a vicious cycle for us.” Shifting demand 
sometimes relates to seasonality, as the time of year has an impact on the quantity and quality of water 
available to people who depend on alternative water sources to PDAM water. PDAMs reported spikes 
in the number of new connections during droughts or when the groundwater is polluted. Conversely, in 
times when the alternative water source is abundant, PDAMs report customers asking to close their 
PDAM connection. In Kota Sukabumi, PDAM staff explained that more residents are currently seeking 
PDAM connections due to high levels of well contamination in the coverage area.  

An FGD respondent in Kota Sukabumi explained customers’ cost-benefit perspective: “For those who live 
in the suburbs, I think that will be expensive. In the city area, if [PDAM] has good quality water and then people 
do not have water source, I think people will want to have the connection. But in kampongs,36 well... they will say 
just use the well or river, because [PDAM water] is expensive. But if the quality is good, people’s financial status 
is good, there will be no problem.” PDAM staff from Kota Magelang explained, “Water is a gift from nature, it 
should be free, that what people think. Indonesia is rich for water, the water is abundant.” 

Another factor affecting coverage is the recent splitting of administrative regions, such as in Kab. Bogor. 
Although challenges related to splitting are recent for some kota and kabupatens, in other areas they 
have existed unresolved for many years.  

A third factor that impacts a PDAM’s ability to increase technical coverage is location of a water source. 
Gaining access to a water source may mean purchasing land or paying the owner of the land directly for 
water rights. Because PDAMs must have all decisions approved by the supervisory board and the mayor, 
this can become a complicated issue if all decisionmakers in the chain do not agree (e.g., the Kab. Bogor 
Supervisory Board’s disapproval of its PDAM applying for a corporate bond). Through the Kota 
Magelang BAPPEDA interview, the evaluation team learned that the majority of water sources for Kota 
Magelang are located in Kab. Magelang. This could have contributed to the decrease in total coverage of 
this area since 2010. Both the supervisory board and PDAM staff confirm that the distribution network 
is old and is leaking heavily in some places. This may be another reason for decreased coverage if 

33 The evaluation team’s understanding is water is actually paid for through the Water Hibah Program, at a discounted 
rate. 
34 For a PDAM, this is through the corporate/business plan. 
35 RISPAM is the water resource planning tool that the government requires all kotas and kabupatens to use.  
36 Kampong means village in Bahasa Indonesia.
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portions of the network are being replaced. Similarly, the evaluation team learned through an interview 
with Kab. Sukabumi’s Supervisory Board that Kota Sukabumi’s water sources are located in Kab. 
Sukabumi, but because Kota Sukabumi was established in the 1980s (well before Kab. Sukabumi), it does 
not pay Kab. Sukabumi for any of the water it takes from the latter’s sources. Yet another example of 
the challenge of water source locations is the cost associated with distributing water. The Supervisory 
Board in Kab. Sukabumi spoke of this challenge: “There is no spring in the port, so they take the water from 
the nearest river. The [operational] cost is high.” According to PDAM staff in Kota Magelang, PDAMs do not 
receive any discount for the electricity they consume and must pay the industrial tariff.  

Shifting government priorities also play a role. Through the PDAM staff and BAPPEDA interviews, the 
evaluation team learned that in Kota Yogyakarta, where both household coverage and number of 
household connections dropped, the local government/mayor wants the PDAM to focus on increasing 
water access for commercial customers rather than residential. Yogyakarta is a major tourist 
destination, and the mayor has instructed the PDAM to focus on water for hotels. Through FGDs with 
PDAM customers, the evaluation team learned that many are switching to groundwater and abandoning 
their PDAM connection due to poor service.  

Finally, the presence of the Water Hibah Program, which provided subsidized connections to some poor 
households in Kota Magelang and Kab. Magelang, likely had some degree of influence on water access 
results in these PDAM areas, as described by one respondent above. Though the scale of this program is 
not clear, it is likely it helped to increase the number of PDAM connections and proportion of 
households served by at least a small margin.  

PDAM Management Capacity 

PDAM staff mentioned that ESP’s structured guidelines and management tools were highly valued 
because they met a distinct need—PDAMs did not have sufficient SOPs or advanced management 
systems and technologies in place prior to ESP engagement. As the first established procedures to guide 
performance improvements, these tools served as the foundation upon which PDAMs claim they have 
continued to build. The act of being measured against specific performance criteria through ESP’s PPI 
data collection, and then through the government’s BPKP score, has likely played a role in prompting 
efforts to continue performance achievements.  

One factor that has hindered PDAMs’ ability to adhere to ESP–introduced best practices is the 
interference of other interests. The evaluation team was warned that PDAMs would not allow it to see 
detailed financial records because they are often skewed to cover up corrupt management practices. 
Similarly, one PDAM director explained that new staff is hired without a qualification test administered. 
One respondent felt that these positions are filled by people without the appropriate skills to run a 
successful water utility, and this happens along the length of the management chain.  

Microcredit 

The failure to sustain the microcredit program through local banks in the three PDAM sites evaluated 
related primarily to the banks’ reticence to engage in lending at this small scale. The one bank interview 
with a BRI staff member in Kota Sukabumi revealed the reluctance of large banks to offer these types of 
small loans (600,000 Rupiah in Kab. Sukabumi, or about $45) to individuals, given the typically strict 
conditions they have for lending. They are required to assess each individual’s eligibility. Only after they 
have established trust with a customer can they be at all forgiving or accepting of late payments. For 
ESP’s microcredit program, which involved only 10 installments to pay the household connection plus a 
small amount of interest, a customer would not have enough time to build up such a relationship with 
the bank. In some places, the total amount necessary for the microcredit loans was smaller than BRI’s 
smallest loan. According to PDAM staff in Kab. Sukabumi, BRI did instruct the PDAM to close the 
connections of microcredit beneficiaries who failed to pay the monthly installment fee. Kota Sukabumi 
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PDAM staff confirmed that the challenge was for the bank to “trust” applicants, as they often had other 
loans with BRI when they applied for the microcredit loan. Many were therefore deemed ineligible for 
this second loan. Kota Sukabumi microcredit beneficiaries explained that advertisement of the 
microcredit program was insufficient. Both the PDAM and BRI were responsible for advertising the 
microcredit program. Some PDAM staff felt the lack of sustained microlending related in part to ESP 
failing to sufficiently maintain a relationship with BRI. 

In Kab. Subang, the microcredit program received mixed reviews. Respondents in one Kab. Subang FGD 
were all rejected from the program, while respondents from a second FGD were all approved and had 
no complaints. One Kab. Subang PDAM staff member reported:  

“Here is the case. The credit ceiling given by BRI is not appropriate, it’s higher than PDAM’s demand. For 
example, BRI provides loan as much as 5 million rupiahs. Meanwhile, our demand is only 500,000 rupiahs. But 
BRI wants it to be covered by PDAM. It’s inappropriate. That is the very problem that makes us unable to 
provide a microcredit. And it is also impossible for BRI to provide only as much as our demand. The program 
doesn’t allow to give that small amount of loan, for example 500,000 rupiahs. We are ready to cover only the 
50,000 rupiahs, while BRI wants us to cover the 6 million.”  

In Kab. Sukabumi, the microcredit program was perceived as successful by the four interviewed 
participants of the program. One respondent described the time to get a PDAM household connection 
after bank approval as quick: “A week after that I signed up. It was instantly approved and 
installed.” Prospective customers still inquire about the existence of the microcredit program in Kab. 
Sukabumi, showing continued customer demand. In Kota Sukabumi, FGD respondents were satisfied 
with the program and were approved quickly as well. However, PDAM Kab. Sukabumi staff saw this 
program as unsuccessful because BRI rejected many of the customers that applied and instructed the 
PDAM to close the connections of customers who defaulted. PDAM Kota Sukabumi staff echoed this: 
“Unfortunately, although many people are interested, bank cannot trust them and this is the reason why we can’t 
get significant number of new customers from the program.” 

CONCLUSIONS 

EVALUATION QUESTION 1: TO WHAT EXTENT ARE THE LEVELS OF SERVICE 
PROVIDED BY ESP WATER-RELATED PROJECT COMPONENTS AT THE TIME OF 
PROJECT CLOSURE STILL OBSERVED SEVEN YEARS LATER? 

The evaluation team examined whether the PDAMs targeted by ESP were able to sustain or expand 
community access to water services in urban Central and West Java, Indonesia. With common 
hindrances to access being water resources management and affordability, the evaluation team focused 
specifically on whether the activities and outcomes of the PDAM capacity building and finance and 
microfinance components of ESP were sustained. As of 2015, six of the eight PDAMs evaluated were 
able to increase the proportion of population with a PDAM connection compared to the time of ESP 
closure in 2010, whereas the other two had reduced coverage. Kab. Magelang and Kab. Sukabumi more 
than doubled the proportion of population served, and each added more than 10,000 water 
connections. The increased proportion served in Kab. Bogor appears to be a reflection of the reduced 
PDAM catchment population resulting from its split into two separate PDAMs, as the simple number of 
connections Kab. Bogor provided since 2010 declined. Five PDAMs increased the number of household 
connections (including Kab. Subang, which added more than 12,000 connections). Only Kota Yogyakarta 
PDAM experienced slight declines in both population coverage and number of connections.  

All PDAMs demonstrated continued improvement in management capacity since ESP ended, as revealed 
by their total PPI scores and qualitative data regarding continued reliance on ESP tools and guidelines, 
namely related to NRW, SOPs, and corporate plans. This indicates both the need for the tools and 
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procedures when they were introduced and their continued usefulness to the PDAMs over the years in 
spite of staff turnover. Areas of change in management capacity varied, however. Overall, the greatest 
improvements related to corporate plans, tariff sufficiency and regulation compliance, and human 
resources policies and procedures. In contrast, PPI scores related to financial health (e.g., ratios of 
operation, debt service coverage, debt equity as compared to the prior year) declined. Service problems 
reported by PDAM customers suggest critical management challenges. In all PDAM service areas, FGD 
participants complained about unreliable services in which water would not be available at particular 
times of day. Kota Yogyakarta respondents were frustrated by low water flow. Some complained of low 
quality or turbid water, and some felt tariffs were too high. This reflects issues that should be addressed 
by PDAMs to ensure reliable and safe water access. 

Among ESP’s commercial finance support activities, the Kab. Bogor PDAM credited ESP’s assistance in 
obtaining a favorable credit rating, which enabled it to obtain a loan to construct a new water treatment 
plant and expand services after ESP closed.  

USAID placed high priority on ensuring service to the poor, and a microcredit component was 
developed by ESP staff to increase access to household connections among lower income populations. 
The evaluation team learned that the participating bank, BRI, dropped the microcredit program after ESP 
ended. However, in recent years PDAMs have employed alternative ways to provide financial relief to 
the poor, through discounted connections or by permitting graduated connection payments.  

EVALUATION QUESTION 2: WHICH FACTORS OR APPROACHES (ENACTED BY 
USAID, IMPLEMENTERS, COMMUNITIES, OR EXTERNAL ENTITIES) CONTRIBUTED 
TO OR IMPAIRED LONG-TERM SUSTAINABILITY OF THE ACTIVITY COMPONENTS 
NAMED ABOVE? 

The Sustainability Index Tool methodology, which has been applied to evaluate the sustainability of some 
USAID–funded activities, addresses management, financial, institutional, environmental, and technical 
factors as common barriers to or facilitators of sustainability. The evaluation team used these factors to 
categorize conclusions to Evaluation Question 2 below. 

MANAGEMENT: Several PDAMs attributed their continued improvements in management capacity to 
the tools and guidance that ESP provided, demonstrating the value of this capacity-building work and the 
enduring nature of these SOPs. Management capacity likely contributed to the ability of some PDAMs to 
expand services since ESP ended. The act of undergoing annual performance capacity measurement, first 
by ESP and then especially by the government through BPKP ranking reports, has likely played a role in 
motivating continued improvements within PDAMs from one year to the next. However, according to 
PDAM customers, some management challenges remain and threaten customer satisfaction and public 
perception of PDAM services. Customer FGD participants in all eight PDAM catchment areas 
complained that water service outages were common, leaving people without a water source at certain 
times of day. Many customers felt PDAM water quality was poor or had a bad taste compared to well 
water. Some FGD participants explained that people are switching to groundwater sources and cutting 
their PDAM connection due to poor service. As long as PDAM water services are unreliable or of poor 
quality, PDAMs will struggle to maintain and expand their customer base, particularly when alternatives 
are available.  

FINANCIAL: Among all aspects of management, PDAMs struggled most to improve financial stability, as 
PPI scores in the finance category dropped by 2.5 points on average between 2010 and 2015. As 
described in the Background section of this report, the prospect of debt forgiveness has long been 
needed, and the evaluation team found that it continues to drive PDAMs to improve, citing the 
government’s BPKP annual performance ranking, which has suggested debt forgiveness would be 
available for “healthy” PDAMs. The GOI program that has recently been introduced to absolve the debt 
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of PDAMs has the potential to contribute to continued management improvements and perhaps service 
expansion at PDAMs by removing a major operating challenge. 

From the consumer side, demand continues for options that make PDAM connections more affordable 
to the poor. While microcredit was not sustained, PDAM discounts and graduated payment options 
seem to be meeting this need, at least in part. However, it is only feasible for financially stable PDAMs to 
offer these options, as the PDAMs bear the risk of customer payment defaults. In contrast, microcredit 
transfers such risk onto participating banks. In the case of ESP, the large BRI may have been a 
mismatched partner for this endeavor, as its lack of precedent for such small loans created approval 
delays not conducive to PDAM timelines. Another barrier to making microcredit work in the long term 
is what some stakeholders described as ESP’s insufficient engagement with BRI and the lack of 
advertising by both parties to ensure the public was aware of the program. It is possible that a longer 
period of implementation with increased awareness-raising about the program may have yielded more 
successful results.  

INSTITUTIONAL: Stakeholders from PDAMs, BAPPEDA, and the PDAM supervisory boards all felt the 
GOI’s lack of coordination of various concurrent water access projects posed a challenge to effective 
PDAM planning and service delivery. They felt better coordination of where and how other water 
sources or related programs enter into the PDAM catchment areas would allow them to be more 
strategic about how they manage and expand service delivery. 

Institutional priorities also drive long-term outcomes. This was true in Kota Yogyakarta, where the local 
government chose to prioritize commercial customers such as hotels over household connections, 
resulting in poor service to the latter. Consequently, many people abandoned their household 
connections in favor of alternative sources. 

Another institutional barrier to effective service delivery for some PDAMs is the long-standing system in 
which a kota PDAM does not pay a kabupaten PDAM for water taken from its source. This threatens 
the finances and complicates management practices of the PDAM that houses the water source. 
Another practice that has affected water access and management is the administrative splitting of a 
PDAM into two entities, as in the case of Kab. Bogor. This limits a PDAMs’ ability to increase coverage 
and number of household connections. It also changes the PDAMs’ access to raw water, depending on 
how the geographical division happens.  

ENVIRONMENTAL: Environmental factors influence sustainability of PDAM water access insofar as 
issues like seasonality, drought, or contamination affect the availability of alternative sources. PDAMs 
experienced increased demand for new connections when environmental conditions rendered 
alternative sources unavailable whereas customers often seek to shut off their PDAM connection when 
alternative clean sources are abundant.  

TECHNICAL: The evaluation team did not discover technical factors impairing the sustainability of ESP’s 
interventions. Rather, some PDAM staff praised the value of improved meter reading technology 
introduced by ESP, as it assisted in reducing NRW loss.

RECOMMENDATIONS 

In light of findings from this evaluation the evaluation team offers a few recommendations for similar 
future activities. 

1. Capacity-building efforts with municipal water utilities should seek to assist staff to develop
products, such as SOPs, corporate plans, and other tools, as ESP did, as these resources can
serve as enduring references regardless of utility staff turnover.
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2. Microcredit programs to expand piped water access to the poor in Indonesia may work best in
partnership with smaller banks that are accustomed to smaller loans and have less intensive
borrower vetting processes, or a stronger prior relationship with the community seeking
microcredit. Alternatively, financially stable PDAMs can engage the poor by offering their own
pay installment programs and discounts.

3. USAID should consider ways to facilitate coordination among various GOI water access efforts
to avoid competing programs or subsidies in order to ensure strategic and consistent access to
water for all people in a PDAM catchment area and also to ensure PDAMs maintain operating
“health” to continue and expand reliable service delivery.

4. Annual performance monitoring, particularly when accompanied by incentives for good
performance, as in the case of BPKP reports, can help to motivate water utilities to continue to
improve operating performance.



This document was produced for review by USAID. It was prepared by ECODIT LLC and Social Impact, Inc. under the Water 
CKM Project, IDIQ No. AID-OAA-I-14-00069; Task Order No. AID-OAA-TO-15-00046. 

ANNEXES 

Annex I: Evaluation Inception Report 

Annex II: Data Collection Tools   

Annex III: Data Collection Schedule and Parties Consulted 

Annex IV: PDAM Performance Index Data Tables   



31     E3/WATER CKM PROJECT – ESP EX-POST EVALUATION REPORT  USAID.GOV 

ANNEX I: EVALUATION INCEPTION REPORT 

TASK ORDER NO. AID-OAA-TO-15-00046

INDONESIA ENVIRONMENTAL SERVICE PROGRAM 

(ESP) EVALUATION REPORT 

WASH Ex-Post Evaluation Series—Water Communications and 
Knowledge Management (CKM) Project 

AID-OAA-TO-15-00046/AID-OAA-I-14-00069 

February 15, 2017 

This publication was produced for review by the United States Agency for International Development by 
ECODIT LLC and Social Impact Inc. 



32     E3/WATER CKM PROJECT – ESP EX-POST EVALUATION REPORT  USAID.GOV 

ACRONYMS AND ABBREVIATIONS 

BAPPENAS Badan Perencanaan Pembangunan National/National Board of Development Planning 

CBO  Community-Based Organization 

CKM  Communications and Knowledge Management 
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EXECUTIVE SUMMARY 

The Water Communications and Knowledge Management (CKM) Project is conducting a series of post-
project evaluations of closed USAID–funded water programs to further USAID’s understanding of why 
the outcomes of its completed water, sanitation, and hygiene (WASH) projects have or have not been 
sustained. This report details the anticipated design of the second evaluation in this series, which will 
examine the sustainability of the Indonesia Environmental Services Program (ESP), implemented between 
2004–2010 by Development Alternatives Inc. (DAI). ESP worked with local stakeholders such as 
government, the private sector, NGOs, community groups, and others to improve their capacity to 
manage water resources and also to expand safe water access by strengthening watershed management 
and environmental service delivery, including clean water supply, wastewater collection and treatment, 
and solid waste management. 

With five factors of sustainability (institutional, management, financial, technical, and environmental) in 
mind, this evaluation will examine the sustainability of ESP’s local capacity-building efforts and financial 
mechanisms to continue management of, and expanded access to, water services in the approximately 
seven years following project completion. The evaluation will address the following questions: 

3. To what extent are the levels of water service provided by ESP water-related project
components at the time of project closure still observed seven years later?

a. What proportion of the catchment population has access to water (household or
community tap) through targeted PDAMs (Indonesian municipal water utilities) in 2017
compared to 2010?

b. To what extent have targeted PDAMs maintained or improved their management
capacity using methods and materials provided by ESP?

c. To what extent has microcredit been leveraged to continue expanded access to
household connections?

4. Which factors or approaches (enacted by USAID, implementers, communities, or external
entities) contributed to or impaired long-term sustainability of the project components named
above?

Qualitative methods combined with PDAM record data, where available, will be used to answer the key 
evaluation questions, consisting of group interviews, key informant interviews, and focus group 
discussions (FGDs). All interviews will be transcribed and translated, and resulting data will be analyzed 
using a common codebook, then triangulated with desk review results and observations. Data collection 
will take place in March and April 2017 and will be conducted in four former ESP intervention areas in 
West Java and four in Central Java, as these areas have not been affected by follow-on USAID WASH 
activities. 
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BACKGROUND 

On September 17, 2015, USAID signed a contract with ECODIT for the Bureau for Economic Growth, 
Education and Environment (E3) Water Communications and Knowledge Management Project (AID-
OAA-TO-15-00046), a five-year, $15 million task order under the Water and Development IDIQ. 
Under this contract, ECODIT is implementing knowledge management and communication services in 
support of the Water and Development Strategy and any follow-on water strategy. The project 
supports USAID’s E3 Water Office (E3/W) and its partners in increasing water program knowledge and 
data capture; enhancing knowledge creation and knowledge sharing internally and among a wide range of 
external water sector stakeholders working in the water sector; and improving communication and 
outreach through diverse stakeholder engagement. As part of Task 1.1, Knowledge and Data Capture, 
ECODIT and its subcontractor Social Impact (SI) are conducting a series of ex-post evaluations of 
USAID water programs (Task 1.1.1) to further USAID’s understanding of why its completed WASH 
projects have or have not been sustained. The series of evaluations builds from lessons learned from the 
development of the Sustainability Index Tool (SIT) and its application in nine countries. The second of 
these evaluations is an ex-post performance evaluation of the Indonesia Environmental Services 
Program.  

Prior to ESP implementation in Indonesia, more than 100 million people lacked access to clean water, 
and 70 percent of the urban population was not served by existing piped water installations.37 According 
to the ESP final report, “Most of the unconnected were in low income and peri-urban areas where the 
incidence of unemployment and social unrest was the greatest. Intensified economic activity and 
industrialization, increased population pressures, mismanagement of public water utilities, lack of 
environmental regulation and enforcement, and rapid degradation of watershed areas have led to 
mounting problems in water supply, water quality, and stressed water distribution systems. Poor 
watershed management practices have resulted in significant changes in water distribution patterns in 
Indonesia, as areas which once received reliable supplies of water suffer from drought, severe erosion, 
landslides, and often uncontrolled flooding. Meanwhile, investment in affordable clean water and 
sanitation services was not at pace with the ever-increasing demand.”38  

DAI implemented ESP, a 64-month, $54.7 million39 program, between 2004 and 2010. ESP worked with 
government, the private sector, NGOs, community groups, and other stakeholders to improve the 
management of water resources and expand access to safe water by strengthening watershed 
management and delivery of key environmental services, including clean water supply, wastewater 
collection and treatment, and solid waste management. The program was implemented in Nangroe Aceh 
Darussalam; North and West Sumatra; Central, East, and West Java; Yogyakarta; East Kalimantan; 
North Sulawesi; and Papua. ESP worked with various partners and stakeholders to strengthen 

37 WHO and UNICEF. 2004. Meeting the MDG Drinking Water and Sanitation Target: The Urban and
Rural Challenge of the Decade. 
38 DAI. 2010. Environmental Services Program Final Report.  
39 The Dutch Government contributed $2 million. 
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watershed management and the key environmental services through four interrelated project objectives 
represented in Figure 1 below.  

Figure 1. Indonesia Environmental Services Program objectives 

Objective 1
Strengthen the capacity of 

communities, governments, the 
private sector, local institutions, 

and NGOs to advocate for 
expanded delivery of key 

environmental services through 
improved water resources and 
protected areas management;

Objective 3 
Strengthen biodiversity 

conservation through improving 
understanding and appreciation 

for the linkage between 
protected and forested areas 

and the delivery of key 
environmental services; and

Objective 2
Expand opportunities for 

communities, NGOs, private 
sector, and universities to 

participate more effectively in 
local management of water 

resources and delivery of key 
environmental services;

Objective 4 
Improve health and livelihoods 

of Indonesians through improved 
and expanded access to key 

environmental services (water, 
sanitation, solid waste) through 

the use of appropriate 
technologies, innovative 

financing, environmentally 
sustainable best practices, and 
sustainable market-oriented 

activities.

To address these objectives, ESP’s activities were divided into four overarching components: Watershed 
Management and Biodiversity Conservation, Environmental Services Delivery, Environmental Services 
Finance, and Strategic Communications. ESP took a “Ridge to Reefs” approach linking water resources 
management with improved health. For example, under Watershed Management ESP addressed issues of 
raw water conservation for upstream users and in parallel addressed downstream use under 
Environmental Services Delivery through Payment for Environmental Services (PES). This evaluation will 
focus on the water service-related activities of ESP under Environmental Services Delivery and 
Environmental Services Finance to enable a more in-depth look at the numerous project components 
related to water. Sanitation and hygiene project components will not be addressed so that resources 
can be allocated to improve the quality and focus of the evaluation. 

The Environmental Services Delivery component increased access to clean water services in urban and 
peri-urban areas for poor families. It included working closely with Indonesian water utilities, known as 
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PDAMs40, to improve and expand services through the course of the project. ESP began this activity by 
evaluating 24 PDAMS in its intervention areas for inclusion in the PDAM capacity-building program. This 
provided ESP with a baseline of performance information from which it chose to eliminate five PDAMs. 
Improvement was measured through the PDAM performance index score—an assessment that 
examined aspects of the PDAM—including its corporate plan, tariff, benchmarking, non-revenue water, 
water quality monitoring, management information system or geographic information system (GIS), cost 
efficiency, finance, human resources policy, staff training, and customer relationship. According to the 
ESP final report, the number of households benefiting from an improved water source in urban and peri-
urban areas increased under this component.   

The Environmental Services Finance component worked to strengthen the creditworthiness of water 
utilities by working with PDAMs to address outstanding debt issues through the submission of proposals 
to restructure such debt. ESP also facilitated access to long-term financing to improve and expand water 
supply services under this component, for example through the development of plans to access 
commercial financing. Under this component, ESP worked with the Ministry of Finance and the USAID–
funded ECO-Asia program to strengthen an existing regulation that improved the enabling environment 
for domestic investment and borrowing, particularly through municipal bonds.  Finally, ESP developed a 
microcredit program for household connections. The microcredit program was first established 
between a PDAM and a bank, which enabled individuals lacking a household connection to apply for a 
loan to finance the connection. ESP field assistants supported the process by promoting communication 
among the PDAM, the bank, and the new customer. They also tracked the progress of new customers’ 
loan applications and, as members of the community, sensitized the community on the process of 
applying for such loans.  

                                                 

40 Perusahaan Daerah Air Minum in Indonesian 
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Evaluatio
  

Figure 2. Map of ESP project intervention areas
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EVALUATION DESIGN METHODOLOGY 

Purpose    

This evaluation will examine the sustainability of ESP’s local capacity-building efforts and financial 
mechanisms to continue management of, and expanded access to, water services in the past seven years 
following project completion. Key intended users of evaluation findings are USAID missions, E3/W, the 
extended USAID/Washington WASH team, DAI, and implementers of similar follow-on projects in 
Indonesia and other countries, such as IUWASH PLUS.  Findings from this and future evaluations will 
assist these intended users in determining areas for improvement in their current process of project 
selection, design, and implementation to ensure long-term sustainability and enable improved 
accountability to stakeholders.  

Evaluation Questions   

1. To what extent are the levels of service provided by ESP water-related project components at 
the time of project closure still observed seven years later? 

a. What proportion of the catchment population has access to water (household or 
community tap) through targeted PDAMs in 2017 compared to 2010?  

b. To what extent have targeted PDAMs maintained or improved their management 
capacity using methods and materials provided by ESP?  

c. To what extent has microcredit been leveraged to continue expanded access to 
household connections? 

 

2. Which factors or approaches (enacted by USAID, implementers, communities, or external 
entities) contributed to or impaired long-term sustainability of the project components named 
above? 

Evaluation Methods 

Table 1 provides a detailed listing of evaluation methods, data sources, tools, and risks expected for 
each evaluation question. The evaluation will be primarily qualitative in nature, supplemented by both 
quantitative utility record data (e.g., trends in number and type of water connections) and qualitative 
utility record data (e.g., evidence of ongoing maintenance and internal improvement), where available. 
Qualitative methods will include group interviews with USAID and the ESP implementer (DAI); key 
informant interviews with regional government, local government, PDAM staff, and participating 
microcredit loan banks; and focus group discussions with water utility customers. These interviews will 
elicit descriptions of activities, behaviors, and outcomes that have occurred since 2010 along with 
challenges and other perceptions.  

Interviews will begin with higher level stakeholders, such as USAID, DAI, and regional governments, 
before moving to meso- and micro-level perspectives of other stakeholders. These interviews will help 
better frame issues to explore and may inform modifications to data collection instruments. The 
interviews with implementing partner DAI will include a thorough discussion of the project’s 
implementation approaches to ensure the evaluators have an accurate understanding of ESP. 
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Interviews with PDAMs and banks will include quantitative record verification from PDAMs responsible 
for managing water services and from banks that participated in microcredit lending for water access. 
This will provide a basis for examining whether water service access has been sustained or even 
expanded in the past seven years. Qualitative interviews with various parties will also be used to identify 
potential external factors that may have influenced these outcomes. 

During each PDAM interview we will request reports and other quantitative data to demonstrate 
changes in the number of water connections and water quantity capacity over the past seven years along 
with characteristics of water users, if available (e.g., geographic location, poverty status). Combining 
available population data for each PDAM catchment location with verification of changes in service area 
mapping will enable us to determine whether the proportion of households and individuals with access 
has been maintained, increased, or decreased. At banks participating in the microcredit program, 
interviewers will request reports detailing the number of microcredit products offered and provided to 
support water access in each of the past seven years along with repayment rates. If reports are not 
released to SI, we will instead rely on qualitative interviews with bank officers about general trends in 
microcredit product availability at their banks. 

We will also employ the same PDAM assessment (performance index score) used during ESP to 
determine whether PDAM’s capabilities in each category (e.g., planning, training, financial management, 
customer orientation, quality monitoring capability, water loss, access equity) have been maintained or 
improved. While we will aim to employ the same methodology used during ESP, constraints in time or 
access to PDAM information may require a modification to the PDAM assessment methodology. This 
will be discussed with USAID and DAI while in-country. The assessment will be completed through the 
subjective lens of the respondent. To mitigate the effect of this, we will complete the same assessment 
with at least two PDAM staff individually to compare and validate commonality of responses. We will 
attempt to involve PDAM staff who were present during ESP, and where not available, we will search for 
staff who have been with the PDAM for the longest period of time. To the extent possible, interviewers 
will follow up with PDAM staff about specific issues improved at their PDAM through ESP involvement, 
and also inquire about additional changes or assessments they have completed since 2010. The team will 
request written documentation such as subsequent assessment reports to verify improvements made. 
Such reports would provide evidence that the ESP performance index score and general support 
provided an enduring platform that prompted continued service improvements beyond the life of the 
project. 

Where respondents are fluent English speakers, interviews will be conducted in English. Otherwise, 
interviews will be conducted in Bahasa. 

Data Analysis 

We will transcribe and translate qualitative interviews and then analyze them using a common codebook 
to coordinate identification of themes and opinions. The team will analyze and triangulate all relevant 
stakeholder perspectives to ensure conclusions for each evaluation question reflect multiple 
perspectives. We will input quantitative PDAM water user data into an Excel spreadsheet along with 
available population data for each PDAM catchment. The team will also document catchment service 
area boundary changes since 2010, and make population adjustments accordingly, to the extent feasible. 
Count and percentage calculations (number of users/total population) will be made in Excel for each 
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year of available data to answer question 1a. The PDAM assessment methodology used by ESP will be 
applied to the extent feasible. We will disaggregate data by region and PDAM, where applicable, and also 
report in aggregate. 
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Table 1. Evaluation Design Matrix 

Evaluation question Indicators Data sources 
Data collection 

tools 
Analysis 
methods 

Risks 

1. To what extent are the levels 
of service provided by ESP 
water-related project 
components at the time of 
project closure still observed 
seven years later? 

     

a. What proportion of the 
catchment population has 
access to water 
(household or community 
tap) through targeted 
PDAMs in 2017 compared 
to 2010? 

Number and % of 
population with service 
connection through 
household tap; through 
community tap 

 

Description of 
contract, service, and 
coverage changes, 
including water 
quantity, and 
influencing factors over 
time 

 

Community 
perceptions of changes 
in access and related 
challenges 

 

PDAM customer 
records; population 
data; service area 
maps 

 

Triangulation with 
qualitative interviews 
with PDAM staff and 
community-based 
organizations (CBOs) 
and FGDs with 
customers 

Qualitative 
interview guides 

 

PDAM report and 
record verification 

 

Template to capture 
PDAM customer 
data  

 

 

Qualitative coding, 
analysis 

 

Total 
connections/total 
households 

 

Unavailable, outdated, 
or inaccurate records, 
or PDAM unwilling to 
disclose (as noted in 
ESP final report) 
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b. To what extent have 
targeted PDAMs 
maintained or improved 
their management 
capacity using methods 
and materials provided by 
ESP?  

PDAM assessment 
score 

 

Perceptions of PDAM, 
government entities 
about capacity changes 
over time 

 

Evidence of PDAM 
assessment tools usage 
beyond 2010 

 

Community 
perceptions of changes 
in access and related 
challenges 

Replication of PDAM 
assessment 
methodology 
reported in ESP final 
report (e.g., improved 
operating ratio, non-
revenue water loss, 
corporate plan, 
benchmarking)  

 

Triangulation with 
qualitative interviews 
with PDAM officials, 
PDAM mid-level staff, 
relevant government 
representatives 

 

FGDs with customers 

PDAM assessment 
tool used by ESP 

 

Qualitative 
interview guides 

Comparison of 
PDAM assessment 
scores to final 
report (overall and 
broken by 
category) 

 

Qualitative coding, 
analysis 

Natural variance 
expected because 
assessment results 
depend in part on 
which individual is 
answering questions 

c. To what extent has 
microcredit been 
leveraged to continue 
expanded access to 
household connections? 

Number of new 
microcredit loans 
disbursed for water 
access since 2010 (if 
possible, disaggregated 
by gender, poverty) 

 

Bank descriptions of 
loan product availability 
and expansion 

Participating bank 
records 

 

Qualitative interviews 
with banks, PDAM 
managers, 
beneficiaries using 
microcredit 
connections, ESP field 
assistants 

Record data 
template 

 

 

 

Interview guide 

 

Comparison of 
customer and loan 
product counts to 
final report 

 

Qualitative coding, 
analysis 

 

 

Unavailable, outdated, 
or inaccurate records, 
or banks unwilling to 
disclose 
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2. Which factors or approaches 
(enacted by USAID, 
implementers, communities, 
or external entities) 
contributed to or impaired 
long-term sustainability of the 
project components named 
above? 

Perceptions of USAID, 
implementer (DAI), 
regional government, 
local government, 
PDAMs, CBOs, 
community members, 
Water Management 
Forum members, ESP 
parties, banks 

 

Evidence of usage of 
the municipal bond 
introduced in 
Kabupaten Bogor 

Qualitative interviews 
with all parties 

 

Qualitative interviews 
with local government 
and participating 
PDAM managers 

Interview guides Qualitative coding, 
analysis 

 

Placement of issues 
into SIT categories: 
institutional, 
management, 
financial, technical, 
and environmental 

 

Limited to 
perceptions and 
cannot provide 
verifiable attribution 
for particular factors 
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Sampling Strategy  

In consultation with USAID, general sampling locations will be restricted to those that have not received follow-on WASH support from 
USAID’s IUWASH, IUWASH PLUS projects, or any other known major water intervention. We further eliminated locations that were targeted 
by tsunami disaster relief activities, as this unique context would not easily allow comparability between locations or generalizability of results to 
other contexts. Under this framework, the locations selected for data collection are shown in Table 2. The municipalities and districts shown 
represent all of the available locations that met our inclusion criteria. This table also estimates the number of each type of interview at these 
locations; however, additional information will be needed from the implementer before the final list of targets and their locations can be 
determined. 

Table 2. Sample Targets 

Location 
represented   
(e.g., 
province) 

Sublocation/entity 
represented         
(e.g., municipality 
or district) 

Type of interview Total 

All project 
areas USAID 1 group interview (GI) with USAID/Indonesia ESP former management and   

USAID/Indonesia WASH lead 1 GI 

All project 
areas DAI 1 GI with 1-2 former ESP managers 

1 key informant interview (KII) with ESP chief of party in Arlington, VA 

1 GI 
1 KII 
 

National 
BAPPENAS41 and 
the Ministry of 
Public Works 

1 interview with key representative of BAPPENAS  
1 interview with key representative of Ministry of Public Works 2 KIIs 

West Java 
Ministry of Public 
Works or 
BAPPENAS 

1 interview with provincial representative of BAPPENAS or Ministry of Public Works  1 KII 

West Java Kabupaten Bogor 2-3 PDAM staff  
2 community FGDs 

2-3 KIIs 
2 FGDs 

West Java Kabupaten Subang 

2-3 PDAM staff 
KII at 1 bank  
1 KII with ESP field assistant 
1 KII with microcredit connection beneficiary 

5-6 KII 
2 FGDs 

                                                 

41 Ministry of Development Planning, commonly referred to as BAPPENAS 
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Detailed Plan for Gender and Social Analysis 

Access to water resources, roles in water collection or utility payment, and other practices often differ by gender or socio-economic status. 
Indeed, some components of the ESP project were designed to expand water access to poor or marginal groups who are typically excluded 
from network schemes. This evaluation will examine whether the poor or otherwise disadvantaged have continued to benefit from regular 
PDAM network expansion or other components of ESP such as microcredit. Interview guides will inquire about gender roles and socio-
economic status to determine whether these factors play a role in how different groups benefit from ESP interventions, as measured through 
questions 1a and 1c, and how these factors should be addressed to improve sustainability of WASH results in the future. To understand the 
degree to which project outcomes have been sustained for both men and women, we will seek gender balance in interview targets to the extent 
possible. FGDs will be separated by gender to encourage freedom of response, and the evaluation team will be staffed with gender balance in 
mind. This will also allow an analytical lens that can address whether male or female respondents have differing views or experiences related to 

2 community FGDs 

West Java Kota Sukabumi 

2-3 PDAM staff 
KII at 1 bank  
I KII with ESP field assistant 
1 KII with microcredit connection beneficiary 
2 community FGDs 

5-6 KII 
2 FGDs 

West Java Kabupaten Sukabumi 

2-3 PDAM staff 
KII at up to 2 banks  
1 KII with ESP field assistant 
1 KII with microcredit connection beneficiary 
2 community FGDs  

6-7 KII 
2 FGDs 

Central Java Kabupaten Magelang 2-3 PDAM staff   
2 community FGDs 

2-3 KII 
2 FGDs 

Central Java Kota Magelang 
2-3 PDAM staff 
KII at 1 bank   
2 community FGDs 

3-4 KII 
2 FGDs 

Central Java Kota Yogyakarta 2-3 PDAM staff 
2 community FGDs 

2-3 KII 
2 FGDs 

Central Java Kabupaten Sleman 2-3 PDAM staff 
2 community FGDs 

2-3 KII 
2 FGDs 

Total:               51-58 interviews 
Max 40 GI/KIIs 
Max 18 FGDs 
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issues discussed. We intend to obtain gender and poverty-disaggregated quantitative data where possible and when available and address any 
differences noted by gender or poverty status in our analysis. 



48     E3/WATER CKM PROJECT – ESP EX-POST EVALUATION REPORT  USAID.GOV 

Evaluation Design Limitations and Risks 

A few limitations to the proposed evaluation design, as well as risks to the evaluation are noted below 
along with mitigation strategies. Despite these limitations, we believe this proposal includes the best 
possible evaluation approach for this context, given time and resource constraints. 

DATA ACCESS: The ESP final report noted major challenges related to accessing data from PDAMs. 
PDAM representatives understandably requested an official Memorandum of Understanding and clear 
explanation of the purpose of data collection activities. Per the lessons learned shared in the report, it 
will be essential to send a formal letter from USAID to PDAMs to describe this activity at a minimum, 
and additional introductory work from local government may also be required. The evaluation team will 
work with USAID and DAI to determine the best approach to both obtain evaluation data and also 
ensure positive relations among all parties after the evaluation. Similar approvals and introductions will 
likely be required to access data from banks, CBOs, and other formal groups. In addition, some 
proposed data collection activities require the implementer to provide lists of participants (e.g., 
participants in the microcredit program). 

DATA VALIDITY: The ESP final report noted inconsistencies and gaps in PDAM data. This will 
certainly be a limitation in our evaluation of record-based data collection. The evaluation team will be 
trained by a local expert to identify signs of spurious or incomplete data and to seek out alternative data 
sources to supplement poor record-keeping. Evaluator notes will include alerts to data that should be 
reviewed with skepticism. During analysis, we will determine whether record-based data should be 
reported on a case-by-case basis. In cases where record data are too unreliable, qualitative data will 
supplement our assessment. While the tool’s questions are intended to be fact-based, it is possible that 
responses to PDAM assessments may also vary depending on the individual respondent’s perspective or 
level of knowledge. We will therefore complete the PDAM assessment tool with at least two individuals 
independently at each PDAM to validate common responses. However, the comparability with results 
reported in the ESP final report may still be limited due to subjectivity.  

INTERNAL GENERALIZABILITY: Because selected data collection locations differ from those 
selected for follow-on projects IUWASH or IUWASH PLUS, they are not representative of all ESP 
locations and may therefore be unique in their level of success, leadership, or political prioritization. 
Therefore, observations and views should be seen as illustrative. 

MULTIPLE TREATMENT INTERFERENCE: While our location selections are free from major 
USAID follow-on water projects, and we are not presently aware of other major projects or initiatives 
in these areas, it is possible that additional projects implemented by other donors or the Indonesian 
government could have occurred in these locations in the past seven years. We will question 
respondents in each location about other water support projects or initiatives that have occurred in 
their areas and note the details of each. The report will document the extent to which such activities 
may have influenced outcomes measured through this evaluation. In cases where we discover major 
interference in the past seven years, we will consider discarding that location entirely from analysis. We 
do note that Kabupaten Bogor, Kota Magelang, and Kabupaten Magelang are participating in IUWASH 
PLUS, the second iteration of a follow-on project to ESP. Our understanding is that only preparatory 
work will have been conducted at the time of the evaluation and not any implementation; therefore, 
multiple treatment interference is not a major concern. However, the evaluation team will need to be 
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aware that this impending project may in some ways affect or bias respondents’ responses if they have 
this future benefit in mind. This will be acknowledged in the report and mitigated to the extent possible 
during interviews.   
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Evaluation Timeline  

Table 3 provides a preliminary timeline for conducting the evaluation. In-country field work will likely follow this approximate schedule, but the 
exact route will be determined in concert with the fully staffed evaluation team: 

• Day 1: In-briefing with USAID mission; internal evaluation team planning and initial team planning meeting 
• Days 2–4: Qualitative training; pilot and refinement of interview protocols; translator training for KII/FGDs 
• Days 5–6: Data collection in capital 
• Days 7–22: Data collection in Central and West Java, as follows: 

o Team 1: Senior Level Expert + 1 local WASH M&E expert (1 PDAM assessment/2 days, plus 3–4 interviews/day/team) 
o Team 2: Water CKM Project M&E specialist + 1 local WASH M&E expert (1 PDAM assessment/2 days, plus 3–4 interviews/day/team) 

• Days 23–24: Evaluation team data debriefing and preliminary analysis 
• Day 25: Mission out-briefing and preliminary results presentation  

Table 3. Preliminary Evaluation Timeline 

 January 2017 February 2017 March 2017 April 2017 May 2017 June 2017 

Activity 
(working 

and
days) 

 duration Week 
beginning 

16 

23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 

Inception report draft 1/17                       

Inception 
finalization 

report                        

Local team recruitment, 
logistical planning  

                       

Protocol,
frame, 
finalization 

 sampling 
instrument 
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Field preparation & 
training 

                       

Field data collection                         

Transcription and 
translation 

                       

Data analysis                        

Draft report                        

USAID report review                        

Report finalization                        
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Illustrative Evaluation Team 

The evaluation team will consist of individuals that provide sufficient collective expertise to address all 
needs for technical knowledge about WASH and water utilities in particular; evaluation expertise; local 
language expertise; and local context and logistical planning expertise. Though the team composition and 
individual roles may shift between members, below is an illustrative listing of a team for this evaluation. 
As mentioned above, we will seek gender balance in identifying team members for this evaluation. 

• Annette Fay, Water CKM Project M&E specialist (SI), will lead background research, co-train 
local M&E experts in qualitative research methods, coordinate and conduct field visits and data 
collection, analyze data, and co-author the evaluation report;   

• Leslie Hodel, senior technical advisor (SI), will lead the evaluation design and data analysis, and 
co-author the evaluation report;  

• TBD senior water utility and evaluation expert will review the evaluation design, co-train local 
M&E experts in qualitative research methods, conduct field visits and data collection, analyze 
qualitative data, and write portions of the evaluation report;  

• TBD two local M&E experts with water utility experience will provide feedback on evaluation 
tools and methods, conduct KIIs and FGDs, assist with data analysis, and submit preliminary 
findings matrices related to the evaluation questions; 

• One translator will support the evaluation and team, as necessary; 
• One local logistician will support the evaluation team in each data collection location. Based on 

experience from the first sustainability evaluation, logisticians will ideally have previously worked 
on the ESP project, as this will assist in locating targeted respondents.  If not, they will have 
work experience in the data collection locations 

UTILIZATION PLAN 
The evaluation team will present a draft evaluation report to E3/W and DAI for comments prior to 
finalization to ensure it accurately portrays project activities and clearly and effectively presents findings 
and recommendations. To encourage wider utilization and ultimate compilation with other sustainability 
evaluation “chapters” to come later in the evaluation series, the report will be succinct and will highlight 
actionable recommendations for the intended users of the evaluation. The evaluation team will also give 
a presentation of findings to E3/W, the USAID/Indonesia Mission, DAI (by webinar connection), and 
other interested stakeholders. We will post the final report to USAID’s Development Experience 
Clearinghouse and collaborate with E3/W to facilitate dissemination to key stakeholders, including 
USAID missions, USAID/Washington staff, and implementing partners. Findings from this evaluation, and 
future sustainability evaluation chapters, will be of interest to the wider WASH community and will be 
distributed broadly to inform sectoral discussion on sustainability. The Water CKM team will work with 
E3/W to identify the best channels and timing for dissemination of findings. Potential channels may 
include conferences, brown bags, and webinars in the water sector. We will also explore different 
formats for sharing findings with E3/W beyond the standard report format, including videos, podcasts, 
or blogs

https://dec.usaid.gov/dec/home/Default.aspx
https://dec.usaid.gov/dec/home/Default.aspx
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ANNEX II: DATA COLLECTION TOOLS 

1. 

Data for PPI - PDAM ___________________________________ 

 No  Indicator Performance Data Source 

1 Corporate/Business Plan (10)   

  a Availability of Corporate/Business Plan 
 Not available (0) 
 Prepared by third party (2) 
 Prepared by PDAM (3) 

Audit report 

  b The CP/BP is based/considered on Customer 
Survey Satisfaction Result 

 No (0) 
 Yes (2) Audit report 

  c Prepared by involving stakeholders (like people 
from Public Works, local government) 

 No (0) 
 Yes (1) Audit report 

  d CP use for yearly program preparation; ask 
about RKAP yearly plan 

 No (0) 
 Yes (2) Audit report 

  e CP updated regularly 
 No (0) 
 Yes (1) Audit report 

  f Informed stakeholders of the comparison 
between actual yearly activities/result and 
Corporate Plan 

 No (0) 
 Yes (1) Audit report 

2 Tariff (10)   

  a Tariff already covered expenditure for: 
 O&M only (1) 
 O&M + depreciation (3) 
 O&M + depreciation + 

interest/loan (5) 
 O&M + depreciation + 

interest/loan + profit (7) 

Audit report 

  b Customer Classification comply with 
government regulation (Regulation: 
Permendagri No. 23/2006.) 

 No (0) 
 Yes (1) Audit report 

  c Tariff structure already comply with 
government regulation 

 No (0) 
 Yes (1) Audit report  

  d Automatic tariff adjustment: Is local regulation 
(Perda) for tariff available? 

 No (0) 
 Yes (1) Audit report 

PDAM Performance Index Tool 
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 Benchmarking (5)   

  a Did your PDAM ever participate in the 
benchmarking program  

 No (0) 
 Yes (1) Removed from 

Evaluation PPI 

  b Completeness/accuracy of data sent by PDAM  
to benchmarking provider 

 < 60% (0) 
 < 80% (1) 
 > 80% (2) 

Removed from 
Evaluation PPI 

  c BM result use for yearly program 
preparation/Corporate Plan 

 No (0) 
 Yes (2) Removed from 

Evaluation PPI 

3 NRW (10)   

  a Any part of Organization Structure responsible 
for NRW 

 No (0) 
 Yes (1) Qualitative 

interviews 

  b Any Standard Operation Procedure to handle 
NRW 

 No (0) 
 Yes (1) Qualitative 

interviews 

  c Any NRW reduction program 
 No (0) 
 Yes (1) Qualitative 

interviews 

  d Percentage of installed main meters at locations 
working well (i.e., Water treatment plant, 
district pump, reservoir, booster, springs, deep 
wells)  

 < 90% (0) 
 > 90% (1) Qualitative 

interviews 

  e Accuracy of master meter installed - Based on 
info from PDAM, what’s the percentage of all 
main meters that have been calibrated recently?  

 < 90% (0) 
 > 90% (1) Qualitative 

interviews 

  f How often were the HH water meter 
replaced? Was it based on consumer request? 

 > 10 years (0) 
 10 > X > 7 years (1) 
 < 7 years (2) 

Qualitative 
interviews 

  g NRW level 
 higher than previous year (0) 
 same as previous year (1) 
 reduce less than 5% from 

previous year (2) 
 reduce more than 5% from 

previous year (3) 

Audit report 

4 Water Quality Monitoring (10)    

  a At Production Facilities   
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     - frequency of monitoring 
 Not every day (0) 
 Minimum once per day (1) Qualitative 

interviews 

     - water quality monitoring result 
 <95% comply with 

standard/regulation (0) 
 >95% comply with 

standard/regulation (1) 

Qualitative 
interviews 

     - Have you recorded monitoring? Can we see 
your record?  

 not recorded regularly (0) 
 recorded regularly (1) Qualitative 

interviews 

  b At Distribution Network   

     - frequency of monitoring 
 not every month (0) 
 minimum once per month (1) Qualitative 

interviews 

      - number of sample 
 less than 1 sample for every 

15,000m3 water produced 
(0) 

 minimum 1 sample for every 
15,000m3 water produced 
(1) 

Qualitative 
interviews 

     - water quality monitoring result 
 <95% comply with 

standard/regulation (0) 
 >95% comply with standard 

(1) 

Qualitative 
interviews 

     - Have you recorded monitoring? Can we see 
your record? 

 not recorded regularly (0) 
 recorded regularly (1) Qualitative 

interviews 

  c Take action when the result does not comply 
with standard 

 No (0) 
 Yes (1) Qualitative 

interviews 

  d Standard Operation Procedure for WQM is 
available 

 No (0) 
 Yes (1) Qualitative 

interviews 

  e Minimum laboratory facilities (Turbidity, 
residual chlorine) 

 not comply with minimum 
standard (0) 

 comply with minimum 
standard (1) 

Qualitative 
interviews 

5.1 MIS (5)   

  a Already has billing system (computerized) 
 No (0) 
 Yes (1) Qualitative 

interviews 

  b Already has accounting system (computerized) 
 No (0) 
 Yes (1) Qualitative 

interviews 
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  c Accounting system is interconnected with 
billing system 

 No (0) 
 Yes (1) Qualitative 

interviews 

  d Accounting system is interconnected with 
warehouse system 

 No (0) 
 Yes (1) Qualitative 

interviews 

  e Accounting system is interconnected with HR 
system 

 No (0) 
 Yes (1) Qualitative 

interviews 

5.2 GIS (5)   

  a Already has GIS System 
 No (0) 
 Yes (1) Qualitative 

interviews 

  b All data required have been recorded 
completely 

 No (0) 
 Yes (1) Qualitative 

interviews 

  c GIS data updated regularly to keep up with 
changes in the system 

 No (0) 
 Yes (1) Qualitative 

interviews 

  d GIS system is synchronized with the MIS new 
connection process/customer billing & 
accounting database and customer data 

 No (0) 
 Yes (1) Qualitative 

interviews 

  e GIS system is connection/used for planning-
maintenance purposes 

 No (0) 
 Yes (1) Qualitative 

interviews 

6 Cost Efficiency (10)   

  a Energy consumption per m3 water production 
 higher than previous year (0) 
 same as previous year (1) 
 less than previous year (2) 

Audit report 

  b Chemical consumption per m3 water 
production 

 higher than previous year (0) 
 same as previous year (1) 
 less than previous year (2) 

Audit report 

  c Ratio of employee/1000 connection 
 higher than/same as previous 

year (0) 
 less than previous year (1) 

Audit report 

7 Finance Indicator (10)   

  a Operating ratio 
 higher than previous year (2) 
 same as previous year (1) 
 less than previous year (0) 

Audit report 

  b Debt service coverage ratio 
 higher than previous year (0) 
 same as previous year (1) 
 less than previous year (2) 

Audit report 
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  c Current ratio 
 higher than previous year (2) 
 same as previous year (1) 
 less than previous year (0) 

Audit report 

  d Debt-equity ratio 
 higher than previous year (0) 
 same as previous year (1) 
 less than previous year (2) 

Audit report 

  e Collection period 
 higher than previous year (0) 
 same as previous year (1) 
 less than previous year (2) 

Audit report 

8 Human Resources Policy (10)   

  a Conduct employee satisfaction survey (ESS) 

 

 

 never or conducted more 
than 3 years ago (0) 

 conducted less than 3 years 
ago (1) 

Qualitative 
interviews 

  b Action plan/action conducted based on ESS 
result 

 No (0) 
 Yes (1) Qualitative 

interviews 

  c Any career planning policy 
 No (0) 
 Yes (1) Qualitative 

interviews 

  d Conduct evaluation of staff performance 
minimum every 2 years 

 No (0) 
 Yes (1) Qualitative 

interviews 

  e Any training program 
 No (0) 
 Yes (1) Qualitative 

interviews 

  f Any health and safety policy 
 No (0) 
 Yes (1) Qualitative 

interviews 

  g Any incentive policy 
 No (0) 
 Yes (1) Qualitative 

interviews 

  h Conduct socialization of company vision and 
mission  

 No (0) 
 Yes (1) Qualitative 

interviews 

  i Standard Operation Procedure related with 
HRD 

 not at all (0) 
 part of it (1) 
 complete (2) 

Qualitative 
interviews 

9 PDAMs Staff Trained/Capacity Building 
(10) 
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  a Training budget 
 less than previous year (0) 
 same as previous year (1) 
 higher than previous year (2) 

Qualitative 
interviews 

  b Percentage of training budget from total yearly 
budget 

 less than 1% (0) 
 between 1% – 3% (1) 
 more than 3% (2) 

Qualitative 
interviews 

  c Increasing number of staff attended the 
trainings  

 less than previous year (0) 
 same as previous year (1) 
 higher than previous year (2) 

Audit report 

  d Number of staff attended the trainings every 
year from total employee 

 less than 5% (0) 
 between 5% – 10% (1) 
 more than 10% (2) 

Audit report 

  e Type of training attended (technical, financial, 
other) 

 one type (1) 
 more than 2 types (2) Qualitative 

interviews 

10 Customer Relationship (10)   

  a Conduct Customer Satisfaction Survey (CSS) 
 never or conducted more 

than 5 years ago (0) 
 conduct limited CSS, 

minimum every 2 years (1) 

Qualitative 
interviews 

  b CSS result use for yearly program 
preparation/Corporate Plan 

 No (0) 
 Yes (1) Qualitative 

interviews 

  c Any Customer Forum (CF) 
 No (0) 
 Yes (1) Qualitative 

interviews 

  d Number of contact/meeting with customer 
through CF 

 less than previous year (0) 
 same as previous year (1) 
 higher than previous year (2) 

Qualitative 
interviews 

  e Any public relation/information to customer 
 No (0) 
 Yes (1) Qualitative 

interviews 

  f Any budget for customer relationship 
 No (0) 
 Yes (1) Qualitative 

interviews 

  g Budget for customer relationship 
 less than previous year (0) 
 same as previous year (1) 
 higher than previous year (2) 

Qualitative 
interviews 

  h Standard Operations Procedure to handle 
customer complaints/customer information 

 No (0) 
 Yes (1) Qualitative 

interviews 
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2. Interview guides 
a) Focus Group Discussion – Community (English) 

Identification Section 

Province: _____________________________ Municipality/District: ___________________ 

Local PDAM: __________________________ 

Date of FGD:________________________Time of FGD: _______________________ 

Name of Moderator:_________________  Name of Note-taker:_________________      

 

Thank you for coming today. We are here on behalf of a group in the United States called ECODIT, 
which is doing a study to help USAID better understand a project that it supported a few years ago in 
this community called ESP, implemented by DAI. Now that some time has passed, we would like to 
learn more about opinions and common practices related to collecting and using water. This information 
can help USAID improve its activities in the future throughout Indonesia. 

We are inviting you to help us understand these things by participating in this group discussion. We 
don’t need experts, but instead, what is most valuable is the opinions and experiences of regular people 
like yourself in this community.  

This discussion will take about 1 ½ hours of your time. There is no penalty or problem at all if you 
prefer not to participate. There is also no direct benefit to you if you do choose to participate, other 
than knowing you may be helping to improve activities for other communities in the future. If we have 
your permission, we would like to record this discussion to make sure we correctly capture all the ideas 
you share. 

We do not expect to discuss sensitive topics, but regardless of that, we still plan to keep your identities 
confidential. We will not write down your names, and when we make a report on our findings, we will 
not include your names or say who said what. We want you to feel free to express your opinions. We 
encourage everyone participating to keep this discussion confidential out of respect for your neighbors. 
But keep in mind we cannot guarantee confidentiality among people in this room. If you don’t feel 
comfortable answering a question, you can simply refuse to answer without problem.  

ASK: Do you have any questions? 

ASK: Do you want to participate?   

Informed consent discussion completed?: Yes_____    

Do all respondents agree to participate: Yes_____   (if any do not, politely dismiss them) 
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Respondent demographic table (do not write names!) 

Respondent ID Gender 
Tariff classification/cost of 

monthly bill 
# of years living in this 

community 

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

Addressing the Evaluation Questions: 

1a. What proportion of the catchment population has access to water (household or community tap) 
through targeted PDAMs (Indonesian municipal water utilities) in 2017 compared to 2010? 

1b. To what extent have targeted PDAMs maintained or improved their management capacity using methods 
and materials provided by ESP? 

Interview Questions 

1. Where do most people in this community get the water they need for their daily needs? 
a. PROBE on variation in types of sources used, multiple sources, multiple taps.  

2. How has the number of people being served by this PDAM changed since seven years ago? 
a. PROBE: Has it gone up/down in proportion to the changes in overall population size of 

this community?  
b. What do you think is the reason for this change? 

3. How has the number of people being served by other water community sources (in the PDAM) 
changed since seven years ago? 

a. PROBE: Has it gone up/down in proportion to the changes in overall population size of 
this community?  

b. What do you think is the reason for this change? 
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4. Which people in this community currently have access (pay for initial connection, afford in long 
term) to PDAM water? Do any types of people have challenges affording or receiving PDAM 
water? Why? PROBE: 

a. Any difference for female headed households? 
b. Ethnic groups? 
c. Specific location? 

5. Have the types of people with access (pay for initial connection, afford in long term) to the PDAM 
water changed since 2010? PROBE on women/men; ethnicity 

a. What do you think is the reason for this change? 
6. How is your level of satisfaction with the PDAM water service now compared to 2010:  

a. Continuity  
b. Quality (Smell, taste, color) 
c. Quantity 
d. Cost/Tariff (Affordability) 
e. Communication/customer relations 

7. What are some of the challenges you experience with using this PDAM water source? 
PROBE: Follow up to get explanation of all the challenges/dissatisfaction mentioned from previous 
question. 

8. How often is the water meter working?  
a. PROBE on times and reasons for non-functioning 

9. What are the ways people pay for their water services from this PDAM source?  
a. PROBE on payment method 
b. Is your payment method convenient?   

10. Is there a bank loan or microcredit programs to get a HH connection offered in this PDAM? 
a. Describe if they don’t know what this means. 
b. Is there anyone in this community who used bank loans or microcredit to get a HH 

connection in the past seven years?  
c. PROBE on all types of loans available and ease of access to credit for this 
d. PROBE on equity of who has access to loans for water access 

11. Is anyone here familiar with a project called ESP, which happened about seven years ago? 
a. FOLLOW-UP if yes: What do you know about this project?  

i. PROBE for more details. Clarify ESP was a project that helped PDAM improve its 
performance 

b. FOLLOW-UP if no: Is there any project you remember about seven years ago that 
supported PDAM performance 

i. If still no idea, go to next question 
12. Have you noticed any other water-related changes or other projects happening in this area since 

ESP ended in 2010? 
13. Is there anything else anyone would like to say about these topics? 

 

Thank you for your time! Do you have any questions for us? 

Observations:  
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b) Focus Group Discussion – Community (Bahasa)

Focus Group Discussion – Masyarakat (Pelanggan Air) 

Bagian Identifikasi 

Provinsi : _____________________________ Kota/Kab.: ___________________ 

PDAM: __________________________ 

Tanggal FGD:________________________Waktu FGD: _______________________ 

Nama Moderator:_________________  Nama Pencatat:_________________     

Terima kasih atas kehadiran Bapak/Ibu pada hari ini. Kami disini mewakili ECODIT, sebuah organisasi 
dari Amerika, yang membantu USAID dalam memberikan pengertian lebih baik dari proyek yang telah 
dibantu beberapa tahun yang lalu yang disebut dengan ESP (Environmental Service Program), yang 
dilaksanakan oleh DAI. Kami saat ini mempelajari lebih dalam tentang keberlanjutan dari hasil proyek ini 
dan faktor-faktor yang mempengaruhinya. Informasi ini akan sangat membantu untuk meningkatkan 
kegiatan maupun program-program air bersih dimasa yang akan datang di seluruh Indonesia. 

Kami berharap anda bisa membantu kami dalam memahami kondisi pelayanan air bersih di wilayah anda 
sekalian. Kami tidak membutuhkan seorang ahli, namun yang terpenting adalah sumbang pemikiran dan 
pengalaman dari masyarakat sebagai pelanggan air bersih seperti anda sekalian yang berada di wilayah ini. 

Diskusi ini akan memakan waktu kurang lebih 1 ½ jam. Tidak menjadi masalah apabila anda memilih tidak 
ikut berpartisipasi dalam diskusi ini. Dan tidak ada keuntungan langsung untuk anda sekalian apabila anda 
memilihi ikut berpartisipasi, selain mengetahui bahwa anda bisa akan membantu meningkatkan kegiatan 
pelayanan air bersih untuk masyarakat lain pada masa datang. Apabila diperkenankan, kami akan 
merekam diskusi ini untuk meyakinkan bahwa kami akan menggambarkan secara benar semua pemikiran 
yang anda diberikan. 

Kami tidak akan mendiskusikan topik diskusi yang sensitif, tetapi kami akan tetap menjaga kerahasiaan 
identitas anda. Kami tidak akan menulis nama anda, dan saat membuat laporan terkait hasil diskusi ini 
kami tidak akan memasukkan nama anda atau memberitahukan siapa dan mengatakan apa. Kami ingin 
anda merasa bebas mengemukan pendapat. Kami mendorong setiap orang untuk dapat berpartisipasi 
untuk menjaga kerahasiaan diskusi ini sekalipun kepada tetangga anda. Tetapi ingat kami menjamin 
menjaga kerahasiaan diantara orang yang ada di ruangan ini. Apabila anda tidak merasa nyaman untuk 
menjawab pertanyaan, anda bisa menolak untuk menjawab dan hal ini tidak akan menjadi masalah.  

TANYAKAN: Apakah Anda mempunyai pertanyaan? 

TANYAKAN: Apakah Anda bersedia berpartisipasi? 

TANYAKAN: Apakah Anda bersedia direkam? 

Bagian terkait kebebasan untuk tidak berpartisipasi telah disampaikan. Yes_____   (interviewer 
initials) 
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Apakah peserta setuju untuk direkam? Ya__   Tidak ___ 

Apakah semua responden setuju untuk berpartisipasi: Yes_____   (jika ada yang tidak bersedia, 
persilakanlah dengan sopan untuk meninggalkan forum) 

Tabel Demografis Responden: 

- jangan menulis nama! 
- Umur peserta harus >27 tahun 

Respondent ID Jenis Kelamin Klasifikasi tariff 
(tertera pada 

tagihan bulanan)  

 

Lama tinggal di lingkungan ini 

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

Pertanyaan untuk Evaluasi: 

1a.  Berapa proporsi masyarakat yang telah memiliki akses terhadap air bersih (sambungan rumah atau 
kran umum) melalui PDAM di tahun 2015 dibandingkan tahun 2010, dan seperti apa perubahannya? 

1b. Sejauh mana PDAM mempertahankan atau meningkatkan kemampuan manajemennya dengan 
menggunakan metode dan material yang disiapkan oleh ESP? 
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Panduan Wawancara 

1. Dari mana sebagian besar penduduk di lingkungan ini mendapatkan air bersih untuk kebutuhannya 
sehari hari? 

a. PROBE apa saja variasi sumber air, apakah memanfaatkan beberapa sumber atau beberapa 
sumber air perpipaan.  

2. Bagaimana perkembangan jumlah pelanggan PDAM dalam tujuh tahun terakhir (catatan: mulai dari 
cakupan wilayah terkecil sampai batas wilayah PDAM)? 

a. PROBE: apakah prosentasenya meningkat atau menurun?  
b. Menurut anda, perubahan ini disebabkan oleh apa? 

3. Bagaimana perkembangan jumlah penduduk yang memanfaatkan sumber air non-PDAM dalam 7 
tahun terakhir (catatan: mulai dari cakupan wilayah terkecil sampai batas wilayah PDAM)? 

a. PROBE: apakah prosentasenya meningkat atau menurun?  
b. Menurut anda, perubahan ini disebabkan oleh apa? 

4. Penduduk golongan apa yang saat ini mendapatkan akses air dari PDAM? Apakah ada golongan 
penduduk tertentu yang menghadapi kendala untuk mendapatkan / mempertahankan akses air dari 
PDAM? Kenapa? PROBE: 

a. Perempuan (terutama perempuan kepala keluarga)? 
b. Groups sosial tertentu? 
c. Atau lokasi tertentu? 

5. Apakah ada perubahan golongan masyarakat yang mendapatkan akses air PDAM dalam 7 tahun 
terakhir ini (sejak 2010)? PROBE untuk wanita /laki laki; ethnic 

a. Menurut anda, perubahan ini disebabkan oleh apa? 
6. Sejauh mana tingkat kepuasan Anda terhadap pelayanan PDAM saat ini dibandingkan dengan 2010 

dalam hal 4K:  
a. Kontinuitas? 
b. Kualitas (bau, rasa, warna)? 
c. Kuantitas? 
d. Keterjangkauan biaya/Tariff? 
e. Komunikasi / customer relation 

7. Apakah ada kendala yang pernah Anda alami dalam memanfaatkan pelayanan air PDAM? Mohon 
ceritakan (khususnya untuk aspek 4K yang kurang memuaskan, yang disebutkan partisipan pada 
pertanyaan sebelumnya). 

8. Apakah meter air selalu berfungsi?  
a. PROBE: kapan saja meter air pernah tidak berfungsi? mengapa tidak berfungsi? 

9. Bagaimana masyarakat membayar tagihan PDAM?  
a. PROBE: metode pembayaran 
b. Apakah metode pembayaran ini cukup nyaman buat Anda?  

10. Salah satu cara lebih banyak masyarakat mampu menjangkau layanan PDAM adalah adanya program 
mikro-kredit agar masyarakat bisa membayar biaya sambungan. apakah anda pernah mendengar 
program semacam itu? Jika ya, dalam 7 tahun terakhir ini…: 

a. Apakah ada dari antara Anda sekalian yang hadir disini yang pernah memanfaatkan program 
tersebut?  

b. Apakah Anda mengetahui ada warga yang memanfaatkan program tersebut? 
c. PROBE untuk semua jenis pinjaman yang ada dan kemudahan untuk mendapatkan akses 

kredit ini. 
d. PROBE pada kesetaraan untuk mendapatkan akses pinjaman. 

11. Apakah ada yang tahu proyek yang disebut dengan ESP (khususnya komponen peningkatan kinerja 
PDAM dan mikro-kredit), yang telah dilaksanakan kurang lebih 7 tahun yang lalu?  

a. FOLLOW-UP bila ya: bagaimana Anda tahu proyek ini?  
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i. PROBE untuk lebih detai. Kegiatan apa saja yang dilakukan dalam proyek ini? 
b. FOLLOW-UP bila tidak: apakah ada proyek lain yang Anda ingat dalam 7 tahun terakhir 

yang telah meningkatkan kinerja PDAM?  
i. Apabila masih belum terpikir maka lanjut ke pertanyaan berikutnya 

12. Apakah anda memperhatikan adanya perubahan pelayanan air minum lainnya atau adanya proyek 
lain di sekitar sini dalam 7 tahun terakhir? 

13. Apakah ada yang hal lainnya yang ingin disampaikan a terkait topik ini? 

 

Terima kasih untuk waktunya! Adakah yang ingin ditanyakan? 

 

Catatan atas pengamatan proses FGD: 

- Apakah ada peserta yang samasekali tidak berpendapat? 
- Apakah peserta perempuan cenderung tidak berpendapat? 
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c) Key Informant Interview – Bank Representative (English) 

Key Informant Interview – Bank Representative 

Identification Section 

Province: ______________________ Municipality/District:  ____________________  

Bank Name: _______________________________________________________________       

Name: _________________________ Tel Number: _______________________  M/F   
Name: _________________________ Tel Number: _______________________  M/F   
Name: _________________________ Tel Number: _______________________  M/F   
 

Date of Interview:________________ Time of Interview:_____________________    

Name of Interviewer:_____________ Name of Note-taker:___________________   

Hello! We are here on behalf of a group in the United States called ECODIT, which is doing a study to 
help USAID better understand a project that it supported a few years ago in this community called ESP, 
implemented by DAI. Now that some time has passed, we would like to learn more about the long-term 
sustainability of the outcomes of that project, and factors that may have affected the ability to sustain 
results. This information can help USAID improve its activities in the future throughout Indonesia. 
Because you participated in this project, we are inviting you to help us understand these things by 
participating in this interview and sharing your opinions.  

This discussion will take about 1 hour of your time. There is no penalty or problem at all if you prefer 
not to participate. There is also no direct benefit to you if you do choose to participate, other than 
knowing you may be helping to improve activities for other communities in Indonesia in the future. If we 
have your permission, we would like to record this discussion to make sure we correctly capture all the 
ideas you share.  

We do not expect to discuss sensitive topics, but regardless of that, we still plan to keep your identity 
confidential. When we make a report on our findings, we will not include your name alongside 
something you said. We want you to feel free to express your opinions. If you don’t feel comfortable 
answering a question, you can simply refuse to answer without problem.  

ASK: Do you have any questions? 

ASK: Do you want to participate?   

ASK: Do you mind if we record you? 

Informed consent discussion completed? Yes_____  (interviewer initials) 

Do you agree to participate?   Yes_____   No ______ (if no, end interview) 
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Addressing Evaluation Question: 

1a. To what extent has microcredit been leveraged to continue expanded access to household connections? 

Interview Questions 

1. What was the nature of your involvement with ESP’s microcredit program? 
2. Do you have an ongoing microcredit for water connection program?  
3. What kind of data or records do you keep related to microcredit for water connections? 

a. How much detail is in these records?  
b. How long do you keep record of a former microcredit for water beneficiary? 

4. Since project close, how many new borrowers have you been getting on an annual basis?  
5. What is the rate of success/failure to repay? 

a. When there is failure to repay, what is the cause? 
b. What do you do when someone fails to repay? 

6. Are there other new microcredit programs through your bank or others to facilitate household 
water connections that have been introduced in the past seven years?  

7. What were the challenges to the program and what needs to improve?  

 

Thank you very much for your time! Do you have any questions that you would like to ask us? 

 

Observations of the interview context: 
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d) Key Informant Interview – Bank Representative (Bahasa) 

 

Key Informant Interview – Bank Representative 

Bagian Identifikasi 

 

 

Provinsi : __________________ ____ Kota/Kabupaten:  ____________________  

Nama Bank: ____________________________________________________________       

Nama: _________________________   Telp.: _______________________  L/P   
Nama: _________________________   Telp.: _______________________  L/P   
Nama: _________________________   Telp.: _______________________  L/P   

Tanggal Wawancara :_____________ Waktu Wawancara : ______________ 

Nama Pewawancara :______________ Nama Pencatat :_________________      

Terima kasih atas kehadiran Bapak/Ibu pada hari ini. Kami disini mewakili ECODIT, sebuah organisasi 
dari Amerika, yang membantu USAID dalam memberikan pengertian lebih baik dari proyek yang telah 
dibantu beberapa tahun yang lalu yang disebut dengan ESP (Environmental Service Program), yang 
dilaksanakan oleh DAI. Setelah waktu berjalan, kami saat ini mempelajari lebih dalam tentang 
keberlanjutan dari hasil proyek ini dan faktor-faktor yang mempengaruhinya. Informasi ini akan sangat 
membantu untuk meningkatkan kegiatan maupun program-program air bersih dimasa yang akan datang di 
seluruh Indonesia. Karena Anda ikut terlibat dalam proyek ini, kami mengundang Anda untuk membantu 
kami dalam memahami hal-hal terkait proyek. 

Diskusi ini akan memakan waktu kurang lebih 1 jam. Tidak ada menjadi masalah apabila anda memilih 
tidak ikut berpartisipasi dalam diskusi ini. Dan tidak ada keuntungan langsung untuk anda sekalian apabila 
anda memilihi ikut berpartisipasi, selain mengetahui bahwa anda bisa akan membantu meningkatkan 
kegiatan pelayanan air bersih untuk masyarakat lain pada masa datang. Apabila diperkenankan, kami akan 
merekam diskusi ini untuk meyakinkan bahwa kami akan menggambarkan secara benar semua pemikiran 
yang anda diberikan. 

Kami tidak akan mendiskusikan topic yang sensitif, tetapi kami akan tetap menjaga kerahasiaan identitas 
anda. Saat membuat laporan terkait hasil diskusi ini kami tidak akan memasukkan nama anda atau 
memberitahukan siapa dan mengatakan apa. Kami ingin anda merasa bebas mengemukan pendapat. 
Apabila anda tidak merasa nyaman untuk menjawab pertanyaan, anda bisa menolak untuk menjawab atau 
meminta kami untuk tidak merekam pernyataan tertentu, dan hal ini tidak akan menjadi masalah.  

TANYAKAN: Apakah Anda mempunyai pertanyaan? 

TANYAKAN: Apakah Anda bersedia berpartisipasi? 

TANYAKAN: Apakah Anda bersedia direkam? 
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Bagian terkait kebebasan untuk tidak berpartisipasi telah disampaikan. Yes_____   (interviewer 
initials) 

Apakah peserta setuju untuk berpartisipasi?   Ya__   Tidak ___ (jika tidak, hentikan wawancara) 

Apakah peserta setuju untuk direkam? Ya__   Tidak ___ 

Arah Pertanyaan Evaluasi: 

1a. Sejauh mana microcredit telah membantu peningkatan akses air bersih melalui sambungan rumah 
tangga? 

Wawancara  

1. Program microcredit ESP merupakan salah satu strategi agar lebih banyak masyarakat 
mendapatkan sambungan PDAM, yaitu melalui skema pinjaman untuk membayar biaya sambungan. 
Apa peran Anda dalam program Micro Credit ESP? 

2. Apakah di Bank ini masih ada program microcredit untuk sambungan air bersih yang masih 
berjalan? 

3. Data atau dokumen apa saja yang Anda simpan terkait dengan program Micro-credit untuk 
sambungan air bersih? 

a. Sedetail apakah dokumen yang ada?  
b. Berapa lama Anda menyimpan data-data dari penerima manfaat program Micro-credit 

sebelumnya? 
4. Setelah proyek ini berhenti, dalam satu tahun berapa banyak pelanggan baru yang mengajukan 

pinjaman microcredit untuk sambungan rumah?  
5. Bagaimana tingkat kesuksesan/kegagalan pembayaran pengembalian pinjaman? 

a. Jika terjadi kegagalan pembayaran, apa penyebabnya? 
b. Apa yang Anda lakukan jika seseorang gagal bayar? 

6. Apa tantangan pelaksanaan program ini dan apa yang perlu diperbaiki?  
7. Selain ESP, apakah ada program microcredit lainnya di Bank Anda atau bank lainnya yang 

memfasilitasi penyambungan sambungan air minum dalam 7 tahun terakhir ini?  

 

Terima kasih banyak atas waktu yang diberikan. 

 

Observasi selama wawancara: 
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e) Key Informant Interview – BAPPEDA (English) 

Key Informant Interview – BAPPEDA 

Identification Section 

District/City: __________________________________ 

Name: _________________________ Tel Number: _______________________  M/F 

Title: __________________________    
Name: _________________________ Tel Number: _______________________  M/F  

Title: __________________________ 
Name: _________________________ Tel Number: _______________________  M/F   

Date of Interview:________________ Time of Interview:_____________________    

Name of Interviewer:_____________ Name of Note-taker:___________________   

 

Hello! We are here on behalf of a group in the United States called ECODIT, which is doing a study to 
help USAID better understand a project that it supported a few years ago in Indonesia called ESP, which 
was implemented by DAI. Now that some time has passed, we would like to learn more about the long-
term sustainability of the outcomes of that project, and factors that may have affected the ability to 
sustain results. This information can help USAID improve its activities in the future throughout 
Indonesia. Because you participated in this project, we are inviting you to help us understand these 
things by participating in this interview and sharing your opinions.  

This discussion will take about 1 hour of your time. There is no penalty or problem at all if you prefer 
not to participate. There is also no direct benefit to you if you do choose to participate, other than 
knowing you may be helping to improve activities for other communities in Indonesia in the future. If we 
have your permission, we would like to record this discussion to make sure we correctly capture all the 
ideas you share. 

We do not expect to discuss sensitive topics, but regardless of that, we still plan to keep your identity 
confidential. When we make a report on our findings, we will not include your name alongside 
something you said. We want you to feel free to express your opinions. If you don’t feel comfortable 
answering a question, you can simply refuse to answer without problem.  

ASK: Do you have any questions? 

ASK: Do you want to participate?   

ASK: Do you mind if we record? 

Informed consent discussion completed? Yes_____   (interviewer initials) 

Do you agree to participate?   Yes_____   No ______ (if no, end interview) 
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Addressing Evaluation Questions: 

1. To what extent are the levels of water service provided by ESP water-related project components at the 
time of project closure still observed seven years later? 

a. What proportion of the catchment population has access to water (household or community 
tap) through targeted PDAMs (Indonesian municipal water utilities) in 2015 compared to 2010 
and how has it changed? 

b. To what extent have targeted PDAMs maintained or improved their management capacity using 
methods and materials provided by ESP?  

c. To what extent has microcredit been leveraged to continue expanded access to household 
connections? 

2. Which factors or approaches (enacted by USAID, implementers, communities, or external entities) 
contributed to or impaired long-term sustainability of the project components named above? 

 

Interview Questions 

1. How does BAPPEDA interact with the PDAM? 
2. When is the last time you revised the local RISPAM? Until when is it valid? 
3. What did you change in the most recent revision of the RISPAM?  
4. What are your specific goals related to sustainability of water access with the RISPAM? 
5. What challenges do you anticipate in water access in your area? 
6. Do you have any other thoughts to share about these general issues? 

Thank you very much for your time! Do you have any questions that you would like to ask us? 

 

Observations of the interview context: 
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f) Key Informant Interview – BAPPEDA (Bahasa) 

Key Informant Interview – BAPPEDA 

 

Identification Section 

District/City: __________________________________ 

Name: _________________________ Tel Number: _______________________  M/F 

Title: __________________________    
Name: _________________________ Tel Number: _______________________  M/F  

Title: __________________________ 
Name: _________________________ Tel Number: _______________________  M/F   

Date of Interview:________________ Time of Interview:_____________________    

Name of Interviewer:_____________ Name of Note-taker:___________________   

 

Terima kasih atas kehadiran Bapak/Ibu pada hari ini. Kami disini mewakili ECODIT, sebuah organisasi 
dari Amerika, yang membantu USAID dalam memberikan pengertian lebih baik dari proyek yang telah 
dibantu beberapa tahun yang lalu yang disebut dengan ESP (Environmental Service Program), yang 
dilaksanakan oleh DAI. Setelah waktu berjalan, kami saat ini mempelajari lebih dalam tentang 
keberlanjutan dari hasil proyek ini dan faktor-faktor yang mempengaruhinya. Informasi ini akan sangat 
membantu untuk meningkatkan kegiatan maupun program-program air bersih dimasa yang akan datang di 
seluruh Indonesia. Karena Anda ikut terlibat dalam proyek ini, kami mengundang Anda untuk membantu 
kami dalam memahami hal-hal terkait proyek. 

Diskusi ini akan memakan waktu kurang lebih 1 jam. Tidak ada menjadi masalah apabila anda memilih 
tidak ikut berpartisipasi dalam diskusi ini. Dan tidak ada keuntungan langsung untuk anda sekalian apabila 
anda memilihi ikut berpartisipasi, selain mengetahui bahwa anda bisa akan membantu meningkatkan 
kegiatan pelayanan air bersih untuk masyarakat lain pada masa datang. Apabila diperkenankan, kami akan 
merekam diskusi ini untuk meyakinkan bahwa kami akan menggambarkan secara benar semua pemikiran 
yang anda diberikan. 

Kami tidak akan mendiskusikan topic yang sensitif, tetapi kami akan tetap menjaga kerahasiaan identitas 
anda. Saat membuat laporan terkait hasil diskusi ini kami tidak akan memasukkan nama anda atau 
memberitahukan siapa dan mengatakan apa. Kami ingin anda merasa bebas mengemukan pendapat. 
Apabila anda tidak merasa nyaman untuk menjawab pertanyaan, anda bisa menolak untuk menjawab dan 
hal ini tidak akan menjadi masalah  

ASK: Apakah ada pertanyaan? 

ASK: Apakah anda ingin berpartisipasi?   

TANYAKAN: Apakah Anda bersedia direkam? 
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Informed consent discussion completed? Yes_____   (interviewer initials) 

Apakah bersedia untuk berpartisipasi?   Ya_____   tidak ______ (if no, end interview) 

Addressing Evaluation Questions: 

1. Sejauh mana tingkat pelayanan untuk komponen air bersih pada proyek yang berhubungan dengan ESP 
dan apakah masih berlanjut sampai dengan saat ini sejak 7 tahun yang lalu? 

a. Berapa proporsi penduduk yang telah memiliki akses ke air bersih (rumah tangga atau kran 
umum) melalui PDAM yang ditargetkan oleh pemerintah Indonesia pada tahun 2015 
dibandingkan dengan 2010 apakah ada perubahan? 

b. Sampai sejauh mana target PDAM dapat dipertahankan atau ditingkatkan kapasitas 
manajemennya dengan menggunakan metode dan bahan-bahan yang disediakan oleh ESP? 

c. Sampai sejauh mana micro credit telah dimanfaatkan untuk memperluas wilayah pelayanan? 
2. Faktor atau pendekatan apa (ditetapkan oleh USAID, pelaksana, masyarakat, external entities) yang 

berkontribusi atas ketidak berlanjutan dalam jangka panjang dari komponen proyek yang disebutkan di 
atas? 

Interview Questions 

1. Bagaimana BAPPEDA berinteraksi dengan PDAM? 
2. Kapan terakhir kali Anda merevisi RISPAM yang dilaksanakan oleh Daerah? Sampai kapan RISPAM 

tersebut berlaku? 
3. Perubahan apa yang dilakukan terhadap RISPAM yang baru? 
4. Apa tujuan yang spesifik terkait dengan keberlanjutan akses air dengan RISPAM tersebut? 
5. Tantangan apa yang anda hadapi dalam mengantisipasi terhadap akses air di  wilayah Anda? 
6. Apakah Anda memiliki pengalaman lain untuk berbagi tentang isu-isu umum 
 

Terima kasih waktu yang telah diberikan kepada kami! 

 

Observations of the interview context: 
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g) Key Informant Interview – Microcredit Beneficiary (English) 

Key Informant Interview – Microcredit Beneficiary 

Identification Section 

Province: ______________________  District/City:  __________________________     

Name: _________________________ Tel Number: _______________________  M/F   
Name: _________________________ Tel Number: _______________________  M/F   
Name: _________________________ Tel Number: _______________________  M/F   

Date of Interview:________________ Time of Interview:_____________________    

Name of Interviewer:_____________ Name of Note-taker:___________________   

  

Hello! We are here on behalf of a group in the United States called ECODIT, which is doing a study to 
help USAID better understand a project that it supported a few years ago in this community called ESP, 
implemented by DAI. Now that some time has passed, we would like to learn more about the long-term 
sustainability of the outcomes of that project, and factors that may have affected the ability to sustain 
results. This information can help USAID improve its activities in the future throughout Indonesia. 
Because you participated in this project, we are inviting you to help us understand these things by 
participating in this interview and sharing your opinions.  

This discussion will take about 1 hour of your time. There is no penalty or problem at all if you prefer 
not to participate. There is also no direct benefit to you if you do choose to participate, other than 
knowing you may be helping to improve activities for other communities in Indonesia in the future. If we 
have your permission, we would like to record this discussion to make sure we correctly capture all the 
ideas you share.  

We do not expect to discuss sensitive topics, but regardless of that, we still plan to keep your identity 
confidential. When we make a report on our findings, we will not include your name alongside 
something you said. We want you to feel free to express your opinions. If you don’t feel comfortable 
answering a question, you can simply refuse to answer without problem.  

ASK: Do you have any questions? 

ASK: Do you want to participate?   

Informed consent discussion completed? Yes_____   (interviewer initials) 

Do you agree to participate?   Yes_____   No ______ (if no, end interview) 
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Addressing Evaluation Question: 

1a. To what extent has microcredit been leveraged to continue expanded access to household connections? 

 

Interview Questions 

1. How did you know of the ESP microcredit program? Who found out in your HH about the 
microcredit program? 

a. When did you know about it and when did you start participating? 
2. Who made the decision in your HH to participate? Why? 
3. What was your experience like? 

a. Did you have any trouble paying back on time? 
b. Were the terms of the agreement feasible? 

4. Have any of your friends/family taken on these loans on your recommendation? 
5. Do you think this program will be of interest to many people across Indonesia? If not, what should 

change to make it more attractive?  
6. Do you have any other thoughts to share about ESP or these general issues? 

 

Thank you very much for your time! Do you have any questions that you would like to ask us? 

 

Observations of the interview context: 
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h) Key Informant Interview – Microcredit Beneficiary (Bahasa

Key Informant Interview – Penerima Manfaat Microcredit  

Bagian Identifikasi 

Provinsi : _____________________________ Kota/Kab.: __________________ 

Nama: _________________________   Telp.: _______________________  L/P 
Nama: _________________________   Telp.: _______________________  L/P 
Nama: _________________________   Telp.: _______________________  L/P 

Tanggal Wawancara :_____________ Waktu Wawancara: ______________ 

Nama Moderator:______________ Nama Pencatat:_________________     

Terima kasih atas kehadiran Bapak/Ibu pada hari ini. Kami disini mewakili ECODIT, sebuah organisasi 
dari Amerika, yang membantu USAID dalam memberikan pengertian lebih baik dari proyek yang telah 
dibantu beberapa tahun yang lalu yang disebut dengan ESP (Environmental Service Program), yang 
dilaksanakan oleh DAI. Setelah waktu berjalan, kami saat ini mempelajari lebih dalam tentang 
keberlanjutan dari hasil proyek ini dan faktor-faktor yang mempengaruhinya. Informasi ini akan sangat 
membantu untuk meningkatkan kegiatan maupun program-program air bersih dimasa yang akan datang di 
seluruh Indonesia. Karena Anda ikut terlibat dalam proyek ini, kami mengundang Anda untuk membantu 
kami dalam memahami hal-hal terkait proyek. 

Diskusi ini akan memakan waktu kurang lebih 1 jam. Tidak ada menjadi masalah apabila anda memilih 
tidak ikut berpartisipasi dalam diskusi ini. Dan tidak ada keuntungan langsung untuk anda sekalian apabila 
anda memilihi ikut berpartisipasi, selain mengetahui bahwa anda bisa akan membantu meningkatkan 
kegiatan pelayanan air bersih untuk masyarakat lain pada masa datang. Apabila diperkenankan, kami akan 
merekam diskusi ini untuk meyakinkan bahwa kami akan menggambarkan secara benar semua pemikiran 
yang anda diberikan. 

Kami tidak akan mendiskusikan topic diskusi yang sensitif, tetapi kami akan tetap menjaga kerahasiaan 
identitas anda. Saat membuat laporan terkait hasil diskusi ini kami tidak akan memasukkan nama anda 
atau memberitahukan siapa dan mengatakan apa. Kami ingin anda merasa bebas mengemukan pendapat. 
Apabila anda tidak merasa nyaman untuk menjawab pertanyaan, anda bisa menolak untuk menjawab atau 
menolak dan hal ini tidak akan menjadi masalah.  

TANYAKAN: Apakah Anda mempunyai pertanyaan? 

TANYAKAN: Apakah Anda ingin berpartisipasi? 

Informed consent discussion completed? Yes_____   (interviewer initials) 

Anda setuju untuk berpartisipasi?   Ya__   Tidak ___ (jika tidak, hentikan wawancara) 
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Pertanyaan untuk Evaluasi: 

1a.  Berapa proporsi masyarakat yang telah memiliki akses terhadap air bersih (sambungan rumah atau 
kran umum) melalui PDAM di tahun 2015 dibandingkan tahun 2010? 

 

Panduan Wawancara 

1. Bagaimana Anda tahu tentang program Microcredit dari ESP? Siapakah anggota keluarga yang 
pertama tahu tentang program micro credit? 

a. Kapan Anda tahu tentang hal ini dan kapan Anda mulai berpartisipasi? 
2. Siapa di dalam rumah tangga yang membuat keputusan untuk berpartisipasi dalam program ini? 
3. Seperti apa pengalaman Anda terkait program ini? 

a. Apakah Anda mengalami kendala pembayaran tepat waktu? 
b. Apakah persyaratan dan perjanjiannya masuk akal? 

4. Adakah teman/keluarga Anda lainnya yang mengambil program pinjaman ini berdasarkan 
rekomendasi Anda? 

5. Apakah menurut Anda program ini akan menarik bagi masyarakat secara umum di Indonesia? Jika 
tidak, apa yang harus diubah agar menjadi menarik?  

6. Apakah ada yang hal lainnya yang ingin disampaikan terkait topik ini? 

 

Terima kasih banyak atas waktu yang diberikan. 

 

Observasi selama wawancara: 
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i) Key Informant Interview – National Government, BAPPENAS 

Key Informant Interview – National Government BAPPENAS 

 

Identification Section 

Name: _________________________ Tel Number: _______________________  M/F 

Title: ________________________________________________________________    
Name: _________________________ Tel Number: _______________________  M/F  

Title: ________________________________________________________________ 
Name: _________________________ Tel Number: _______________________  M/F   

Title: ________________________________________________________________ 

Date of Interview:________________ Time of Interview:_____________________    

Name of Interviewer:_____________ Name of Note-taker:___________________ 

 

Hello! We are here on behalf of a group in the United States called ECODIT, which is doing a study to 
help USAID better understand a project that it supported a few years ago in Indonesia called ESP, which 
was implemented by DAI. Now that some time has passed, we would like to learn more about the long-
term sustainability of the outcomes of that project, and factors that may have affected the ability to 
sustain results. This information can help USAID improve its activities in the future throughout 
Indonesia. Because you participated in this project, we are inviting you to help us understand these 
things by participating in this interview and sharing your opinions.  

This discussion will take about 1 hour of your time. There is no penalty or problem at all if you prefer 
not to participate. There is also no direct benefit to you if you do choose to participate, other than 
knowing you may be helping to improve activities for other communities in Indonesia in the future. If we 
have your permission, we would like to record this discussion to make sure we correctly capture all the 
ideas you share. 

We do not expect to discuss sensitive topics, but regardless of that, we still plan to keep your identity 
confidential. When we make a report on our findings, we will not include your name alongside 
something you said. We want you to feel free to express your opinions. If you don’t feel comfortable 
answering a question, you can simply refuse to answer without problem.  

ASK: Do you have any questions? 

ASK: Do you want to participate?   

Informed consent discussion completed? Yes_____   (interviewer initials) 

Do you agree to participate?   Yes_____   No ______ (if no, end interview) 
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Addressing Evaluation Questions: 

1. To what extent are the levels of water service provided by ESP water-related project components at the 
time of project closure still observed seven years later? 

a. What proportion of the catchment population has access to water (household or community 
tap) through targeted PDAMs (Indonesian municipal water utilities) in 2015 compared to 2010? 

b. To what extent have targeted PDAMs maintained or improved their management capacity using 
methods and materials provided by ESP?  

c. To what extent has microcredit been leveraged to continue expanded access to household 
connections? 

2. Which factors or approaches (enacted by USAID, implementers, communities, or external entities) 
contributed to or impaired long-term sustainability of the project components named above? 

 

Interview Questions 

1. Were you at all involved in ESP? How did you first learn of ESP?  
a. PROBE: Was this person involved in ESP for the entire project, even at the very early 

stages?  
b. Note to interviewer: Be clear that we are discussing ESP and NOT IUWASH+ with this 

individual. If respondent doesn’t know ESP, focus on GOI questions. 
2. How did ESP interact with your Ministry?  

a. How did interactions with your Ministry help the project to be sustainable?  
b. How could ESP have interacted differently with the Ministry to ensure the sustainability 

of approaches it introduced?  
3. From a government perspective, what were the most successful and least successful aspects of 

ESP? 
4. Have any similar programs been rolled out in Indonesia since 2010? Aside from IUWASH PLUS. 
5. Do you have any other thoughts to share about ESP or these general issues? 

 

Thank you very much for your time! Do you have any questions that you would like to ask us? 

 

Observations of the interview context: 
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j) Key Informant Interview – National Government, Ministry of Public Works (English) 

Key Informant Interview – Ministry of Public Works 

 

Identification Section 

Name: _________________________ Tel Number: _______________________  M/F 

Title: ________________________________________________________________    
Name: _________________________ Tel Number: _______________________  M/F  

Title: ________________________________________________________________ 
Name: _________________________ Tel Number: _______________________  M/F   

Title:________________________________________________________________ 

Date of Interview:________________ Time of Interview:_____________________    

Name of Interviewer:_____________ Name of Note-taker:__________________   

Hello! We are here on behalf of a group in the United States called ECODIT, which is doing a study to 
help USAID better understand a project that it supported a few years ago in Indonesia called 
Environmental Services Program. Now that some time has passed, we would like to learn more about 
the long-term sustainability of the outcomes of that project, and factors that may have affected the 
ability to sustain results. This information can help USAID improve its activities in the future throughout 
Indonesia. We are studying the way ESP supported PDAM to improve their performance, increasing 
access to water and the microcredit program. 

This discussion will take about 1 hour of your time. There is no penalty or problem at all if you prefer 
not to participate. There is also no direct benefit to you if you do choose to participate, other than 
knowing you may be helping to improve activities for other communities in Indonesia in the future. If we 
have your permission, we would like to record this discussion to make sure we correctly capture all the 
ideas you share. 

We do not expect to discuss sensitive topics, but regardless of that, we still plan to keep your identity 
confidential. When we make a report on our findings, we will not include your name alongside 
something you said. We want you to feel free to express your opinions. If you don’t feel comfortable 
answering a question, you can simply refuse to answer without problem.  

ASK: Do you have any questions? 

ASK: Do you want to participate?   

ASK: Do you mind if we record? 

Informed consent discussion completed? Yes_____   (interviewer initials) 

Do you agree to participate?   Yes_____   No ______ (if no, end interview) 
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Addressing Evaluation Questions: 

1. To what extent are the levels of water service provided by ESP water-related project components at the 
time of project closure still observed seven years later? 

a. What proportion of the catchment population has access to water (household or community 
tap) through targeted PDAMs (Indonesian municipal water utilities) in 2015 compared to 2010? 

b. To what extent have targeted PDAMs maintained or improved their management capacity using 
methods and materials provided by ESP?  

c. To what extent has microcredit been leveraged to continue expanded access to household 
connections? 

2. Which factors or approaches (enacted by USAID, implementers, communities, or external entities) 
contributed to or impaired long-term sustainability of the project components named above? 

 

Interview Questions 

1. Were you at all involved in ESP? Are you familiar with the USAID-funded program ESP that 
occurred between 2004-10 in Indonesia?  

PROBE: Was this person involved in ESP for the entire project, even at the very early 
stages?  

Note to interviewer: Be clear that we are discussing ESP and NOT IUWASH+ with this 
individual. If respondent doesn’t know ESP, skip to Question 3. 

2. How did ESP interact with your Ministry?  
a. How did interactions with your Ministry help the project to be sustainable regarding the 

improved performance of PDAMs, increased household connections, microcredit 
program?  

b. How could ESP have interacted differently with the Ministry to ensure the sustainability 
of these approaches?  

3. From a government perspective, what were the most successful and least successful aspects of 
ESP regarding the improved performance of PDAMs, increased household connections, 
microcredit program? 

4. Have any similar programs working on PDAM performance improvement been rolled out in 
Indonesia since 2010? Aside from IUWASH PLUS. 

5. Can you describe the PDAM Centre of Excellence and how the Ministry of Public Works supports 
it? 

6. ESP assisted some PDAMs in preparing Business Plans for proposed debt restructuring. Can you 
describe the status of national PDAM debt restructuring? 

7. Do you have any other thoughts to share about ESP or these general issues, or any final questions 
for us? 

 

Thank you very much for your time! 

 

Observations of the interview context: 
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k) Key Informant Interview – National Government, Ministry of Public Works (Bahasa) 

Wawancara Narasumber Kunci – Kementerian Pekerjaan Umum 

 

Identitas Narasumber 

Nama:___________________________ No telepon: _______________________  L/P 

Jabatan: ______________________________________________________________    
Nama: _________________________ Tel Number: _______________________  L/P  

Jabatan:_______________________________________________________________ 
Nama: _________________________ Tel Number: _______________________  L/P   

Jabatan: _______________________________________________________________ 

Tanggal wawancara:______________ Waktu wawancara:_____________________    

Nama pewawancara:______________ Nama pencatat:________________________   

Salam. Kami mewakili sebuah lembaga dari Amerika Serikat bernama ECODIT, yang sedang melakukan 
studi untuk membantu USAID menarik pembelajaran terkait sebuah program yang telah selesai 
dilaksanakan beberapa tahun lalu di Indonesia, yaitu Environmental Service Program (ESP).  Program 
tersebut bertujuan untuk meningkatkan kinerja PDAM, meningkatkan akses masyarakat terhadap air 
bersih, termasuk melalui program mikro-kredit. Kami ingin mempelajari mengenai keberlanjutan jangka-
panjang hasil-hasil program yang pernah dicapai, serta faktor-faktor apa saja yang mempengaruhinya. 
Informasi ini akan menolong USAID untuk meningkatkan kegiatan-kegiatannya di Indonesia di masa yang 
akan datang. Sehubungan dengan jabatan dan pengalaman Bapak/Ibu, kami memohon kesediaannya untuk 
bersedia kami wawancara dan membagikan pendapat Bapak/Ibu.  

Wawancara ini kami perkirakan akan berlangsung selama sekitar 1 jam. Tidak ada resiko apa-apa apabila 
Bapak/Ibu memang tidak berkesempatan ataupun tidak bersedia untuk berpartisipasi dalam wawancara 
ini. Sebaliknya, tidak ada keuntungan langsung yang akan Bapak/Ibu dapatkan apabila berpartisipasi, selain 
dari peluang untuk dapat memperbaiki layanan bagi masyarakat Indonesia di masa yang akan datang. 
Apabila diizinkan, kami akan merekam wawancara ini agar kami dapat menangkap informasi-informasi 
yang akan Bapak/Ibu sampaikan secara lebih tepat. 

Meskipun kami tidak hendak mengarah kepada topik-topik yang sensitif, kami tetap mengupayakan 
kerahasiaan Bapak/Ibu. Dalam laporan kami nantinya, nama Bapak/Ibu tidak akan kami sebutkan terkait 
pernyataan-pernyataan yang Bapak/Ibu berikan. Hal ini semata-mata agar Bapak/Ibu dapat lebih leluasa 
untuk menyampaikan pendapat. Apabila nantinya Bapak/Ibu merasa enggan untuk menjawab pertanyaan-
pertanyaan terntentu, Bapak/Ibu boleh memilih untuk tidak menjawab; hal tersebut tidak akan menjadi 
masalah. 

Tanyakan: Apakah ada pertanyaan yang ingin Bapak/Ibu ajukan? 

Tanyakan: Apakah Bapak/Ibu bersedia?   
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Informed consent wawancara lengkap? Ya_____   (inisial pewawancara) 

Apakah narasumber seluruhnya bersedia diwawancarai?   Ya_____   Tidak ______  (Jika ‘Tidak’, 
akhiri wawancara) 

Pertanyaan Evaluasi yang hendak dijawab melalui studi ini: 

1. Seperti apa tingkat layanan penyediaan air bersih -sebagai salah satu komponen intervensi ESP dahulu- 
teramati setelah tujuh tahun project tersebut berakhir?  

a. Seperti apa perbedaan dalam hal tingkat akses masyarakat terhadap air bersih –melalui 
sambungan rumah ataupun kran umum yang disediakan PDAM- antara tahun 2017 jika 
dibandingkan dengan tahun 2010? 

b. Sejauh mana PDAM dampingan ESP menjaga ataupun meningkatkan kapasitas manajemennya, 
menggunakan metode ataupun material yang dahulu disediakan oleh ESP? 

c. Seperti apa program microcredit sambungan air bersih berperan dalam meningkatnya coverage 
sambungan rumah tangga selama ini? 

2. Faktor-faktor / pendekatan seperti apa saja (baik oleh USAID, pelaksana, masyarakat, ataupun pihak 
lainnya) yang mendukung ataupun malah menghambat sisi keberlanjutan jangka panjang komponen-
komponen proyek ESP tadi?  

Pertanyaan-pertanyaan untuk wawancara: 

1. Apakah Bapak/Ibu cukup familiar dengan program ESP yang didanai oleh USAID antara kurun 
waktu 2004-2010? Seperti apa keterkaitan / keterlibatan Bapak/Ibu dalam program tersebut?  

a. PROBE: Apakah ybs terlibat dari awal sampai akhir proyek, termasuk di tahap awal?  
b. Catatan untuk pewawancara: Pastikan ybs dapat membedakan ESP dengan IUWASH atau 

IUWASH PLUS. Apabila ybs tidak mengerti tentang ESP, lanjutkan ke pertanyaan nomor 
2. Selama berlangsungnya program ESP, bagaimanakah ESP berinteraksi dengan kementerian PU?  

a. Bagaimanakah kaitan antara interaksi ESP dengan kementerian PU selama ini, dengan 
tingkat keberlanjutan hasil-hasil program tersebut khususnya dalam hal: peningkatan 
coverage PDAM, peningkatan kinerja PDAM, dan mikro kredit.  

b. Jika menurut Bapak/Ibu ada hal-hal yang perlu diperbaiki dalam hal interaksi antara ESP 
dengan PU, seperti apa seharusnya interaksi tersebut?   

3. Dari sudut pandang pemerintah, seperti apa sajakah kesuksesan / ketidaksuksesan program ESP 
dalam mencapai tujuan-tujuannya, khususnya dalam hal: peningkatan coverage PDAM, peningkatan 
kinerja PDAM, dan penerapan mikro-kredit sambungan air bersih.  

4. Sejak tahun 2010, program-program apa sajakah yang juga menyasar peningkatan kinerja PDAM 
(kecuali IUWAS/PLUS)? 

5. Dalam mengupayakan restrukturisasi hutang, ESP mendampingi beberapa PDAM dalam 
penyusunan Business Plan. Dapatkah Bapak/Ibu ceritakan perkembangan terkini mengenai upaya-
upaya restrukturisasi hutang PDAM di tingkat nasional?  

6. Adakah hal lain yang ingin Bapak/Ibu sampaikan terkait ESP ataupun isu-isu lain yang berhubungan? 

 

Terimakasih banyak atas waktu dan kesediannya. 

 

Observasi mengenai konteks wawancara: 
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l) Key Informant Interview – PDAM Staff (English) 

 

Key Informant Interview – PDAM Staff 

Identification Section 

 

Province: ________________________  District/City: __________________________  

PDAM:  ________________________  

Name: _________________________ Tel Number: _______________________  M/F   

Title: ___________________________ 
Name: _________________________ Tel Number: _______________________  M/F   
Title: ___________________________ 

Name: _________________________ Tel Number: _______________________  M/F   
Title: __________________________ 

Date of Interview:________________ Time of Interview:_____________________    

Name of Interviewer:_____________ Name of Note-taker:___________________   

 

Hello! We are here on behalf of a group in the United States called ECODIT, which is doing a study to 
help USAID better understand a project that it supported a few years ago called ESP, implemented by 
DAI. Now that some time has passed, we would like to learn more about the long-term sustainability of 
the outcomes of that project, and factors that may have affected the ability to sustain results. This 
information can help USAID improve its activities in the future throughout Indonesia. Because you 
participated in this project, we are inviting you to help us understand these things by participating in this 
interview and sharing your opinions.  

This discussion will take about 1 hour of your time. There is no penalty or problem at all if you prefer 
not to participate. There is also no direct benefit to you if you do choose to participate, other than 
knowing you may be helping to improve activities for other communities in Indonesia in the future. If we 
have your permission, we would like to record this discussion to make sure we correctly capture all the 
ideas you share. 

We do not expect to discuss sensitive topics, but regardless of that, we still plan to keep your identity 
confidential. When we make a report on our findings, we will not include your name alongside 
something you said. We want you to feel free to express your opinions. If you don’t feel comfortable 
answering a question, you can simply refuse to answer without problem.  

ASK: Do you have any questions? 

ASK: Do you want to participate?   
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ASK: Do you mind if we record you? 

Informed consent discussion completed? Yes_____   (interviewer initials) 

Do you agree to participate?   Yes_____   No ______ (if no, end interview) 

Addressing Evaluation Questions:  

1. What proportion of the catchment population has access to water (household or community tap) 
through targeted PDAMs (Indonesian municipal water utilities) in 2015 compared to 2010 and how has 
it changed? 

2. To what extent have targeted PDAMs maintained or improved their management capacity using methods 
and materials provided by ESP?  

3. To what extent has microcredit been leveraged to continue expanded access to household connections? 

Interview Questions 

1. Can you tell me about your professional history since you start working at this PDAM?  
a. What was the nature of your involvement in ESP?  
b. Are there any notable changes since ESP came in? Describe. 
c. Do you think ESP contributed to that change?  

2. How are your interactions with government? 
3. Which government parties or agency (in the local, provincial, and central levels) have been 

working with the PDAM most frequently?  
PROBE: What is the nature of the interaction? How frequently do you interact with them/ 
on what occasions? 

a. How do you perceive such interaction having been beneficial for PDAM performance 
improvement? 

b. Which government entities (in the local, provincial, and central levels) do you consider 
most influential/crucial for PDAM’s performance improvement (Probe: mayor/bupati, 
Bappeda, BPKP, BPKAD. DPRD)? 

c. How do you see the role of the PDAM supervisory board? 
4. Can we get the audited annual reports of 2015 and un-audited report of 2016? 
5. Are there any other programs that have been received/currently running, targeting PDAM 

performance improvement? (PROBE: who runs the program?) 
6. Do you think the microcredit program is appropriate to increase your PDAM coverage? Please 

explain. 

IF ONLY STAFF AVAILABLE, ask following questions: 

1. We would like to ask about: 

Probe for each aspect listed below and fill out the table: 

i. corporate plan  
ii. tariff 
iii. benchmarking 
iv. non-revenue water 
v. water quality monitoring 
vi. management information system (MIS) 
vii. geographic information system (GIS) 
viii. cost efficiency (especially energy efficiency) 
ix. finance 
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x. human resources policy 
xi. staff capacity building/training 
xii. customer relationship 

2. Since the ESP program ended, how has PDAM’s coverage changed over time? 
a. What were the contributing factors behind such change? (Note: try to verify clear attribution 

if the factors mentioned are aspects of PDAM performance that were targeted by ESP)  

If microcredit exists here: 

3. Does the microcredit program still exist?  
a. If yes, how has the program changed since 2010? Have you expanded the program to work 

with other banks since project close?  
b. If no, why? 

 

If municipal bond/credit rating exists here:  

4. How did the option of a municipal bond help the PDAM?  
5. Is this a sustainable financing method?  
6. How did the issuance of a credit rating in 2007 affect the PDAM? (According to the ESP final report 

(p. 80), Kab. Bogor received a credit rating for the first time, and a bond was supposed to be issued 
but was halted due to changes in senior management.) 

7. Do you have any other thoughts to share about ESP or these general issues? 

 

Thank you very much for your time. Is there anything that you want to ask us? 

 

Observations of the interview context: 
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m) Key Informant Interview – PDAM Staff (Bahasa) 

Key Informant Interview – PDAM Staff 

Identitas Narasumber 

Nama:      ________________ No telepon: _______________________  L/P 

Jabatan: ______________________________________________________________    
Nama: _________________________ Tel Number: _______________________  L/P  

Jabatan:_______________________________________________________________ 
Nama: _________________________ Tel Number: _______________________  L/P   

Jabatan: _______________________________________________________________ 

Tanggal wawancara:______________ Waktu wawancara:_____________________    

Nama pewawancara:______________ Nama pencatat:________________________   

Salam. Kami mewakili sebuah lembaga dari Amerika Serikat bernama ECODIT, yang sedang melakukan 
studi untuk membantu USAID menarik pembelajaran terkait sebuah program yang telah selesai 
dilaksanakan beberapa tahun lalu di Indonesia, yaitu Environmental Service Program (ESP).  Program 
tersebut bertujuan untuk meningkatkan kinerja PDAM, meningkatkan akses masyarakat terhadap air 
bersih, termasuk melalui program mikro-kredit. Kami ingin mempelajari mengenai keberlanjutan jangka-
panjang hasil-hasil program yang pernah dicapai, serta faktor-faktor apa saja yang mempengaruhinya. 
Informasi ini akan menolong USAID untuk meningkatkan kegiatan-kegiatannya di Indonesia di masa yang 
akan datang. Sehubungan dengan pengalaman Bapak/Ibu, kami memohon kesediaannya untuk bersedia 
kami wawancara dan membagikan pendapat Bapak/Ibu.  

Wawancara ini kami perkirakan akan berlangsung selama sekitar 1 jam. Tidak ada resiko apa-apa apabila 
Bapak/Ibu memang tidak berkesempatan ataupun tidak bersedia untuk berpartisipasi dalam wawancara 
ini. Sebaliknya, tidak ada keuntungan langsung yang akan Bapak/Ibu dapatkan apabila berpartisipasi, selain 
dari peluang untuk dapat memperbaiki layanan bagi masyarakat Indonesia di masa yang akan datang. 
Apabila diizinkan, kami akan merekam wawancara ini agar kami dapat menangkap informasi-informasi 
yang akan Bapak/Ibu sampaikan secara lebih tepat. 

Meskipun kami tidak hendak mengarah kepada topik-topik yang sensitif, kami tetap mengupayakan 
kerahasiaan Bapak/Ibu. Dalam laporan kami nantinya, nama Bapak/Ibu tidak akan kami sebutkan terkait 
pernyataan-pernyataan yang Bapak/Ibu berikan. Hal ini semata-mata agar Bapak/Ibu dapat lebih leluasa 
untuk menyampaikan pendapat. Apabila nantinya Bapak/Ibu merasa enggan untuk menjawab pertanyaan-
pertanyaan terntentu, Bapak/Ibu boleh memilih untuk tidak menjawab; hal tersebut tidak akan menjadi 
masalah. 

Tanyakan: Apakah ada pertanyaan yang ingin Bapak/Ibu ajukan? 

Tanyakan: Apakah Bapak/Ibu bersedia?   
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Informed consent wawancara lengkap? Ya_____   (inisial pewawancara) 

Apakah narasumber seluruhnya bersedia diwawancarai?   Ya_____   Tidak ______  (Jika ‘Tidak’, 
akhiri wawancara) 

Pertanyaan Evaluasi yang hendak dijawab melalui studi ini 

1. Bagaimana proporsi cakupan akses masyarakat terhadap air bersih (melalui sambungan rumah ataupun 
kran umum) yang disediakan oleh PDAM dampingan ESP pada tahun 2015 jika dibandingkan dengan 
tahun 2010? 

2. Sejauh mana PDAM dampingan ESP menjaga ataupun meningkatkan kapasitas manajemennya, 
menggunakan metode ataupun material yang dahulu disediakan oleh ESP? 

3. Sampai sejauh mana program mikro-credit sambungan air bersih berperan dalam meningkatnya cakupan 
sambungan rumah tangga selama ini? 

Interview Questions 

1. Dapatkah Bapak/Ibu ceritakan riwayat selama bekerja di PDAM ini?  
a. Mohon ceritakan bagaimana keterlibatan Bapak/Ibu dengan ESP? 
b. Apakah ada perubahan yang terjadi sejak adanya program ESP? mohon jelaskan. (Catatan: 

pastikan “kapan perubahan tersebut terjadi” tercatat) 
c. Apakah menurut Bapak/Ibu, perubahan tersebut ada karena ESP? 

2. Bagaimana interaksi Bapak/Ibu dengan pemerintah: 
a. Selama ini, pihak ataupun lembaga pemerintah mana sajakah (baik di tingkat daerah, provinsi, 

ataupun pusat) yang dirasakan paling sering berinteraksi dengan PDAM? (PROBE: Seperti apa 
sifat interaksinya? Seberapa sering interaksinya/dalam kegiatan seperti apa sajakah 
interaksinya?) 

b. Apakah menurut Bapak/Ibu interaksi tersebut selama ini bermanfaat bagi peningkatan kinerja 
PDAM?  

c. Menurut pendapat Bapak/Ibu, lembaga pemerintah mana sajakah (baik di tingkat daerah, 
provinsi, ataupun pusat) yang dirasakan paling berpengaruh / menentukan dalam peningkatan 
kinerja PDAM? Mengapa demikian? (PROBE: walikota/bupati, Bappeda, BPKP, BPKAD, DPRD) 

3. Seperti apa peran dari dewan pengawas PDAM selama ini menurut Bapak/Ibu? 
4. Bolehkah kami mendapatkan laporan tahun 2015 (yang sudah diaudit) dan tahun 2016 (yang belum 

diaudit)? 
5. Apakah ada program-program peningkatan kinerja PDAM lain  apa sajakah yang pernah/sedang 

didapatkan? (PROBE: dari siapa program tersebut berasal?) 
6. Apakah menurut Bapak/Ibu program mikro-kredit tepat untuk meningkatkan coverage PDAM tempat 

Bapak/Ibu bekerja? Mohon jelaskan. 

Tanyakan pertanyaan-pertanyaan berikut ini HANYA JIKA STAF HADIR 

1. Kami ingin menanyakan tentang hal-hal berikut: 
Probe untuk tiap-tiap aspek dibawah ini: 

i. corporate plan  
ii. tariff 
iii. benchmarking 
iv. non-revenue water 
v. water quality monitoring 
vi. management information system (MIS) 
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vii. geographic information system (GIS) 
viii. cost efficiency (khususnya energy efficiency) 
ix. finance 
x. kebijakan human resources 
xi. staff capacity building / training 
xii. customer relationship 

2. Semenjak program ESP berakhir, seperti apa perubahan yang terjadi dalam hal tingkat cakupan PDAM? 
a. Apa saja faktor yang menyebabkan perubahan tersebut? (Catatan: usahakan untuk mendapat 

kejelasan apakah faktor yang disebutkan ada kaitannya dengan pendampingan oleh ESP)  

Apabila ada program mikro-kredit di PDAM terkait: 

3. Apakah program mikro-kredit masih berjalan?  
a. Jika ya, seperti apa perubahannya sejak 2010? Adakah Bapak/Ibu mengembangkan program 

mikro-kredit tersebut dengan bekerjasama dengan bank-bank lain?  
a. Jika sudah tidak berjalan, kenapa? 

Apabila ada program obligasi daerah/credit rating di PDAM terkait: 

4. Seperti apa sajakah manfaat yang didapat PDAM dari adanya obligasi daerah?  
5. Menurut Bapak/Ibu, apakah metode pembiayaan semacam ini dapat berkelanjutan dalam jangka 

panjang? 
6. Seperti apa dampak dikeluarkannya credit rating pada tahun 2007 bagi PDAM? (menurut laporan akhir 

ESP (hal.80), Kab. Bogor menerima credit rating untuk pertama kali, dan sesudahnya obligasi daerah 
seharusnya segera diluncurkan namun terhambat karena adanya perubahan di senior management) 

7. Adakah hal lain yang ingin Bapak/Ibu sampaikan terkait ESP ataupun isu-isu terkait lainnya? 

Terimakasih banyak atas waktu dan kesediannya. Adakah yang ingin ditanyakan? 

 

Observasi mengenai konteks wawancara: 
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n) Key Informant Interview – PDAM Supervisory Board (English) 

Key Informant Interview – PDAM Supervisory Board 

Identification Section 

District/City: __________________________________ 

Name: _________________________ Tel Number: _______________________  M/F 

Title: __________________________    
Name: _________________________ Tel Number: _______________________  M/F  

Title: __________________________ 
Name: _________________________ Tel Number: _______________________  M/F   

Date of Interview:________________ Time of Interview:_____________________    

Name of Interviewer:_____________ Name of Note-taker:___________________   

Hello! We are here on behalf of a group in the United States called ECODIT, which is doing a study to 
help USAID better understand a project that it supported a few years ago in Indonesia called ESP, which 
was implemented by DAI. Now that some time has passed, we would like to learn more about the long-
term sustainability of the outcomes of that project, and factors that may have affected the ability to 
sustain results. This information can help USAID improve its activities in the future throughout 
Indonesia. Because you participated in this project, we are inviting you to help us understand these 
things by participating in this interview and sharing your opinions.  

This discussion will take about 1 hour of your time. There is no penalty or problem at all if you prefer 
not to participate. There is also no direct benefit to you if you do choose to participate, other than 
knowing you may be helping to improve activities for other communities in Indonesia in the future. If we 
have your permission, we would like to record this discussion to make sure we correctly capture all the 
ideas you share. 

We do not expect to discuss sensitive topics, but regardless of that, we still plan to keep your identity 
confidential. When we make a report on our findings, we will not include your name alongside 
something you said. We want you to feel free to express your opinions. If you don’t feel comfortable 
answering a question, you can simply refuse to answer without problem.  

ASK: Do you have any questions? 

ASK: Do you want to participate?  

ASK: Do you mind if we record?  

Informed consent discussion completed? Yes_____   (interviewer initials) 

Do you agree to participate?   Yes_____   No ______ (if no, end interview) 
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Addressing Evaluation Questions: 

1. To what extent are the levels of water service provided by ESP water-related project components at the 
time of project closure still observed seven years later? 

a. What proportion of the catchment population has access to water (household or community 
tap) through targeted PDAMs (Indonesian municipal water utilities) in 2015 compared to 2010 
and how has it changed? 

b. To what extent have targeted PDAMs maintained or improved their management capacity using 
methods and materials provided by ESP?  

c. To what extent has microcredit been leveraged to continue expanded access to household 
connections? 

2. Which factors or approaches (enacted by USAID, implementers, communities, or external entities) 
contributed to or impaired long-term sustainability of the project components named above? 

Interview Questions 

1. How long have you been part of this PDAM Supervisory Board?  

PROBE: who are the three members of the board and how were they chosen? 

2. How does the PDAM Supervisory Board interact with the PDAM in this district? 
a. How often do you meet with the PDAM? 

3. What is your role in the PDAM’s planning, i.e., budgeting? 
a. What is your process for assessing the PDAM planning? 

PROBE: Make sure to tease out if they don’t approve, why/what’s their reason 

4. How successful was the PDAM in meeting the targets for water access? 
a. What were the main challenges it encountered? 
b. How does the local government support the PDAM to meet its targets? 

5. Do you have any other thoughts to share about these general issues? 

Thank you very much for your time! Do you have any questions for us? 

 

Observations of the interview context: 
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o) Key Informant Interview – PDAM Supervisory Board (Bahasa)

Wawancara Informan Kunci – Badan Pengawas PDAM 

Bagian Identifikasi 

Kota/Kab.: ___________________ 

Nama: _________________________   Telp.: _______________________  L/P 
Nama: _________________________   Telp.: _______________________  L/P 
Nama: _________________________   Telp.: _______________________  L/P 

Tanggal Wawancara :_____________ Waktu Wawancara: ______________ 

Nama Pewawancara:______________ Nama Pencatat:_________________     

Terima kasih atas kehadiran Bapak/Ibu pada hari ini. Kami disini mewakili ECODIT, sebuah organisasi 
dari Amerika, yang membantu USAID dalam memberikan pengertian lebih baik dari proyek yang telah 
dibantu beberapa tahun yang lalu yang disebut dengan ESP (Environmental Service Program), yang 
dilaksanakan oleh DAI. Setelah waktu berjalan, kami saat ini mempelajari lebih dalam tentang 
keberlanjutan dari hasil proyek ini dan faktor-faktor yang mempengaruhinya. Informasi ini akan sangat 
membantu untuk meningkatkan kegiatan maupun program-program air bersih dimasa yang akan datang di 
seluruh Indonesia. Karena Anda ikut terlibat dalam proyek ini, kami mengundang Anda untuk membantu 
kami dalam memahami hal-hal terkait proyek. 

Diskusi ini akan memakan waktu kurang lebih 1 jam. Tidak ada menjadi masalah apabila anda memilih 
tidak ikut berpartisipasi dalam diskusi ini. Dan tidak ada keuntungan langsung untuk anda sekalian apabila 
anda memilihi ikut berpartisipasi, selain mengetahui bahwa anda bisa akan membantu meningkatkan 
kegiatan pelayanan air bersih untuk masyarakat lain pada masa datang. Apabila diperkenankan, kami akan 
merekam diskusi ini untuk meyakinkan bahwa kami akan menggambarkan secara benar semua pemikiran 
yang anda diberikan. 

Kami tidak akan mendiskusikan topic diskusi yang sensitif, tetapi kami akan tetap menjaga kerahasiaan 
identitas anda. Saat membuat laporan terkait hasil diskusi ini kami tidak akan memasukkan nama anda 
atau memberitahukan siapa dan mengatakan apa. Kami ingin anda merasa bebas mengemukan pendapat. 
Apabila anda tidak merasa nyaman untuk menjawab pertanyaan, anda bisa menolak untuk menjawab atau 
menolak dan hal ini tidak akan menjadi masalah.  

TANYAKAN: Apakah Anda mempunyai pertanyaan? 

TANYAKAN: Apakah Anda ingin berpartisipasi? 

TANYAKAN: Apakah Anda bersedia direkam? 

Apakah pembahasan informasi persetujuan partisipasi telah diselesaikan secara lengkap? 
Ya_____   (inisial pewawancara) 
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Apakah Anda setuju untuk berpartisipasi?   Ya__   Tidak ___ (jika tidak, hentikan wawancara) 

Pertanyaan Evaluasi: 

1. Sejauh manakah tingkat pelayanan penyediaan air yang diberikan melalui komponen-komponen ESP 
terkait air yang berjalan saat penutupan proyek masih teramati tujuh tahun kemudian?  

a. Bagaimana proporsi cakupan masyarakat yang memiliki akses air (di rumah tangga atau 
melalui keran umum) yang disediakan oleh PDAM pada tahun 2015 dibandingkan dengan pada 
tahun 2010? Apa perubahan yang terjadi?  

b. Sejauh manakah PDAM target mempertahankan  atau meningkatkan kapasitas 
manajemennya dengan menggunakan metode dan bahan atau materi yang diberikan ESP?  

c. Sejauh manakah mikrokredit dapat mengungkit perluasan akses sambungan rumah tangga 
yang berkelanjutan?  

2. Faktor-faktor atau pendekatan-pendekatan apa (yang dilaksanakan oleh USAID, pelaksana program, 
masyarakat, atau entitas eksternal) berkontribusi atau menghalangi keberlanjutan jangka panjang dari 
komponen-komponen yang telah disebutkan di atas?  

Wawancara 

1. Sudah berapa lama Anda menjadi bagian dari Badan Pengawas PDAM?  
2. PROBE: siapa saja 3 anggota badan pengawas dan bagaimana mereka dipilih 
3. Bagaimana Badan Pengawas PDAM berinteraksi dengan PDAM di kota/Kabupaten ini?  

a. Seberapa seringkah Anda melakukan pertemuan dengan PDAM?  
4. Apa peranan Anda dalam perencanaan PDAM, seperti dalam penganggaran?  

a. Apa proses yang Anda terapkan untuk menilai perencanaan PDAM?   
b. PROBE: Pastikan menggali lebih dalam jika mereka pernah tidak menyetujui perencanaan 

tersebut dan mengapa/apa alasan mereka  
5. Seberapa berhasilkah PDAM dalam memenuhi target akses terhadap air?  

a. Apa sajakah tantangan-tantangan utama yang ditemui?  
b. Bagaimana dukungan pemerintah daerah kepada PDAM agar PDAM dapat memenuhi 

targetnya?  
6. Apakah ada hal-hal lain yang masih ingin disampaikan mengenai topik ini?  

 

Terima kasih atas waktunya! 

 

Observasi konteks wawancara:  
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p) Group Interview – ESP Managers

Group Interview – ESP Managers 

Identification Section 

Province:_________________________ Municipality/District: ____________________ 

Name: _________________________ Tel Number: _______________________  M/F 

Title (current & during ESP): _________________________ 
Name: _________________________ Tel Number: _______________________  M/F 

Title: _________________________ 
Name: _________________________ Tel Number: _______________________  M/F 

Title:    _________________________ 

Name: _________________________ Tel Number: _______________________  M/F 

Title: _________________________ 

Date of Interview:________________ Time of Interview:_____________________  

Name of Interviewer:_____________ Name of Note-taker:___________________  

Hello! We are here on behalf of a group in the United States called ECODIT, which is doing a study to 
help USAID better understand a project that it supported a few years ago in this community called ESP, 
implemented by DAI. Now that some time has passed, we would like to learn more about the long-term 
sustainability of the outcomes of that project, and factors that may have affected the ability to sustain 
results. This information can help USAID improve its activities in the future throughout Indonesia. 
Because you participated in this project, we are inviting you to help us understand these things by 
participating in this interview and sharing your opinions.  

This discussion will take about 1 hour of your time. There is no penalty or problem at all if you prefer 
not to participate. There is also no direct benefit to you if you do choose to participate, other than 
knowing you may be helping to improve activities for other communities in Indonesia in the future. If we 
have your permission, we would like to record this discussion to make sure we correctly capture all the 
ideas you share. 

We do not expect to discuss sensitive topics, but regardless of that, we still plan to keep your identity 
confidential. When we make a report on our findings, we will not include your name alongside 
something you said. We want you to feel free to express your opinions. If you don’t feel comfortable 
answering a question, you can simply refuse to answer without problem.  
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ASK: Do you have any questions? 

ASK: Do you want to participate?   

Informed consent discussion completed? Yes_____   (interviewer initials) 

Do you agree to participate?   Yes_____   No ______ (if no, end interview) 

Addressing Evaluation Questions: 

1. To what extent are the levels of water service provided by ESP water-related project components at the
time of project closure still observed seven years later?

a. What proportion of the catchment population has access to water (household or community
tap) through targeted PDAMs in 2015 compared to 2010 and how has it changed?

b. To what extent have targeted PDAMs maintained or improved their management capacity using
methods and materials provided by ESP?

c. To what extent has microcredit been leveraged to continue expanded access to household
connections?

2. Which factors or approaches (enacted by USAID, implementers, communities, or external entities)
contributed to or impaired long-term sustainability of the project components named above?

Interview Questions 

1. What was the nature of your involvement with ESP?
a. PROBE: Confirm your understanding of how ESP functioned related to your own role.

2. Remind only studying Environmental Services Delivery & Finance. Can you please describe the
types of water access activities you recall from ESP under these two components?

a. PROBE if activities below not specifically mentioned: Did you work through any of the
following approaches? If so, please describe how this component worked and your
opinions on the successes and challenges of it:

i. Access to water (HH or community)
ii. PDAM capacity building, especially performance index score
iii. Micro-credit

3. What was ESP’s approach to ensure quality participation during the following (PROBE on how
they decided on each, who was involved):

a. Selecting communities to target (how)
b. Initial outreach to or consultation with targeted communities (who and how)
c. Involvement of persons in local communities (who and how and in which activities)
d. Involvement of government (who, how, what level)
e. Selecting the implementation approach
f. Monitoring and evaluation and remediation of problems (how and when and who’s

involved)
4. What did you anticipate would be sustainable from:

a. Access to water gained through ESP
b. ESP PDAM capacity building
c. Microcredit program?
d. FOLLOW-UP: Why do you think that? What were the key factors?

5. What were some of the challenges to sustainability identified during the project?
a. How have you addressed these challenges during IUWASH and IUWASH PLUS?
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6. Are you aware of any new programs from other donors that occurred in our sample PDAMs
(Kab. Bogor, Kab./Kota SuKab.umi, Kab. Subang, Kota Yogyakarta, Kab. Sleman, Kota/Kab.
Magelang) within the past seven years?

7. Do you have any other thoughts to share about ESP or these general issues?

Thank you very much for your time! 

Observations of the interview context: 
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q) Key Informant Interview – ESP COP or DCOP

Key Informant Interview – ESP COP or DCOP 

Identification Section 

Province: _______________________ City:  ___________________________  

Name: _________________________ Tel Number: _______________________  M/F 

Title:  _____________________________________________________________ 
Name: _________________________ Tel Number: _______________________  M/F 

Title:  _____________________________________________________________ 

Date of Interview:________________ Time of Interview:_____________________  

Name of Interviewer:_____________ Name of Note-taker:___________________ 

Hello! We are here on behalf of a group in the United States called ECODIT, which is doing a study to 
help USAID better understand a project that it supported a few years ago in this community called ESP, 
implemented by DAI. Now that some time has passed, we would like to learn more about the long-term 
sustainability of the outcomes of that project, and factors that may have affected the ability to sustain 
results. This information can help USAID improve its activities in the future throughout Indonesia. 
Because you participated in this project, we are inviting you to help us understand these things by 
participating in this interview and sharing your opinions.  

This discussion will take about 1 hour of your time. There is no penalty or problem at all if you prefer 
not to participate. There is also no direct benefit to you if you do choose to participate, other than 
knowing you may be helping to improve activities for other communities in Indonesia in the future. If we 
have your permission, we would like to record this discussion to make sure we correctly capture all the 
ideas you share. 

We do not expect to discuss sensitive topics, but regardless of that, we still plan to keep your identity 
confidential. When we make a report on our findings, we will not include your name alongside 
something you said. We want you to feel free to express your opinions. If you don’t feel comfortable 
answering a question, you can simply refuse to answer without problem.  

ASK: Do you have any questions? 

ASK: Do you want to participate?  

Informed consent discussion completed? Yes_____   (interviewer initials) 

Do you agree to participate?   Yes_____   No ______ (if no, end interview) 

Addressing Evaluation Questions: 

1. To what extent are the levels of water service provided by ESP water-related project components at the
time of project closure still observed seven years later?

a. What proportion of the catchment population has access to water (household or community
tap) through targeted PDAMs (Indonesian municipal water utilities) in 2017 compared to 2010?
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b. To what extent have targeted PDAMs maintained or improved their management capacity using
methods and materials provided by ESP?

c. To what extent has microcredit been leveraged to continue expanded access to household
connections?

2. Which factors or approaches (enacted by USAID, implementers, communities, or external entities)
contributed to or impaired long-term sustainability of the project components named above?

Interview Questions 

1. What was the nature of your involvement with ESP?
a. PROBE: Confirm your understanding of how ESP functioned related to your own role.

2. Can you please describe the types of water access activities you recall from ESP?
a. PROBE if activities below not specifically mentioned: Did you work through any of the following

approaches? If so, please describe how this component worked and your opinions on the
successes and challenges of it:

i. Access to water (HH or community)
ii. PDAM capacity building
iii. Microcredit

3. What was your organization’s approach to the following during ESP (PROBE on how they decided on
each, who was involved, whether it’s their typical approach):

a. Selecting communities to target (how)
b. Initial outreach to or consultation with targeted communities (who and how)
c. Involvement of persons in local communities (who and how and in which activities)
d. Involvement of government (who, how, what level)
e. Selecting the implementation approach
f. Monitoring and evaluation and remediation of problems (how and when and who’s involved)

4. What did you anticipate would be sustainable from access to water gained through ESP, ESP PDAM
capacity building, microcredit program?

5. What were some of the challenges to sustainability identified during the project?
6. Which factors do you think will have had the greatest influence on the ability to sustain access to

water, improved performance of PDAMS, and microcredit introduced by ESP?
a. FOLLOW-UP: Why do you think that?

7. Are you aware of any new programs from other donors that occurred in the same PDAMs within the
past seven years?

8. Do you have any other thoughts to share about ESP or these general issues?

Thank you very much for your time! 

Observations of the interview context: 
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r) Key Informant Interview – ESP Field Assistant

Key Informant Interview – ESP Field Assistant 

Identification Section 

Province: ______________________ District/City:  ___________________________ 

Name: _________________________ Tel Number: _______________________  M/F 
Name: _________________________ Tel Number: _______________________  M/F 
Name: _________________________ Tel Number: _______________________  M/F 

Date of Interview:________________ Time of Interview:_____________________  

Name of Interviewer:_____________ Name of Note-taker:___________________ 

Hello! We are here on behalf of a group in the United States called ECODIT, which is doing a study to 
help USAID better understand a project that it supported a few years ago in this community called ESP, 
implemented by DAI. Now that some time has passed, we would like to learn more about the long-term 
sustainability of the outcomes of that project, and factors that may have affected the ability to sustain 
results. This information can help USAID improve its activities in the future throughout Indonesia. 
Because you participated in this project, we are inviting you to help us understand these things by 
participating in this interview and sharing your opinions.  

This discussion will take about 1 hour of your time. There is no penalty or problem at all if you prefer 
not to participate. There is also no direct benefit to you if you do choose to participate, other than 
knowing you may be helping to improve activities for other communities in Indonesia in the future. If we 
have your permission, we would like to record this discussion to make sure we correctly capture all the 
ideas you share. 

We do not expect to discuss sensitive topics, but regardless of that, we still plan to keep your identity 
confidential. When we make a report on our findings, we will not include your name alongside 
something you said. We want you to feel free to express your opinions. If you don’t feel comfortable 
answering a question, you can simply refuse to answer without problem.  

ASK: Do you have any questions? 

ASK: Do you want to participate?  

Informed consent discussion completed? Yes_____   (interviewer initials) 

Do you agree to participate?   Yes_____   No ______ (if no, end interview) 

Addressing Evaluation Question: 

1a. To what extent has microcredit been leveraged to continue expanded access to household connections? 

Interview Questions 

1. What was the nature of your involvement with ESP? How long were you involved with ESP?
During what period of time? Where did you work?
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a. PROBE: Confirm your understanding of how ESP functioned related to your own role.  
2. Describe how you supported the microcredit program during ESP. 
3. What can you tell us about the current status of the water connection microcredit program?  

a. How do you have this information?  
b. PROBE: Make sure to get information on PDAM, bank, and beneficiaries level of 

satisfaction with microcredit program. 
4. What did you anticipate would be the challenges to sustainability of the microcredit program at 

project close? 
a. What were the factors that encouraged you to believe it’d be successful? 

5. What has changed in Indonesia since ESP closed that may impact the microcredit program? 
6. What were challenges/obstacles/concerns for PDAMs to enter into Master agreements? 
7. What were challenges/obstacles/concerns for banks to enter into Master agreements? 
8. Do you have any other thoughts to share about ESP or these general issues? 

 

Thank you very much for your time! 

 

Observations of the interview context: 
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s) Group Interview – USAID  

Group Interview – USAID 

Date of Interview:_________________    Time of Interview:___________________  

Name of Interviewer:______________     Name of Note-taker:_________________ 

Name: ____________________________ Title:    __________________________ 
Name: ____________________________ Title:    ___________________________ 
 

Context of the Evaluation 

• Brief introduction to interviewers 
• Purpose of evaluation and the interview 
• Can we please record? 

Addressing Evaluation Questions:  

1. What proportion of the catchment population has access to water (household or community tap) 
through targeted PDAMs (Indonesian municipal water utilities) in 2017 compared to 2010? 

2. To what extent have targeted PDAMs maintained or improved their management capacity using methods 
and materials provided by ESP?  

3. To what extent has microcredit been leveraged to continue expanded access to household connections? 

Interview Questions 

1. What was the nature of your involvement with ESP?  
2. What can you tell us about the activities and achievements of ESP? 

a. Make sure to specify the access to water, PDAM performance capacity building, 
microcredit, municipal bond. 

3. In what ways, if any, did the ESP approach differ from other WASH projects before it? 
a. PROBE: What do you think of the way they handled the access to water, PDAM 

performance capacity building, microcredit? 
4. What did you anticipate would be sustainable from access to water gained through ESP, ESP 

PDAM capacity building, microcredit program? 
a. What did you think would be sustainable of these approaches? Do you think it was? 
b. Were there any specific regions or municipalities where aspects of ESP were more 

sustainable than in other areas? Do you know why (ask for a specific example)? 
5. Relate to rest of country context: what are the main barriers across the country for these types 

of programs?  
a. Both during ESP and now? 
b. And in these two regions? 

6. Have other projects pursued the corporate revenue bond method as a financing option for 
PDAMs? If so, have they been successful?  

a. FOLLOW-UP: How did their approach differ from ESP’s?  
b. Is this a suitable option for alternative financing of PDAMs in Indonesia?  

7. Are you aware of a USAID loan guarantee program in Indonesia? 
a. Miriam to elaborate.  

8. Which lessons learned from ESP helped inform the way you planned IUWASH? What were the 
key aspects that you wanted to change after ESP ended? 
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9. How was ESP’s approach distinct from that of IUWASH (and IUWASH PLUS)?
10. Based on your experience with WASH in Indonesia, what are the biggest threats to sustainability

for PDAM capacity building? For access to water gained through ESP? For microcredit?
a. FOLLOW-UP: Where have you seen evidence of that? Anything in the context of ESP?

11. Are there any particular aspects of ESP we haven’t yet discussed that you think we should look at
closely in our study? Are there any things you’d like us to pay attention to that are of interest to
the Mission?

Thank you very much for your time! Do you have any questions for us? 

Observations of the interview context: 
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ANNEX III: DATA COLLECTION SCHEDULE AND PARTIES 
CONSULTED 

Date Target Group 
Type of 

Interview 
Province District/City 

March 27, 2017 ESP DCOP KII Jakarta Jakarta 

March 27, 2017 ESP Microfinance Specialist KII Jakarta Jakarta 

March 29, 2017 ESP Managers GI Jakarta Jakarta 

March 30, 2017 PDAM Staff KII West Java Kab. Bogor 

April 4, 2017 USAID GI Jakarta Jakarta 

April 4, 2017 Ministry of Public Works KII Jakarta Jakarta 

April 5, 2017 PDAM Staff KII West Java Kab. SuKab.umi 

April 5, 2017 PDAM Staff KII Central Java Kota Yogyakarta 

April 5, 2017 Aka Tirta KII Central Java Kota Solo 

April 6, 2017 PDAM Staff KII West Java Kota SuKab.umi 

April 6, 2017 Microcredit Connection Beneficiary KII West Java Kab. SuKab.umi 

April 6, 2017 BAPPEDA KII Central Java Kota Yogyakarta 

April 6, 2017 PDAM Supervisory Board KII Central Java Kota Yogyakarta 

April 7, 2017 Bank Representative KII West Java Kota SuKab.umi 

April 7, 2017 Community Members FGD West Java Kota SuKab.umi 

April 7, 2017 BAPPEDA KII West Java Kota SuKab.umi 

April 7, 2017 Community Members FGD Central Java Kota Yogyakarta 

April 10, 2017 Community Members FGD West Java Kab. SuKab.umi 
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April 10, 2017 PDAM Staff KII Central Java Kota Magelang 

April 10, 2017 Community Members FGD Central Java Kota Magelang 

April 10, 2017 Community Members FGD Central Java Kota Magelang 

April 11, 2017 BAPPEDA KII West Java Kab. SuKab.umi 

April 11, 2017 PDAM Supervisory Board KII West Java Kab. SuKab.umi 

April 11, 2017 PDAM Supervisory Board KII Central Java Kota Magelang 

April 12, 2017 BAPPEDA KII Central Java Kota Magelang 

April 12, 2017 Community Members FGD Central Java Kota Yogyakarta 

April 13, 2017 PDAM Staff KII Central Java Kab. Sleman 

April 13, 2017 BAPPEDA KII Central Java Kab. Sleman 

April 17, 2017 PDAM Staff KII Central Java Kab. Magelang 

April 17, 2017 PDAM Supervisory Board KII Central Java Kab. Magelang 

April 18, 2017 Community Members FGD West Java Kab. Subang 

April 18, 2017 Community Members FGD West Java Kab. Subang 

April 18, 2017 BAPPEDA KII Central Java Kab. Magelang 

April 19, 2017 PDAM Staff KII West Java Kab. Subang 

April 19, 2017 BAPPEDA KII West Java Kab. Subang 

April 19, 2017 Community Members FGD Central Java Kab. Magelang 

April 20, 2017 Community Members FGD West Java Kab. Bogor 

April 20, 2017 Community Members FGD Central Java Kab. Sleman 

April 20, 2017 Community Members FGD Central Java Kab. Sleman 
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April 20, 2017 PDAM Supervisory Board KII Central Java Kab. Sleman 

April 25, 2017 BAPPENAS KII Jakarta Jakarta 

April 26, 2017 BAPPENAS KII Jakarta Jakarta 
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ANNEX IV: PDAM PERFORMANCE INDEX DATA TABLES 

Kota SuKab.umi Kab. SuKab.umi Kab. Bogor Kab. Subang Average 
Point 

Category 2010 Evaluation Point 2010 Evaluation Point 2010 Evaluation Point 2010 Evaluation Point Change 
(total points) change change change change by 

Category 

Corporate 6 7 1 7 8 1 3 10 7 7 10 3 3.0 
Plan (10) 

Tariff (10) 5 9 4 3 9 6 9 10 1 7 7 0 2.8 

Non- 7 3 -4 7 7 0 5 4 -1 4 9 5 0 
Revenue 
Water (10) 

Water 7 8 1 9 8 -1 10 9 -1 9 8 -1 -0.5
Quality (10) 

MIS (5) 0 2 2 2 1 -1 1 3 2 2 4 2 1.3 

GIS (5) 0 0 0 0 0 0 2 0 -2 1 0 -1 -0.8

Cost/Energy 4 4 0 3 4 1 2 3 1 3 5 2 1.0 
Efficiency 
(10) 

Finance (10) 10 6 -4 6 4 -2 8 4 -4 7 4 -3 -3.3

HR Policy 6 6 0 5 6 1 5 6 1 8 9 1 0.8 
(10)
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Staff Training 
(10) 

9 5 -4 7 5 -2 7 8 1 6 5 -1 -1.5

Customer 
Relations 
(10) 

6 7 1 6 7 1 3 8 5 8 9 1 2.0 

Total (of 100) 60 57 -3 55 59 4 55 65 10 62 70 8 4.8 

Table 5: West Java PDAM Performance Index Comparison 

Red font indicates decrease; blue indicates increase 

Table 6: Central Java PDAM Performance Index Comparison 

Kota Yogyakarta Kab. Sleman Kab. Magelang Kota Magelang Average Point 
Change by 

Category 2010 Evaluation Point 2010 Evaluation Point 2010 Evaluation Point 2010 Evaluation Point Category 
(total points) change change change change 

Corporate 7 9 2 10 9 -1 6 9 3 0 9 9 3.3 
Plan (10) 

Tariff (10) 9 9 0 5 9 4 9 9 0 9 10 1 1.3 

Non- 6 9 3 7 9 2 7 6 -1 6 7 1 1.3 
Revenue 
Water (10) 

Water 7 10 3 2 9 7 7 9 2 7 10 3 3.8 
Quality (10) 
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MIS (5) 2 5 3 2 5 3 2 5 3 1 2 1 2.5 

GIS (5) 0 5 5 2 5 3 2 5 3 2 0 -2 2.3 

Cost/Energy 
Efficiency 
(10) 

2 2 0 4 2 -2 4 2 -2 3 2 -1 -1.3

Finance (10) 8 4 -4 6 5 -1 9 3 -6 7 6 -1 -3.0

HR
(10) 

 Policy 4 9 5 7 10 3 6 9 3 5 9 4 3.8 

Staff 
Training (10) 

6 8 2 9 8 -1 7 9 2 6 6 0 0.8 

Customer 
Relations 
(10) 

6 6 0 9 7 -2 8 5 -3 8 3 -5 -2.5

Total  
100) 

 (of 57 76 19 63 78 15 67 71 4 54 64 10 12.0 

Red font indicates decrease; blue indicates increase. 
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